

## Fort Worth to Dallas Regional Veloweb Trail: Funded and Planned Sections

Updated: 2/6/24

City	Trail Name	Location	Dist. (miles)	Construction Start (Est.)	Construction End (Est.)	Project Mgr	Notes	Media Contact
Fort Worth	Fort Worth Trinity Trails	Gateway Park & IH 30	0.15	TBD	TBD	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Not Funded	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	Fort Worth Trinity Trails	Hwy 820 Underpass	0.13	Early 2024	May 2024	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	Trinity Lakes Trail	Existing Trinity Trails to Existing River Legacy Trail	4.56	April 2024	April 2025	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	CentrePort Station Trail (West)	River Legacy Trail (Arlington) to CentrePort Station	0.71	February 2024	March 2025	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	CentrePort Station Trail (East)	CentrePort Station to Irving city limits	1.63	February 2025	March 2026	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Grand Prairie	Rock Island Trail (West)	Fort Worth city limits to West Irving Station	1.60	TBD	TBD	Steve Plumer, Development Mgr, (972)-237-8392 splumer@GPTX.org	Not Funded	Steve Plumer, Development Mgr 972-237-8392 splumer@GPTX.org
Grand Prairie	Rock Island Trail (Bear Creek Bridge)	Bear Creek Bridge	0.04	TBD	TBD	Steve Plumer, Development Mgr, (972)-237-8392 splumer@GPTX.org	Funded	Steve Plumer, Development Mgr 972-237-8392 splumer@GPTX.org
Grand Prairie	Trinity Blvd/Roy Orr Trail	CentrePort Station Trail (East) to Existing Mike Lewis Trail	1.81	TBD	TBD	Steve Plumer, Development Mgr, (972)-237-8392 splumer@GPTX.org	Funded	Steve Plumer, Development Mgr 972-237-8392 splumer@GPTX.org
Grand Prairie	Wildlife Pkwy	Good Link Trail to existing Lone Star Trail	0.60	Underway	Fall 2025	Charles (Chip) Taylor, Sr. Project Mgr, (214)-653-6424 charles.e.taylor@dallascounty.org	Funded	Cecelia Rutherford, Assistant Director 214-653-6677 cecelia.rutherford@dallascounty.org
Irving	Rock Island Trail (East)	Existing Rock Island Trail to existing Centennial Park Trail	1.07	TBD	TBD	Gene Moulden, Planning Mgr, (972)-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr 972-721-2540 MSloan@cityofirving.org
Irving	Senter Rd Pedestrian Crossing	Senter Park to W 11 <sup>th</sup> St	0.03	TBD	TBD	Gene Moulden, Planning Mgr, (972)-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr, (972) 721-2540 MSloan@cityofirving.org
Dallas	Trinity Skyline Trail	Commerce St. to I-35E	1.45	TBD	TBD	Haroon Abdoh, Senior Program Mgr, (214) 671-9376 Haroon.abdoh@dallascityhall.com	Funded	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com
<b>Total</b>			<b>13.78</b>					