

**Fort Worth to Dallas Regional Veloweb Trail Existing, Funded and Planned Sections**

Updated: 09/04/20

Sect.	City	Trail Name	Location	Dist. (miles)	Construction Start (Est.)	Construction End (Est.)	Project Mgr	Notes	Media Contact
1	Fort Worth	Trinity Trails East Extension 2.48	Handley Ederville Rd to River Trails Park	-	-	Completed	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded by 2014 Transportation Alternatives Program	Joel McElhany, Capital Program Mgr, joel.mcelhany@fortworthtexas.gov
2	Fort Worth	Trinity Lakes Trail	River Trails Park to Greenbelt Rd.	4.25	September 2021	June 2022	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded by 2018 city bond program	Joel McElhany, Capital Program Mgr, joel.mcelhany@fortworthtexas.gov
3	Fort Worth/ Arlington	River Legacy Western Trail Connection	Greenbelt Rd. to Existing River Legacy Trail	0.34	September 2021	June 2022	Eric Seebock, Park Project Mgr, (817) 459-5489 Eric.Seebock@arlingtontx.gov	Section 2 and 3 are same project	Eric Seebock, Park Project Mgr, Eric.Seebock@arlingtontx.gov
4	Fort Worth	TRE CentrePort Station Trail Connection	West side of SH 360 to CentrePort Station	0.92	June 2021	October 2022	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Capital Program Mgr, joel.mcelhany@fortworthtexas.gov
5	Fort Worth	TRE CentrePort Station Trail Connection - Phase II	CentrePort Station to Grand Prairie city limits	1.4	June 2022	December 2023	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Capital Program Mgr, joel.mcelhany@fortworthtexas.gov
6	Grand Prairie	Rock Island Trail	County line to West Irving Station)	1.55	TBD	TBD	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Not Funded	Steve Plumer, Sr. Parks Project Mgr splumer@GPTX.org
7	Grand Prairie	Trinity Blvd/ Roy Orr Trail	Western City Limits to Existing Mike Lewis Trail	1.74	February 2022	December 2023	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Funded	Steve Plumer, Sr. Parks Project Mgr splumer@GPTX.org
8	Grand Prairie	Wildlife Pkwy Sidepath Connection	Wildlife Pkwy Sidepath connection between Good Link Trail and the Lone Star Trail Extension	1.98	Fall 2018	Winter 2023	Nathan Davison, Project Mgr, (214)-653-6164, <a href="mailto:Nathan.Davison@dallascounty.org">Nathan.Davison@dallascounty.org</a>	Funded as part of roadway project led by Dallas County	Steve Plumer, Sr. Parks Project Mgr splumer@GPTX.org
9	Grand Prairie	Lone Star Trail Extension	Wildlife Pkwy to Belt Line Road	-	-	Completed	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Funded by developer contributions and local funding	Steve Plumer, Sr. Parks Project Mgr splumer@GPTX.org
10	Irving	Rock Island Trail	West Irving TRE Station to Irby Rd	-	-	Completed	Gene Moulden, Planning Mgr, (972)-721-2719 GMoulden@cityofirving.org	Funded	Meribeth Sloan, Communications Mgr (972)-721-2540 MSloan@cityofirving.org
11	Irving	Rock Island Trail	Irby Rd to Downtown Irving TRE Station	1.07	TBD	TBD	Gene Moulden, Planning Mgr, (972)-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr (972)-721-2540 MSloan@cityofirving.org
12	Irving	Delaware Creek Trail - Phase I	Senter Valley Rd to Nursery Rd.	1.8	Winter 2020	Fall 2020	Gene Moulden, Planning Mgr, (972)-721-2719 4.25+0.34+1.6+.78+GMoulden@cityofirving.org	Funded by 2014 Transportation Alternatives Program	Meribeth Sloan Communications Mgr (972)-721-2540 MSloan@cityofirving.org
13	Irving	Delaware Creek Trail – Phase II	Along Nursery Rd. to Champion Trail South	0.39	Fall 2020	Summer 2021	Gene Moulden, Planning Mgr, (972)-721-2719 GMoulden@cityofirving.org	Funded by 2014 Transportation Alternatives Program	Meribeth Sloan Communications Mgr (972)-721-2540 MSloan@cityofirving.org
14	Dallas	Trinity Skyline Trail Connection	Irving City Limits to Existing Trinity Skyline Trail under Sylvan Rd Bridge	5	Underway	February 2021	Raheel Khan, Engineer, (214)-948-4133 <a href="mailto:raheel.khan@dallascityhall.com">raheel.khan@dallascityhall.com</a>	Funded by 2014 Transportation Alternatives Program	Raheel Khan, Engineer, <a href="mailto:raheel.khan@dallascityhall.com">raheel.khan@dallascityhall.com</a>
15	Dallas	Trinity Skyline Trail	Commerce St. to Existing Trinity Skyline Trail east of IH35E overpass	1.46	TBD	TBD	Sarah Standifer, Asst. Director, (214)-671-9581 <a href="mailto:sarah.standifer@dallascityhall.com">sarah.standifer@dallascityhall.com</a>	Funded	Sarah Standifer, Asst Director, <a href="mailto:sarah.standifer@dallascityhall.com">sarah.standifer@dallascityhall.com</a>
16	Dallas	Trinity Gateway Connection	Trinity Skyline Trail to Trinity Strand Trail	0.54	April 2021	Spring 2022	Jared White, Manager Parks and Rec Dept., (214)-670-4090 <a href="mailto:jared.white@dallascityhall.com">jared.white@dallascityhall.com</a>	Funded	Jared White, Manager Parks and Rec Dept., <a href="mailto:jared.white@dallascityhall.com">jared.white@dallascityhall.com</a>
17	Dallas	Hi Line Connector	Trinity Strand Trail to Katy Trail	1.09	January 2022	January 2023	Jared White, Manager Parks and Rec Dept., (214)-670-4090 <a href="mailto:jared.white@dallascityhall.com">jared.white@dallascityhall.com</a>	Funded	Jared White, Manager Parks and Rec Dept., <a href="mailto:jared.white@dallascityhall.com">jared.white@dallascityhall.com</a>
			Total	<b>23.53</b>					