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City Trail Name Location 
Dist. 

(miles) 
Construction 

Start (Est.) 
Construction 

End (Est.) 
Project Mgr Notes Media Contact 

Fort 
Worth 

Fort Worth Trinity Trails Gateway Park & I-30 0.15 TBD TBD 
Joel McElhany Capital Program Mgr, (817) 392-5745 
joel.mcelhany@fortworthtexas.gov 

Not Funded 
Joel McElhany, Capital Program Mgr, (817) 
392-5745 
joel.mcelhany@fortworthtexas.gov 

Fort 
Worth 

Trinity Lakes Trail (West) 
Existing River Legacy Trail to 

Precinct Line Rd 
1.60 

September 
2021 

June 
2022 

De’Onna Garner Parks Planning Manager, (817) 459-6937 
DeOnna.Garner@arlingtontx.gov 

Funded 
De’Onna Garner Parks Planning Manager, 
(817) 459-6937 
DeOnna.Garner@arlingtontx.gov 

Fort 
Worth 

Trinity Lakes Trail (East) 
Existing River Legacy Trail to 

Greenway Rd 
2.96 

September 
2021 

June 
2022 

De’Onna Garner Parks Planning Manager, (817) 459-6937 
DeOnna.Garner@arlingtontx.gov 

Funded 
De’Onna Garner Parks Planning Manager, 
(817) 459-6937 
DeOnna.Garner@arlingtontx.gov 

Fort 
Worth 

CentrePort Station Trail 
(West) 

River Legacy Trail (Arlington) to 
CentrePort Station 

0.93 
February  

2022 
February  

2023 

Joel McElhany Capital Program Mgr, (817) 392-5745 
joel.mcelhany@fortworthtexas.gov Funded 

Joel McElhany, Capital Program Mgr, (817) 
392-5745 
joel.mcelhany@fortworthtexas.gov 

Fort 
Worth 

CentrePort Station Trail 
(East) 

CentrePort Station to Irving city 
limits 

0.95 
February  

2022 
February  

2023 

Joel McElhany Capital Program Mgr, (817) 392-5745 
joel.mcelhany@fortworthtexas.gov Funded 

Joel McElhany, Capital Program Mgr, (817) 
392-5745 
joel.mcelhany@fortworthtexas.gov 

Grand 
Prairie 

Rock Island Trail (West) FW Limits to Bear Creek Bridge 1.13 TBD TBD 

Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392  
splumer@GPTX.org Not Funded 

Steve Plumer, Sr. Parks Project Mgr 
972-237-8392  
splumer@GPTX.org 

Grand 
Prairie 

Rock Island Trail (West) Bear Creek Bridge 0.04 TBD TBD 

Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392  
splumer@GPTX.org Funded 

Steve Plumer, Sr. Parks Project Mgr 
972-237-8392  
splumer@GPTX.org 

Grand 
Prairie 

Rock Island Trail (West) 
Bear Creek Bridge to existing 

Rock Island Trail 
0.39 TBD TBD 

Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392  
splumer@GPTX.org Not Funded 

Steve Plumer, Sr. Parks Project Mgr 
972-237-8392  
splumer@GPTX.org 

Grand 
Prairie 

Trinity Blvd/ Roy Orr Trail 
CentrePort Station Trail (East) to 

Existing Mike Lewis Trail 
2.30 

February 
2022 

December 
2023 

Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392  
splumer@GPTX.org Funded 

Steve Plumer, Sr. Parks Project Mgr 
972-237-8392  
splumer@GPTX.org 

Grand 
Prairie 

Lone Star Trail Extension 
Good Link Trail to existing Lone 

Star Trail 
0.36 

Spring 
2019 

Winter 
2023 

Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392  
splumer@GPTX.org 

Funded by developer contributions 
and local funding 

Steve Plumer, Sr. Parks Project Mgr 
972-237-8392  
splumer@GPTX.org 

Irving Rock Island Trail (East) 
Existing Rock Island Trail to 

existing Delaware Creek Trail 
0.96 TBD TBD 

Gene Moulden, Planning Mgr, (972)-721-2719  
GMoulden@cityofirving.org 

Not Funded 
Meribeth Sloan, Communications Mgr 
972-721-2540 MSloan@cityofirving.org 

Irving Delaware Creek Trail 
Existing Delaware Creek Trail to 

Campion Trail South 
0.39 

Winter 
2021 

Summer 
2023 

Gene Moulden, Planning Mgr, (972)-721-2719  
GMoulden@cityofirving.org 

Funded by 2014 Transportation 
Alternatives Program 

Meribeth Sloan Communications Mgr 
972-721-2540 MSloan@cityofirving.org 

Dallas 
Trinity Skyline Trail 
Connection 

Existing Trinity Strand Trail in the 
north to existing Trinity Skyline 

Trail in the south 
0.42 Underway 

Spring 
2022 

Haroon Abdoh, Senior Program Mgr, (214) 671-9376 
Haroon.abdoh@dallascityhall.com 

Funded by 2014 Transportation 
Alternatives Program 

Haroon Abdoh, Senior Program Mgr 
(214) 671-9376 
Haroon.abdoh@dallascityhall.com 

Dallas 
Trinity Strand Trail 
Connector 

Existing Trinity Strand Trail in the 
west to All Star Way 

1.09 
January 

2022 
January 

2023 
Haroon Abdoh, Senior Program Mgr, (214) 671-9376 
Haroon.abdoh@dallascityhall.com 

Funded 

Haroon Abdoh, Senior Program Mgr 
(214) 671-9376 
Haroon.abdoh@dallascityhall.com 

Dallas Trinity Skyline Trail 
Commerce St. to existing Trinity 

Skyline Trail in the south 
1.45 TBD TBD 

Haroon Abdoh, Senior Program Mgr, (214) 671-9376 
Haroon.abdoh@dallascityhall.com 

Funded 

Haroon Abdoh, Senior Program Mgr 
(214) 671-9376 
Haroon.abdoh@dallascityhall.com 

    Total 15.6      


