

# **North Central Texas**

INTELLIGENT TRANSPORTATION SYSTEM (ITS)
STRATEGIC DEPLOYMENT PLAN





# **North Central Texas**

Intelligent Transportation System (ITS)
Strategic Deployment Plan

Prepared by the North Central Texas Council of Governments in coordination with stakeholder agencies throughout the North Central Texas Region

May 2016

## What is NCTCOG?

The North Central Texas Council of Governments is a voluntary association of cities, counties, school districts, and special districts which was established in January 1966 to assist local governments in **planning** for common needs, **cooperating** for mutual benefit, and **coordinating** for sound regional development.

It serves a 16-county metropolitan region centered around the two urban centers of Dallas and Fort Worth. Currently the Council has **234 members**, including 16 counties, 168 cities, 22 independent school districts, and 28 special districts. The area of the region is approximately **12,800 square miles**, which is larger than nine states, and the population of the region is about **7 million** which is larger than 38 states.

**NCTCOG's** structure is relatively simple; each member government appoints a voting representative from the governing body. These voting representatives make up the **General Assembly** which annually elects a 15-member Executive Board. The **Executive Board** is supported by policy development, technical advisory, and study committees, as well as a professional staff of 324.



NCTCOG's offices are located in Arlington in the Centerpoint Two Building at 616 Six Flags Drive (approximately one-half mile south of the main entrance to Six Flags Over Texas).

North Central Texas Council of Governments P. O. Box 5888 Arlington, Texas 76005-5888 (817) 640-3300

#### **NCTCOG's Department of Transportation**

Since 1974 NCTCOG has served as the Metropolitan Planning Organization (MPO) for transportation for the Dallas-Fort Worth area. NCTCOG's Department of Transportation is responsible for the regional planning process for all modes of transportation. The department provides technical support and staff assistance to the Regional Transportation Council and its technical committees, which compose the MPO policy-making structure. In addition, the department provides technical assistance to the local governments of North Central Texas in planning, coordinating, and implementing transportation decisions.

Prepared in cooperation with the Texas Department of Transportation and the U. S. Department of Transportation, Federal Highway Administration.

"The contents of this report reflect the views of the authors who are responsible for the opinions, findings, and conclusions presented herein. The contents do not necessarily reflect the views or policies of the Federal Highway Administration or the Texas Department of Transportation."

#### NCTCOG Executive Board 2015 - 2016

President John Horn County Judge **Hunt County** 

Vice-President **Lissa Smith** Mayor Pro Tem City of Plano

Secretary-Treasurer Tom Lombard Councilmember City of North Richland Hills

Past President Kathryn Wilemon Councilmember City of Arlington

Director **Bruce Archer** Councilmember City of Mesquite

Director J.D. Clark County Judge Wise County

Director Michael Glaspie Councilmember City of Arlington

Director Kelly Allen Gray Councilmember City of Fort Worth

Clay Lewis Jenkins County Judge Dallas County

Director

Director Lee Kleinman Councilmember City of Dallas

Director Dan McClendon Councilmember City of Burleson Director

**Bobbie Mitchell** County Commissioner **Denton County** 

Director **Keith Self** County Judge Collin County Director

**Kevin Strength** Mayor City of Waxahachie

Director **Chris Watts** Mayor City of Denton

Director **Laura Wheat** Mayor Town of Westlake

Director **B. Glen Whitley** 

County Judge **Tarrant County** 

Ex Officio, Non-Voting Member Jeff Leach Texas House of Representatives

**Executive Director** R. Michael Eastland

### Regional Transportation Council 2015 - 2016

Mark Rilev. Chair

County Judge, Parker County

Ron Jensen, Vice Chair Mayor, City of Grand Prairie

Rob Franke, P.E., Secretary Mayor, City of Cedar Hill

Monica R. Alonzo

Mayor Pro Tem, City of Dallas

**Bruce Arfsten** 

Councilmember, Town of Addison

**Douglas Athas** Mayor, City of Garland

Brian Barth, P.E.

District Engineer Texas Department of Transportation, Fort Worth District

**Carol Bush** 

County Judge, Ellis County

Mike Cantrell

Commissioner, Dallas County

David L. Cook

Mayor, City of Mansfield

**Rudy Durham** 

Mayor, City of Lewisville

**Andy Eads** 

Commissioner, Denton County

**Charles Emery** 

Board Chair, Denton County Transportation Authority

**Gary Fickes** 

Commissioner, Tarrant County

Sandy Greyson

Councilmember, City of Dallas

Board Member, North Texas Tollway Authority

Roger Harmon

County Judge, Johnson County

Clay Lewis Jenkins

County Judge, Dallas County

Jungus Jordan

Councilmember, City of Fort Worth

Lee Kleinman

Councilmember, City of Dallas

**Brian Loughmiller** Mayor, City of McKinney

**David Magness** 

Commissioner, Rockwall County

**Scott Mahaffey Board Chair** 

Fort Worth Transportation Authority

**Matthew Marchant** 

Mayor, City of Carrollton

**Maher Maso** 

Mayor, City of Frisco

**Carv Moon** 

Councilmember, City of Fort Worth

Stan Pickett

Mayor, City of Mesquite

Kevin Roden

Councilmember, City of Denton

Amir Rupani

Citizen Representative, City of Dallas

Kelly Selman, P.E. District Engineer

Texas Department of Transportation,

**Dallas District** 

Gary Slagel **Board Secretary** 

Dallas Area Rapid Transit

**Lissa Smith** 

Mayor Pro Tem, City of Plano

Mayor Pro Tem, City of Colleyville

Stephen Terrell

Mayor, City of Allen

T. Oscar Trevino, Jr., P.E. Mayor, City of North Richland Hills

William Velasco, II

Citizen Representative, City of Dallas

Councilmember, City of Irving

Bernice J. Washington

**Board Secretary** 

Dallas/Fort Worth International Airport

**Duncan Webb** 

Commissioner, Collin County

B. Glen Whitley

County Judge, Tarrant County

Kathryn Wilemon

Councilmember, City of Arlington

W. Jeff Williams

Mayor, City of Arlington

Deputy Mayor Pro Tem, City of Arlington

Zim Zimmerman

Councilmember, City of Fort Worth

Michael Morris, P.E.

Director of Transportation, NCTCOG



# **TABLE OF CONTENTS**

1	INTRODUCTION	1						
1.1	Project Overview	1						
1.2	North Central Texas Region							
1.3	Document Overview	4						
2	RECOMMENDED ITS DEPLOYMENTS – LOCAL DEPLOYMENTS	5						
2.1	Overview of Existing Local ITS Deployments	5						
2.2	Overview of the Expansion of Existing Local ITS Deployments	6						
2.3	Implementation of New Local ITS Deployments							
2.4	Recommended Local ITS Deployments by Agency	10						
3	RECOMMENDED ITS DEPLOYMENTS - REGIONAL DEPLOYMENTS	22						
3.1	Regional Traveler Information Improvements	23						
3.2	Regional Traffic Incident Management Improvements	27						
3.3	Upgrade Traffic Signal Systems							
3.4	Center-to-Center Communications							
3.5	Network and Probe Surveillance							
3.6	Transit Interactive and Broadcast Traveler Information							
3.7 3.8	Archived Data Warehouse Implementation							
3.9	Severe Weather Information Systems  Connected and Autonomous Vehicles							
4	FUNDING AND PROJECT IMPLEMENTATION	45						
5	MAINTAINING THE NORTH CENTRAL TEXAS ITS STRATEGIC DEPLOYMENT PLAN	46						
LIS	T OF FIGURES							
Fig	ure 1 – North Central Texas Regional Boundaries	2						
LIS	T OF TABLES							
Tab	able 1 – Stakeholder Agency Participants3							
	ole 2 – North Central Texas Existing and Future ITS Deployments							
Tab	ole 3 - Recommended Local ITS Deployments	11						

# APPENDIX A - NCTCOG REGIONAL ITS DEPLOYMENT PLAN PROJECT LISTING



# LIST OF ACRONYMS

ATIS Advanced Travel Information System

ATMS Advanced Traffic Management System

AVL Automated Vehicle Location

BBU Battery Backup Unit

CASA Center for Collaborative Adaptive Sensing of the Atmosphere

CCTV Closed-Circuit Television

CV/AV Connected Vehicle/Autonomous Vehicle

DART Dallas Area Rapid Transit

DCTA Denton County Transportation Authority

DFW Dallas Fort Worth International Airport

DMS Dynamic Message Sign

DSS Decision Support Systems

EMC Emergency Management Center

EOC Emergency Operations Center

FHWA Federal Highway Administration

FTA Federal Transit Administration

FWTA Fort Worth Transportation Authority

GPS Global Positioning System

ITS Intelligent Transportation System

LED Light Emitting Diode

LBJ IH 635 -Lyndon Baines Johnson Freeway

MAPP Mobility Assistance Patrol Program

MPA Metropolitan Planning Area

MPO Metropolitan Planning Organization

NCTCOG North Central Texas Council of Governments

NOAA National Oceanic and Atmospheric Administration

NTE North Tarrant Express

NTTA North Texas Tollway Authority



# LIST OF ACRONYMS (Cont.)

RVDS Radar Vehicle Detection System

SPaT Signal Phase and Timing data

TRF Traffic Operations Division

TIP Transportation Improvement Plan

TMC Traffic Management Center or Transportation Management Center

TOD Toll Operations Division

TTI Texas A&M Transportation Institute

TxDOT Texas Department of Transportation

USDOT United States Department of Transportation

V2I Vehicle to Infrastructure

V2V Vehicle to Vehicle

VIVDS Video Imaging Vehicle Detection System



# 1 INTRODUCTION

# **1.1** Project Overview

The Regional Intelligent Transportation System (ITS) Architecture, in addition to being a useful planning tool, is also a requirement of the Federal Highway Administration (FHWA) and the Federal Transit Administration (FTA) for any region deploying ITS projects using federal transportation funding. A FHWA Final Rule and a FTA Final Policy issued in 2001 require that regions develop an ITS architecture and show how ITS projects conform to their Regional ITS Architecture in order to receive federal funding. Although not required by FHWA and FTA, an ITS Strategic Deployment Plan supports the Regional ITS Architecture by identifying ITS projects that are either planned or necessary to successfully implement the ITS architecture. The ITS Strategic Deployment Plan also links each project to the Regional ITS Architecture by identifying the ITS service packages that correspond to those projects.

The Regional ITS Architecture for the North Central Texas Region was updated in 2014. The update was led by the North Central Texas Council of Governments, and was completed in close coordination with region stakeholders. The web portal for the regional architecture is located at <a href="http://www.nctcog.org/trans/its/RegITSArch/reference/index.html">http://www.nctcog.org/trans/its/RegITSArch/reference/index.html</a>. No formal printed report was produced.

This document, the North Central Texas ITS Strategic Deployment Plan, was developed to be a companion document to the North Central Texas Regional ITS Architecture. The updated Regional ITS Architecture establishes a blueprint for transportation integration and should be updated periodically (annually) to reflect technological advances in ITS. The ITS Strategic Deployment Plan supports the Regional ITS Architecture by identifying specific projects and initiatives that stakeholders would like to implement. These projects support the vision of ITS integration and operations developed in the Regional ITS Architecture.

The ITS Strategic Deployment Plan was developed with significant input from stakeholder agencies across the North Central Texas Region. While the plan strives to present an accurate snapshot of existing ITS deployments and future ITS plans in the Region, it will inevitably become outdated over the long term. Needs and priorities of the Region will change in the future, and in order to remain effective, the plan should be periodically reviewed and updated. The NCTCOG plans to update the ITS Strategic Deployment Plan annually to address this need.

# 1.2 North Central Texas Region

The North Central Texas Council of Governments (NCTCOG) serves a 16-county region of North Central Texas, which encompasses the two urban centers of Dallas and Fort Worth. The NCTCOG has established a 12 county Metropolitan Planning Area (MPA) for transportation needs. These boundaries are shown in **Figure 1**. The MPA develops a long-range metropolitan plan for the transportation system in the North Central Texas Region along with the Transportation Improvement Plan (TIP) which serves as a short-term planning document that



lists approximately three years of funded transportation projects designed to carry out the recommendations of the region. The Region encompasses approximately 9,489 square miles in North Central Texas and has a population of approximately 7 million according to the 2014 U.S. Census population estimates.




Figure 1 – North Central Texas Regional Boundaries

When developing the stakeholder group, the project team coordinated with the NCTCOG in order to include the appropriate agencies. Stakeholders included representatives from traffic, transit, public safety, emergency management, toll, and rail agencies in the North Central Texas Region.

Table 1 identifies the stakeholder agencies that participated in the North Central Texas ITS Strategic Deployment Plan Workshop or provided input during individual interviews:



#### **Table 1 - Stakeholder Agency Participants**

City of Allen

City of Arlington

City of Carrolton

City of Cedar Hill

City of Coppell

City of Dallas

City of Denton

Dallas Area Rapid Transit

Dallas/Fort Worth International Airport

**Denton County Transportation Authority** 

City of Euless

Federal Highway Administration

Town of Flower Mound

City of Fort Worth

Fort Worth Transportation Authority

City of Frisco

City of Garland

City of Grand Prairie

City of Grapevine

City of Irving

**LBJ** Express

City of Lewisville

City of Mansfield

City of McKinney

City of Mesquite

North Central Texas Council of Governments

North Texas Tollway Authority

**NTE Express** 

City of Plano

City of Richardson

City of Richland Hills

City of Rowlett

City of The Colony

**TxDOT Dallas District** 

TxDOT Fort Worth District

TxDOT Traffic Operations Division (TRF)

TxDOT Toll Operations Division (TOD)



#### 1.3 Document Overview

The North Central Texas ITS Strategic Deployment Plan is organized into the following five sections:

Section 1 – Introduction

This section provides an overview of the North Central Texas ITS Strategic Deployment Plan, including a description of the North Central Texas Region and participating stakeholders.

Section 2 – Recommended ITS Deployments – Local Deployments

This section describes the existing and planned ITS deployments by individual stakeholder agencies in the Region. The local deployments section provides a high-level overview of local deployments.

Section 3 – Recommended ITS Deployments – Regional Deployments

This section describes the recommended regional ITS deployments for the North Central Texas Region. Nine deployment areas are identified; which are:

- Regional Traveler Information Improvements
- Traffic Incident Management Improvements
- Upgrade Traffic Signal Systems
- Network and Probe Surveillance
- Center-to-Center Communications
- Transit Interactive and Broadcast Traveler Information
- Archived Data Warehouse Implementation
- Severe Weather Information Systems
- Connected Vehicles

For each deployment area, a description of the following is provided: basis of need, stakeholders involved, deployment components, time frame, and Regional ITS Architecture conformance.

Section 4 – Funding and Project Implementation

This section contains the funding criteria established by NCTCOG, project selection, project scopes and associated time frame for implementation.

Section 5 – Maintaining the North Central Texas ITS Strategic Deployment Plan

This section contains a description of the maintenance procedure for the North Central Texas ITS Strategic Deployment Plan.



# 2 RECOMMENDED ITS DEPLOYMENTS – LOCAL DEPLOYMENTS

The North Central Texas Region began developing plans to deploy ITS in the mid-1990s. At that time, this strategy was termed IVHS – Intelligent Vehicle Highway Systems. Primary deployments included management and operations; surveillance and monitoring; information delivery; control; data communications; and interagency communications<sup>1</sup>. Management and operations consisted of the Texas Department of Transportation's (TxDOT) Traffic Management Centers (TMCs), North Texas Tollway Authority's (NTTA) Safety Operations Center, various cities' TMCs and the Dallas Area Rapid Transit (DART) operations center. It also included the Mobility Assistance Patrol Program (MAPP) and incident management. Surveillance consisted of vehicle detectors, closed circuit television (CCTV) cameras, and vehicle probes. Information delivery included basic press releases, phone links, and dial-in service lines. Control included reversible lanes and traffic signals. Data communication included a variety of wired and wireless mediums. In addition, interagency communications consisted of the manual voice use of the telephone.

Over time, the stakeholders in the North Central Texas region have continued efforts to deploy ITS. Data collected to develop this deployment plan reveals interest in deploying additional ITS services and improving operations. Most agencies had a set of priority deployments for their agency, which often included an expansion of existing systems and programs as well as the implementation of new ITS systems and programs to meet existing and future needs. Agency plans include projects that are local in nature focusing primarily on needs within the geographic area that the agency served, but also those that have a regional significance knowing that travelers traverse daily across many municipality boundaries on multiple agency facilities in their daily commutes.

In this Section, a summary is provided of the existing ITS deployments in the North Central Texas Region, as well as the plans for expansion of existing systems and deployment of new systems. The North Central Texas ITS Strategic Deployment Plan focuses on local, as well as regional ITS deployments and initiatives. In the North Central Texas ITS Strategic Deployment Plan, the stakeholder's individual ITS projects included identifying local initiatives; however, many of these initiatives and strategies are part of a larger regional deployment effort with regional significance. These North Central Texas regional deployments are presented in Section 3 – Recommended ITS Deployments – Regional Deployments.

# 2.1 Overview of Existing Local ITS Deployments

The North Central Texas Region has made significant investments in the deployment of ITS. State and regional agencies focus primarily on investments made by the FHWA, FTA, TxDOT and

<sup>&</sup>lt;sup>1</sup> Source: Table A, Existing ITS System Capability; Plan Summary Dallas Area-Wide Intelligent Transportation Systems Plan by Texas Transportation Institute (TTI) for the Federal Highway Administration, July 1996.



NTTA. TxDOT and NTTA have dedicated TMCs to manage and operate ITS within the Region. Field sensors, CCTV cameras, and Dynamic Message Sign (DMS) units have also been deployed by both TxDOT and NTTA, with TxDOT also deploying Bluetooth devices to detect travel times along the IH 45 hurricane evacuation route. The NTTA, TxDOT and the Public- Private Partnership Toll Operators of LBJ Express and North Tarrant Express (NTE) lanes are currently operating motorist assistance patrols or courtesy patrols on tollways, freeways and managed lanes to assist stranded motorists and to assist with incident clearance and management. TxDOT has intellectual property agreements in place to share data and camera feeds with local television stations and traffic reporting companies to help disseminate traveler information. TxDOT has established a fiber connection to many local municipalities, NTE, LBJ Express and NTTA. The North Central Texas Region is in the process of developing and implementing center-to-center capabilities. Additionally, TxDOT currently provides real-time traffic information through TxDOT maintained websites. Stakeholders in the region, led by DART, recently implemented an Integrated Corridor Management (ICM) project on US 75, including the deployment of the first 511 traveler information system in Texas.

Many of the municipalities in the North Central Texas Region have developed traffic management centers, emergency operation centers, installed centralized traffic signal systems, and deployed field sensors and CCTV cameras. The cities of Arlington, Dallas and Grand Prairie have deployed a limited number of DMS on arterial streets. The City of Dallas has flood monitoring stations. TxDOT and NTTA maintain weather stations to provide information on freezing temperatures on bridges. Transit agencies, including DART, FWTA and DCTA have deployed ITS to assist with vehicle tracking, security, fare payment, and passenger counting. DART has implemented systems to allow them to provide real-time information through websites and mobile applications as well as at transit centers and stops. These transit agencies are also archiving much of the data they collect on system performance and ridership as part of the FTA's reporting requirements. The City of Dallas has implemented traffic signal priority for the DART light rail transit vehicles.

# 2.2 Overview of the Expansion of Existing Local ITS Deployments

Stakeholders that participated in the North Central Texas ITS Strategic Deployment Plan workshop expressed a desire to expand their local existing ITS systems and a desire to deploy additional technologies and services.

TxDOT noted the need to increase coverage of their freeway management system in the North Central Texas area, and extend coverage to some of the fast growing outlying areas. There was also a desire to deploy additional ITS devices and upgrade to new technologies on freeways in the North Central Texas Region. TxDOT expressed a need to deploy additional ITS technologies for the daily operation of high occupancy vehicles (HOV) and managed toll lanes and peak-hour shoulder-use projects. The NTTA also noted a need to provide increased deployment of devices to improve traffic management and dissemination of information on their facilities. TxDOT and NTTA recently implemented the TMC operations software, *LoneStar*, and expressed the need for additional features and functionality to meet regional needs. A continuation for the courtesy patrol or motorist assistance patrols was also noted by TxDOT and NTTA.



Many municipalities consistently recognized the need to expand their advanced traffic management systems, including upgrading or expanding communication to additional traffic signals as well as the implementation of technologies such as adaptive traffic signal control. In addition, municipalities expressed a need to upgrade end of life signal controller hardware, install new communication systems and upgrade vehicle detectors. Additional deployments of arterial CCTV cameras and Bluetooth or Wi-Fi devices are needed to improve monitoring capabilities, provide more travel time information on corridors and improve active traffic management. The City of Dallas would like to expand their arterial DMS deployment and integrate with TxDOT to disseminate traveler information. The LBJ Express and NTE intend to expand the use of their mobile application for traveler information to additional corridors to increase ridership.

DART, the Fort Worth Transit Authority (FWTA) and the Denton County Transportation Authority (DCTA) are planning to expand transit signal priority at signalized locations. DART and DCTA are also continuing to add passenger counters on their rail and bus system and improve their transit traveler information systems. DART, FWTA and DCTA will continue to add CCTV on their vehicles to increase security. DART will continue deploying Automated Vehicle Location (AVL) on buses and expand the capabilities of the transit systems to provide this information at transit centers and stops.

Numerous stakeholders participating in the North Central Texas ITS Strategic Deployment Plan Workshop have developed, or are in the process of developing, plans for the implementation and expansion of their ITS systems.

# 2.3 Implementation of New Local ITS Deployments

At the individual agency level, the focus on new ITS deployments included increased capabilities for monitoring and controlling systems, increased capabilities for disseminating traveler information, and increased coordination and information sharing between agencies.

Installation of Wi-Fi and Bluetooth readers was noted by several stakeholders to improve realtime traveler information. Deployment of DMS on arterial streets to disseminate traveler information for event management, as well as provide information on freeway conditions prior to motorists entering the freeway, was noted as a need by multiple agencies.

Several municipalities noted an interest in deploying adaptive signal control in the future to allow signal timing plans that are developed in real time to meet the needs of the changing traffic conditions due to special events, incident management or construction.

The cities of Frisco, Plano and McKinney are interested in developing a mobile phone application that will allow bicyclists and pedestrians to communicate with the city's Advanced Traffic Management System (ATMS) and allow the city to detect when a bicyclist is approaching a traffic signal rather than rely on loops or video to detect bikes, which is sometimes unreliable. The City of Plano is implementing systems to determine the availability of parking and provide real-time information to travelers on parking availability.



The City of Garland is interested in implementing flood detection system. Multiple agencies expressed the need to develop a system that will alert motorists of severe weather conditions and to notify emergency providers when rail crossings may be blocked for extended periods.

TxDOT and several municipalities noted the need to implement center-to-center capabilities to allow sharing of incident information, traffic conditions, and CCTV camera feeds between agencies. TxDOT is currently in the process of implementing center-to-center communications with local stakeholders during the development of the North Central Texas Regional ITS Deployment Plan.

**Table 2** (next page) provides a summary of existing and future ITS deployments by state, regional, municipal, and transit agencies.



Table 2 - North Central Texas Existing and Future ITS Deployments

					Idu	ne z	- 110	T CIT	Cent	I di i	еха	S EXI	Still	g a11	u ru	ture	113	Del	oloyn	ient	<u> </u>							
		Freeway and Arterial Applications										Tran	sit Ap	plicat	ions													
AGENCY	Traffic Management/Operations Center	Centralized Traffic Signal Control System	Field Sensors – Freeway	Field Sensors – Arterial Intersection	Bluetooth/Wi-Fi Readers	CCTV Cameras	Dynamic Message Signs	Arterial Dynamic Message Signs	Lane Control Signals/ Dynamic Lane Assignment Signs	Wrong Way Driver Detection	Flood Monitoring/ Weather Stations	Motorist Assistance Patrol	Emergency Vehicle Signal Preemption	Electronic Toll Collection	Center-to-Center Comm. for Traffic Info.	Real-Time Traveler Info. Website/Mobile Data	Connected Vehicles	Archived Data	Transit Operations Center	Transit Vehicle Tracking	Transit Security Systems	Automated Fare Payment	Automated Passenger Counters	Transit Signal Priority	Center-to-Center Comm. for Traffic Info.	Real-Time Traveler Info. Website/Mobile Data	Real-Time Trav. Info. at Transit Centers/Stops	Archived Data
											S		nd Re	giona														
TxDOT - DAL	<b>√</b>	✓	✓		✓	<b>√</b>	✓		✓	<b></b>	✓	<b></b>		✓	✓	<b>√</b>		✓										
TxDOT – FW	<b>√</b>	✓	<b>√</b>			<b>√</b>	<b>√</b>		✓	<b></b>	✓	<b></b>		<b>√</b>	<b>✓</b>	✓		<b>√</b>										
NTTA	✓		✓			✓	✓			✓		<b>♦</b>	icipali	<b>√</b>	<b></b>			✓										
City of Allen	<b>√</b>	<b>√</b>	l	<b>√</b>	Ι	<b></b>						iviun	ıcıpaıı √	lues	<b>\( \rightarrow\)</b>						1		1					
City of Arlington	· ✓	· ✓		· ✓		<b>*</b>		<b>√</b>	<b>√</b>				· ✓		<b>*</b>		<b></b>											
City of Carrollton	<b>√</b>	<b>✓</b>		✓		<b>*</b>									<b></b>													
City of Coppell		<b></b>		<b>√</b>		<b>\$</b>					<b></b>				<b></b>													
City of Dallas	✓	✓		✓		✓		✓			✓				<b></b>									✓				
City of Denton	✓	✓		<b>✓</b>		✓							✓															
Town of Flower Mound	✓	✓		<b>√</b>	<b></b>	✓					<b></b>		✓		<b></b>	✓										✓		
City of Fort Worth	✓	✓		✓		✓									<b></b>													
City of Frisco	✓	✓		✓	<b></b>	✓		<b></b>	<b></b>				✓		<b></b>	<b></b>	<b></b>											
City of Garland	✓	✓		✓		✓					\$		✓															
City of Grand Prairie	✓	<b>√</b>		✓		✓		✓					✓		<b></b>													
City of Grapevine		<b></b>		<b>√</b>	✓	<b>✓</b>																						
City of Irving	<b>√</b>			<b>√</b>		<b></b>							<b>√</b>		<b></b>													
City of Lewisville City Mansfield	✓	<b>√</b>		✓ ✓		-							✓															
City of McKinney	<b>√</b>	✓ ✓		<b>√</b>		<b>✓</b>		<b></b>					<b>✓</b>															
City of Mesquite	✓	<b>√</b>		<b>√</b>		<b></b>							✓															
City of Plano	<b>√</b>	<b>√</b>		<b>√</b>	<b></b>	✓		<b></b>					✓		<b></b>													
City of Richardson	✓	<b>√</b>		<b>√</b>	<b></b>	<b>√</b>							✓				<b></b>											
City of Rowlett		<b></b>		✓									<b></b>															
	Transit																											
DART																			<b>√</b>	✓	✓	✓	<b>√</b>	✓	<b>√</b>	<b>√</b>	<b>♦</b>	
FWTA																			<b>√</b>			<b></b>	<b></b>	<b></b>	<b>√</b>	<b>√</b>	<b>♦</b>	
DCTA						<u> </u>							2.1					<u> </u>	✓		<b></b>				<b></b>	✓		
IDI on JAIT	Other																											
LBJ and NT Express	✓	✓	✓	,		✓	<b>√</b>		✓		<b>√</b>	<b></b>	<b>√</b>	✓	✓	✓		✓										
DFW Airport	<b>'</b>	<b>V</b>		<b></b>		<b>V</b>	<b>♦</b>	<b></b>			<b>v</b>		<b>V</b>	<b>V</b>		<b>V</b>		<b>'</b>										

✓ Existing Deployments

♦ Future Deployments



A majority of the future ITS deployments that were identified were shared by multiple stakeholders. The local deployments that involve at least two or more regional partners and were an interest of multiple stakeholders are being considered for regional deployments. These deployments are identified below:

- Regional Traveler Information Improvements
- Traffic Incident Management Improvements
- Upgrade Traffic Signal Systems
- Network and Probe Surveillance
- Center-to-Center Communications
- Transit Interactive and Broadcast Traveler Information
- Archived Data Warehouse Implementation
- Severe Weather Information Systems
- Connected vehicles

These regional deployments are described in detail in Section 3 – Recommended ITS Deployments – Regional Deployments.

# 2.4 Recommended Local ITS Deployments by Agency

A list of all recommended local ITS deployments by individual agency is presented in **Table 3**. These projects were considered a need by each agency and meet individual agency goals for improving the transportation network. Each project identified includes the corresponding ITS service package(s) from the North Central Texas Regional ITS Architecture. The ITS service packages are provided to reveal how each recommended deployment fits within the Regional ITS Architecture. The ITS service packages are important as they demonstrate Regional ITS Architecture conformity, which in turn are important if a project is seeking use of federal transportation funds for implementation.

The projects identified in **Table 3** are primarily projects that will be implemented by individual agencies to meet individual goals of the state, regional, or municipal agency. A more detailed comprehensive list of local deployments is provided in **Appendix A**.



Table 3 – Recommended Local ITS Deployments

ITS Project	Primary Corresponding ITS Service Packages
North Central Texas Council of Governments (NCTCOG)	
Regional Network	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Continue and Expand Regional Traveler Information System 511DFW	ATMS06 Traffic Information Dissemination ATIS01 Broadcast Traveler Information ATIS02 Interactive Traveler Information
Develop Concept of Operations for a regional corridor	ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System ATMS09 Transportation Decision Support and Demand Management (Arterial Traffic Control)
Center to Center (C2C) Plug Ins for Traffic Signal Communications and Control	ATMS03 Traffic Signal Control ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Provide Devices and Communication to Support Connected Vehicles	AVSS05 Intersection Safety Warning (Connected Vehicle) AVSS10 Intersection Collision Avoidance (Connected Vehicle) AVSS11 Automated Vehicle Operations (Connected Vehicle)
Provide Protection to Copper Wire and Fiber to Reduce Theft and Vandalism	ATMS12 Roadside Lighting Control System
Regional Traffic Signal Retiming Program (RTSRP) provide data collection and analysis and timing plans	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Low Cost Intersection Improvements such as restriping and GPS clocks	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Medium Cost Intersection Improvements	ATMS03 Traffic Signal Control
ITS Security Identify top 10 regional infrastructure components and develop countermeasures	ATMS01 Network Surveillance EM05 Transportation Infrastructure Protection
Critical Infrastructure/Key Resources (CIKR) Analyze risks from major catastrophic events and nominates resources to Homeland Security for evaluation	ATMS01 Network Surveillance ATMS07 Regional Traffic Management (Regional) EM05 Transportation Infrastructure Protection
Develop Process and mechanism to provide severe weather warnings	ATMS01 Network Surveillance MC03 Road Weather Data Collection EM02 Emergency Routing
Regional ITS Data Quality Implementation evaluates data and data collection devices and provides system for data sharing	ATMS07 Regional Traffic Management (Regional) AD1 ITS Data Mart (Regional Info) AD2 ITS Data Warehouse
Wrong Way Driving Detection and Crash Reduction	ATMS01 Network Surveillance ATMS02 Traffic Probe Surveillance ATMS24 Dynamic Roadway Warning
Implement Automated Occupancy Verification Technology for occupancy verification in vehicles	ATMS05 HOV Lane Management, HOV Management (ICM) ATMS18 Reversible Lane Management
Continue Motorist Assistance Patrol Program for stranded motorists and assist first responders while responding to crashes	EM04 Roadway Service Patrols ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
TxDOT - Dallas District	
Extend ITS Deployment with CCTV Cameras, DMS and Vehicle Detection over Wireless Network	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
Deploy Additional CCTV Cameras to increase coverage	ATMS01 Network Surveillance ATMS08 Traffic Incident Management System
Deploy additional DMS to increase coverage	ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
DMS rehabilitation	ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
Wrong Way Detection	ATMS01 Network Surveillance ATMS02 Traffic Probe Surveillance (Regional Drones)
Upgrade Wireless Transmission of ITS Video/Data with Fiber Optic Cable Installation	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Deploy additional ITS field devices for HOV Lane operation	ATMS05 HOV Lane Management, HOV Management (ICM) ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
Deploy additional ITS field devices for Toll Lane Operation	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS10 Electronic Toll Collection
Deploy additional ITS field devices for Dynamic Shoulder Use	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System ATMS23 Dynamic Lane Management and Shoulder Use
Continue Motorist Assistance Patrol Program for stranded motorists and assist first responders while responding to crashes	EM04 Roadway Service Patrols ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
TxDOT -Fort Worth District	
Expand ITS Coverage with CCTV Cameras, DMS, Vehicle Detection and Weather Stations	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
Install Fiber Optic Communication	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional)
Deploy additional ITS field devices for Toll Lane Operation	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS10 Electronic Toll Collection
Implementation of road weather information systems	ATMS01 Network Surveillance MC03 Road Weather Data Collection EM02 Emergency Routing
US 377 connected corridor	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional)
DMS rehabilitation	ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
Continue Motorist Assistance Patrol Program for stranded motorists and assist first responders while responding to crashes	EM04 Roadway Service Patrols ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
North Texas Tollway Authority (NTTA)	
	ATMS01 Network Surveillance
Install additional CCTV Cameras for increased coverage	ATMS08 Traffic Incident Management System
	ATMS06 Traffic Information Dissemination
Install additional DMS/CMS for additional coverage	ATMS08 Traffic Incident Management System
	ATMS01 Network Surveillance
Install RVDS on existing corridors	ATMS08 Traffic Incident Management System
	ATMS06 Traffic Information Dissemination
Enhance TMC Software to increase functionality	ATMS07 Regional Traffic Management (Regional)
	ATMS08 Traffic Incident Management System
City of Dallas	
Control Customs Coftware	ATMS03 Traffic Signal Control
Central System Software	ATMS07 Regional Traffic Management (Regional)
Lingrado communications naturark to cunnort ATMS	ATMS03 Traffic Signal Control
Upgrade communications network to support ATMS	ATMS07 Regional Traffic Management (Regional)
	ATMS06 Traffic Information Dissemination
Install Arterial Dynamic Message Signs	ATMS07 Regional Traffic Management (Regional)
	ATMS08 Traffic Incident Management System
	ATMS03 Traffic Signal Control
Signal Controller and Cabinet upgrade	ATMS07 Regional Traffic Management (Regional)
	ATMS08 Traffic Incident Management System
Install CCTV cameras with PTZ along routes of	ATMS01 Network Surveillance
significance	ATMS03 Traffic Signal Control
	ATMS08 Traffic Incident Management System
	ATMS01 Network Surveillance
Traffic Signal Detection Upgrade	ATMS03 Traffic Signal Control
	ATMS07 Regional Traffic Management (Regional)
Citywide Traffic Signal Upgrades	ATMS03 Traffic Signal Control
Traffic Signal Controller Upgrade for Advanced Traffic	ATMS03 Traffic Signal Control
Control \Transit Priority	APTS09 Transit Signal Priority
City of Fort Worth	
	ATMS03 Traffic Signal Control
Central System Software	ATMSO7 Regional Traffic Management (Regional)
	ATMS03 Traffic Signal Control
Communication Network Expansion	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Signal Controller and Cabinet upgrade	ATMS03 Traffic Signal Control
	ATMS03 Traffic Signal Control
Communication Expansion to ITS Field Devices	ATMS07 Regional Traffic Management (Regional)
	ATMS03 Traffic Signal Control
Signal Controller, Cabinet and Communication upgrade	ATMS07 Regional Traffic Management (Regional)
- Hulen project	ATMS08 Traffic Incident Management System
Lestell CCTV company with DTT 1	ATMS01 Network Surveillance
Install CCTV cameras with PTZ along routes of significance	ATMS03 Traffic Signal Control
JIGHIH COHCC	ATMS08 Traffic Incident Management System
Citywide Traffic Signal Upgrades	ATMS03 Traffic Signal Control
	ATMS01 Network Surveillance
Traffic Signal Detection Upgrade	ATMSO3 Traffic Signal Control
	ATMS07 Regional Traffic Management (Regional)
Signal Controller and Cabinet upgrade - diamond	ATMSO3 Traffic Signal Control
interchanges	ATMS07 Regional Traffic Management (Regional)



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
Dallas Area Rapid Transit (DART)	
Traffic Signal Controller Upgrade for Advanced Traffic Control \Transit Priority	APTS09 Transit Signal Priority ATMS03 Traffic Signal Control
Love Field Interactive Kiosk	APTS08 Transit Traveler Information ATIS02 Interactive Traveler Information
Center to Center Communications	ATMS01 Network Surveillance ATMS07 Regional Traffic Management (Regional)
Yard Wi-Fi to support LRT CCTV Cameras	APTS01 Transit Vehicle Tracking APTS05 Transit Security
Yard Management Bus Location System	APTS01 Transit Vehicle Tracking APTS05 Transit Security
Improve Terminal Stations Traveler Information System	ATISO2 Interactive Traveler Information APTS08 Transit Traveler Information
Light DART tunnel for Wi-Fi customer Information	APTS05 Transit Security ATIS01 Broadcast Traveler Information ATIS02 Interactive Traveler Information
Comprehensive payment system	APTS04 Transit Fare Collection Management
Paratransit camera project	APTS05 Transit Security APTS08 Transit Traveler Information
Spanish/English translation project	ATIS01 Broadcast Traveler Information APTS08 Transit Traveler Information
Upgrade announcement system for TRE vehicles	APTS07 Multi-modal Coordination, Multi-modal Coordination (ICM) APTS08 Transit Traveler Information
Northwest Plano Park and Ride	APTS01 Transit Vehicle Tracking
Positive Train Control for TRE	APTS01 Transit Vehicle Tracking
Small cell at light rail stations	ATISO2 Interactive Traveler Information APTSO5 Transit Security
Transit Signal Priority for D2 and enhancement of phase I TSP	APTS09 Transit Signal Priority
TRE station platform CCTV Cameras	APTS05 Transit Security
Populate all Light Rail Vehicles with a modern camera system.	APTS05 Transit Security
Future ITS Security project	APTS05 Transit Security
Platform extension and impact of three car consist on downtown Transit Signal Priority	APTS09 Transit Signal Priority
TRE Locomotive & Cab Car Cameras	APTS05 Transit Security
TRE Coaches Camera Installation	APTS05 Transit Security
Fiber Optic Line Installation on the TRE	APTS05 Transit Security APTS08 Transit Traveler Information ATIS01 Broadcast Traveler Information
Enhanced Bus Shelter	APTS05 Transit Security APTS08 Transit Traveler Information
Video analytic project for Rail crossings	ATMS01 Network Surveillance ATMS13 Standard Railroad Grade Crossing
Streetcar DVM train matching and licensing project	ATMS01 Network Surveillance APTS10 Transit Passenger Counting



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
City of Allen	
Fiber Optic Communication Ring	ATISO6 Transportation Operations Data Sharing, Transportation Operations Data Sharing (ICM)
Upgrade communication system to local signal controllers	ATMS03 Traffic Signal Control
Upgrade traffic signal controllers and cabinets	ATMS03 Traffic Signal Control
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Update the TMC	ATMS03 Traffic Signal Control ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional)
Center to Center communication and video and data exchange with regional partners	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
City of Arlington	
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Install Arterial Dynamic Message Signs	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Roadside Units for Connected Vehicles	AVSS10 Intersection Collision Avoidance (Connected Vehicle) ATMS08 Traffic Incident Management System
City of Carrollton	
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Center to Center communication and video and data exchange with TxDOT and NTTA	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Communication to regional network (NTTA)	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
ATMS Upgrade	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Intersection Vehicle Detection	ATMS03 Traffic Signal Control ATMS01 Network Surveillance
Central Traffic Management Software	ATMS03 Traffic Signal Control ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional)
Adaptive Signal Control	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
City of Coppell	
Center to Center communication and video and data exchange with regional partners	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Conversion of Traffic Signals to new standard	ATMS03 Traffic Signal Control
Enhance traffic operations on strategic regional facilities	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
Local Traffic Signal Control Upgrade	ATMS03 Traffic Signal Control
	ATMS07 Regional Traffic Management (Regional)
Install CCTV Cameras with PTZ along routes of	ATMS01 Network Surveillance
significance	ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Hazardous weather traffic management	MC03 Road Weather Data Collection MC04 Weather Information Processing and Distribution (Arterial)
City of Denton	The Frederick mornation reseasing and Bistribution (Fitterial)
city of Bellion	ATMACO2 Traffic Cincal Control
Install Fiber Optic ITS Communication Network	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
instant iber Optie 113 communication Network	ATMS08 Traffic Incident Management System
Town of Flower Mound	
Town of Flower Would	ATMS06 Traffic Information Dissemination
Center to Center communication and video and data	ATMS07 Regional Traffic Management (Regional)
exchange with regional partners	ATMS08 Traffic Incident Management System
	ATMS03 Traffic Signal Control
ATC Controller Upgrade	ATMS07 Regional Traffic Management (Regional)
MMU Communication	ATMS03 Traffic Signal Control
	ATMS06 Traffic Information Dissemination
Fiber Backbone Installation	ATMS07 Regional Traffic Management (Regional)
	ATMS08 Traffic Incident Management System
Fiber Links to all Intersections	ATMS01 Network Surveillance
Tiber Links to an intersections	ATMS07 Regional Traffic Management (Regional)
Install CCTV Cameras with PTZ along routes of	ATMS01 Network Surveillance
significance	ATMSOS Traffic Incident Management System
	ATMS08 Traffic Incident Management System
ATMS Video Wall and TMC, PD and EOC	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional)
ATIVIS VIGEO Wall allo TIVIC, FD allo LOC	ATMS08 Traffic Incident Management System
	ATMS06 Traffic Information Dissemination
Video connection and/or AVL for the EMS between	ATMS07 Regional Traffic Management (Regional)
accident scene and surrounding hospitals	ATMS08 Traffic Incident Management System
Pood Woother Consers at exitical bridges	MC03 Road Weather Data Collection
Road Weather Sensors at critical bridges	MC04 Weather Information Processing and Distribution (Arterial)
Portable Dynamic Message Boards with wireless	ATMS06 Traffic Information Dissemination
communication capabilities	ATMS21 Roadway Closure Management
	ATMS01 Network Surveillance
Install Wi-Fi or Bluetooth Equipment for Real Time	ATMS02 Traffic Probe Surveillance (Regional Drones)
Traffic Monitoring	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
GPS based preemption for emergency services.	ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
City of Frisco	77777555 Traine medicine management system
City 0. 111300	ATMS06 Traffic Information Dissemination
Center to Center communication and video and data	ATMS06 Traffic Information Dissemination  ATMS07 Regional Traffic Management (Regional)
exchange with regional partners	ATMS08 Traffic Incident Management System
Install Software and Infrastructure for Adaptive Signal	
Control	
Enhance Bicycle App to exchange information with	ATMS03 Traffic Signal Control
Traffic Signals	ATMS07 Regional Traffic Management (Regional)
Enhance Bicycle App to exchange information with	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional) ATMS03 Traffic Signal Control



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
	ATMS01 Network Surveillance
Local Traffic Signal Controller and Detection Upgrade	ATMSO3 Traffic Signal Control
	ATMS07 Regional Traffic Management (Regional)  ATMS02 Traffic Probe Surveillance
Install Wi-Fi or Bluetooth Equipment for Real Time	ATMS02 Traffic Probe Surveillance ATMS03 Traffic Signal Control
Traffic Monitoring and Automated Travel Time Data	ATMS07 Regional Traffic Management (Regional)
	ATMS06 Traffic Information Dissemination
Install Arterial Dynamic Message Signs	ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Traffic Signal Controller Upgrade for Advanced Traffic	APTS09 Transit Signal Priority
Control /Transit Priority	ATMS03 Traffic Signal Control
	ATMS03 Traffic Signal Control
Dynamic Lane Assignment Signs	ATMS08 Traffic Incident Management System
	ATMS23 Dynamic Lane Management and Shoulder Use
ATC Controller Upgrade	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
	ATMS07 Regional Traffic Management (Regional)
Dynamic Tollway Lanes - Lane Control Signs upstream of on-ramps on Tollway	ATMS08 Traffic Incident Management System
	ATMS23 Dynamic Lane Management and Shoulder Use
Public Facing Traffic Webpage	ATISO1 Broadcast Traveler Information
	ATMSOS Traffic Signal Control
GPS based preemption for emergency services.	ATMS08 Traffic Incident Management System EM02 Emergency Routing
Provide notification to emergency providers when RR	ATMS08 Traffic Incident Management System
gates are down	ATMS13 Standard Railroad Grade Crossing
Car Share	ATIS08 Dynamic Ridesharing
Connected Vehicle - Provide SPaT data	AVSS05 Intersection Safety Warning (Connected Vehicle) AVSS10 Intersection Collision Avoidance (Connected Vehicle)
	ATMS03 Traffic Signal Control
Freight Priority	AVSS05 Intersection Safety Warning (Connected Vehicle)
Pedestrian App	ATMS03 Traffic Signal Control
redestrian App	ATMS06 Traffic Information Dissemination
	ATMS01 Network Surveillance
Video Equipment upgrade at EMC	ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
	EM10 Disaster Traveler Information
	ATMS01 Network Surveillance
Automate traffic data reporting	AD1 ITS Data Mart (Regional Info)
	AD2 ITS Data Warehouse
Crash Data Exchange between Agencies	ATMS07 Regional Traffic Management (Regional) AD1 ITS Data Mart (Regional Info)
State Data Exertange between Agentics	AD2 ITS Data Warehouse
Signal system software ungrade	ATMS03 Traffic Signal Control
Signal system software upgrade	ATMS07 Regional Traffic Management (Regional)
Asset Management System	ATMS03 Traffic Signal Control
, , , , , , , , , , , , , , , , , , ,	ATMS07 Regional Traffic Management (Regional)



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
City of Garland	
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Central system and local controller hardware/software upgrade.	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Roadway flood warning system	MC03 Road Weather Data Collection
City of Grand Prairie	
Center to Center communication and video and data exchange with TxDOT and NTTA.	ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Install CCTV Cameras and arterial DMS for incident traffic diversions and railroad crossings.	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS13 Standard Railroad Grade Crossing
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Install Arterial Dynamic Message Signs	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Install Wi-Fi or Bluetooth Equipment for Real Time Traffic Monitoring and Automated Travel Time Data	ATMS02 Traffic Probe Surveillance (Regional Drones) ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Upgrade vehicle detections	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Install Software and Infrastructure for Adaptive Signal Control	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
City of Grapevine	
Center to Center communication and video and data exchange with regional partners	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
TMC Construction	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Incident Management Timing Plans for Frontage Road Signals	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Install Fiber Optic Cable Communication	ATMS07 Regional Traffic Management (Regional)
City of Irving	
ATMS upgrade	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
TMC construction	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Regional Interconnectivity	ATMS07 Regional Traffic Management (Regional)
City of Mansfield	
Traffic Management Center	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
City of McKinney	
Traffic Signal Controller Upgrade	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Expand Fiber Ring	ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Install Arterial Dynamic Message Signs	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Public Facing Traffic Webpage	ATIS01 Broadcast Traveler Information
Install Wi-Fi or Bluetooth Equipment for Real Time Traffic Monitoring and Automated Travel Time Data	ATMS02 Traffic Probe Surveillance (Regional Drones) ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Enhance Bicycle App to exchange information with Traffic Signals	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
City of Mesquite	
Upgrade Vehicle Detectors with VIVDs and CCTV Cameras with PTZ capability	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
City of Richardson	
Install Wi-Fi Equipment for Real Time Traffic Monitoring	ATMS02 Traffic Probe Surveillance ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Automated Turning Movement Counts	ATMS02 Traffic Probe Surveillance ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Advanced Signal Controllers and Cabinets	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Advanced Central Traffic Management Software	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
V2I Test Deployment	AVSS11 Automated Vehicle Operations (Connected Vehicle) ATMS06 Traffic Information Dissemination
Advanced modelling and adaptive signal timing	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
City of Rowlett	
ATMS system software	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Install CCTV Cameras	ATMS01 Network Surveillance ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
Traffic Signal Upgrade	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Center to center communication and agency data sharing	ATMS01 Network Surveillance ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Install Fiber Optics	ATMS07 Regional Traffic Management (Regional)



Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
City of Plano	
TMC operation and system monitoring	ATMS03 Traffic Signal Control ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Install Software and Infrastructure for Adaptive Signal Control	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Traffic Signal Upgrade - citywide	ATMS03 Traffic Signal Control
Automated Traffic Management Center Software	ATMS03 Traffic Signal Control
Install CCTV Cameras with PTZ along routes of significance	ATMS01 Network Surveillance ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System
Incident Corridor Management New Timing Plans and System Expansion	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Install Arterial Dynamic Message Signs	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Emergency NOW module for traffic signal priority	ATMS03 Traffic Signal Control ATMS08 Traffic Incident Management System EM02 Emergency Routing
Install Wi-Fi Equipment for Real Time Traffic Monitoring	ATMS02 Traffic Probe Surveillance (Regional Drones) ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional)
Automated vehicle notification of traffic signal status	AVSS11 Automated Vehicle Operations (Connected Vehicle)
Center to Center communication and video and data exchange with regional partners	ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Parking management systems	ATMS16 Parking Facility Management ATMS17 Regional Parking Management
Denton County Transit Authority (DCTA)	
Enhanced PTC (Grade Crossing)	ATMS01 Network Surveillance ATMS13 Standard Railroad Grade Crossing APTS05 Transit Security
Bus Cameras & Security Equipment	APTS05 Transit Security
Rail Station Cameras & Security Equipment	ATMS01 Network Surveillance APTS05 Transit Security
Real-Time Mobility On Demand Technology	APTS03 Demand Response Transit Operations APTS07 Multi-modal Coordination, Multi-modal Coordination (ICM) ATIS02 Interactive Traveler Information
Positive Train Control (PTC)	APTS01 Transit Vehicle Tracking
Fort Worth Transit Authority (FWTA)	
Traffic Signal Prioritization	APTS09 Transit Signal Priority
Passenger Counters	APTS10 Transit Passenger Counting
Voice Annunciation	APTS08 Transit Traveler Information
Revenue Collection System	APTS04 Transit Fare Collection Management
Transfer Center Communications	APTS05 Transit Security



# Table 3 – Recommended Local ITS Deployments (continued)

ITS Project	Primary Corresponding ITS Service Packages
LBJ Express and NT Express	
Communications between TMCs	ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
Expand DriveOn TEXpress App to support other TxDOT projects	ATMS05 HOV Lane Management, HOV Management (ICM) ATMS06 Traffic Information Dissemination ATMS07 Regional Traffic Management (Regional)
DFW Airport	
Install Dynamic Message Signs (DMS)	ATMS06 Traffic Information Dissemination ATMS08 Traffic Incident Management System
Permanent Count Stations and Roadway Temperature Sensors	ATMS01 Network Surveillance MC03 Road Weather Data Collection MC04 Weather Information Processing and Distribution (Arterial)
ATMS update	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System
ATMS expansion	ATMS03 Traffic Signal Control ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System



#### 3 RECOMMENDED ITS DEPLOYMENTS - REGIONAL DEPLOYMENTS

Although most agencies are actively deploying ITS within North Central Texas, stakeholders noted a strong need for the implementation of regional systems and programs to meet regional needs. Regional needs generally focused on traveler information, incident management, improved communications, and improved transit service.

Nine regional deployment areas of ITS have been identified for the Region. These nine areas do not encompass all of the regional ITS needs within North Central Texas, however stakeholders' local initiatives on routes of significance in these nine areas provide the greatest benefit to travelers. The nine areas are:

- Regional Traveler Information Improvements
- Traffic Incident Management Improvements
- Upgrade Traffic Signal Systems
- Center-to-Center Communications
- Network and Probe Surveillance
- Transit Interactive and Broadcast Traveler Information
- Archived Data Warehouse Implementation
- Severe Weather Information Systems
- Connected Vehicles

A summary of each of the nine regional deployment areas is provided below. For each, the following information is provided:

Basis of Need – Describes how the regional deployment project or program meets one of more of the regional ITS needs that were identified in the Regional ITS Architecture.

Stakeholders – Identifies the stakeholder agencies that would be involved in the implementation of projects related to each deployment area. If possible, a lead agency is identified.

Deployment Components – Describes the projects, programs, initiatives, or training that is required to fully implement the regional deployments.

Timeframe – Identifies whether a project is desired or needed in the short-, mid-, or long-term.

Regional ITS Architecture Conformance – Identifies the ITS service packages from the North Central Texas Regional ITS Architecture that are related to each of the regional deployment areas. Conformance of ITS projects with the Regional ITS Architecture is important in order for any ITS project or program to be eligible for federal funding.



# 3.1 Regional Traveler Information Improvements

Regional traveler information improvements for the North Central Texas Region include the ability to monitor travel conditions throughout the Region and provide a single consolidated location that can be used for providing information on travel conditions for freeways, arterials, and transit. The Dallas Integrated Corridor Management (ICM) Demonstration Project was implemented on US 75 with the goals to increase corridor throughput, improve incident management and response, reduce corridor delays, increase driver reliability and provide intermodal travel decisions. Although funding is not available to continue or expand the ICM project, one component that was developed as part of the ICM to provide traveler information that has received continued funding is a 511 system. The Region should evaluate the long-term investment of continuing and expanding the 511DFW system as a single location for traveler information including real time traffic data and route planning. This system should be evaluated against existing private products for providing real time traffic data and route planning that are used by travelers nationwide.

#### Basis of Need

Reliable real-time traffic information should be provided en route or pre-trip through dynamic message signs, media broadcasts, or websites. Key information regarding congestion due to construction lane closures or incidents allow motorists to make informed decisions prior to or during their trip. Travel time data provide essential information for regular commuters to inform them of changes in their daily commute times. Route times provide key information to motorists and transit users and provide valuable information allowing them to select a preferred route. The need to expand deployment of devices to provide accurate, real-time, and relevant traveler information was identified by all stakeholder agencies as a short-term deployment. Stakeholders identified the need for:

- Continued expansion of coverage;
- Continued expansion of systems to provide information to travelers;
- Method to consolidate all regional traveler information available from within the Region into a single location that is accessible to the public and private partners; and
- Collection and availability of additional travel time information along controlled access facilities and arterials.

#### Stakeholders

The primary stakeholders to disseminate traveler information are TxDOT, NTTA, DART, FTWA, DCTA and the larger municipalities in the North Central Texas Region. However, any agency that can provide traveler information such as road conditions, incidents, construction and maintenance information, dynamic toll rates or other relevant information should be considered a stakeholder. In the 511DFW Independent Evaluation, NCTCOG was recommended to be the lead agency to continue the 511DFW effort.



The above discussion of stakeholders is focused on public entities. There are other private, third-party providers that should be considered. An example of such entities include WAZE, Google, INRIX, HERE, and traffic.com.

### **Deployment Components**

Traveler information needs to be accurate, reliable, and timely and can include congestion information, incident information, weather conditions, construction closure information, and transit vehicle arrival times. In order to provide real-time information that meet travelers' needs, the infrastructure and coordination efforts necessary to collect road network conditions data, locate transit vehicles, detect incidents, and broadcast the information to the public utilizing various outlets must be in place and continuously enhanced. Agencies must be able to collect travel time information, road weather conditions and view live video from CCTV cameras along major routes to understand how the network is performing. The CCTV cameras, travel time information, and coordination with emergency management agencies can aid in the detection of incidents. Automatic vehicle location equipment allows transit agencies to monitor the schedule adherence of transit vehicles. Websites, television, and dynamic message signs are all outlets by which information can be communicated to drivers and transit riders so that they can adjust their route if necessary. Dissemination of the information at the roadside will generally be the responsibility of public sector agencies, however dissemination of information through other means, such as mobile applications, may be from either public or private agencies.

Regional Traveler Information Improvements in the North Central Texas Region include the following components:

Increased Coverage of Detection Systems – Additional detection systems, including Bluetooth and Wi-Fi readers to determine travel times and individual detection sites to determine speed, volume, and occupancy are needed on freeways and arterials.

Improved Access to Data – Several privatized providers are able to provide traveler information data, such as INRIX and WAZE. Increasing the number of devices on the roadway benefits resellers by providing additional data points that can be aggregated and be available on personal devices or remote traveler systems to better inform customers of transportation conditions. These resellers rely on availability of reliable real-time transportation data from roadway instrumentation, transit, probe vehicles or other means. A traveler may input personal preferences and identification information to receive real-time updates and be notified of incidents or traffic conditions on selected routes. The Region may benefit from entering into a reciprocating relationship with private companies for the exchange of traffic data.

Regional Information Consolidation — Traveler information is currently available from many different public sources within the North Central Texas Region, such as TxDOT, DART, media traffic reports and 511DFW. A consolidated centralized traveler information system is needed that will pull in traveler information, including travel times, crash locations, and weather information into a single system that can be accessed by public agencies, media, as well as web and application developers. Enhancing and expanding the deployment of the 511DFW system could host this information. 511DFW currently provides traffic and transit conditions, transit



route-planning and carpooling information to users via a webpage (My511) and a mobile device application. This system could serve as the catalyst to encourage more privatized development of traveler information websites and other systems.

Deployment of Arterial DMS — DMS units located along arterial roadways to provide traveler information prior to vehicles entering freeways would be very beneficial to motorists by allowing them to consider and select an alternate route. This could help reduce the congestion along corridors and decrease congestion clearance times if motorists select alternate routes. A center-to-center module should be developed that would allow TxDOT's incident information to be pushed out to the local municipalities' arterial DMS systems. The cities of Dallas, Arlington, Frisco, Grand Prairie, Plano and McKinney all are considering deploying arterial DMS's to provide traveler information to motorists on arterial streets prior to them entering the freeway. DFW Airport also expressed a need to add arterial DMS's.

Interactive Traveler Information – DART is developing a prototype kiosk to provide travelers at the airport traveler information for the Region. The kiosk will allow unfamiliar travelers to view and select a method of travel to reach their intended destination. DART is also implementing devices on transit vehicles to enhance Wi-Fi for their customers to stay informed on any delays or changes on their routes and to ensure they are able to make necessary connections to complete their trip. The 511DFW system also has a trip-planning component that could be enhanced to provide traveler information for a wider geographical area.

The topic of centralized, or single-point, distribution of traveler information was not specifically identified by the Stakeholders. However, such a tactic would be consistent with public desires, provided the data is easily understood, accurate, and kept up to date.

#### Timeframe

The need for real-time regional traveler information was identified by numerous stakeholders in the Region and should be implemented in the short-term. A number of agencies are currently investing to expand their detection systems and TxDOT currently has access to a private data source. Arterial DMS's have been deployed by the cities of Dallas, Arlington and Grand Prairie. Several other municipalities propose to invest in arterial DMS in the short-term and note the benefit of using the arterial DMS to provide real time information on freeway conditions. The greatest challenge is consolidating regional information and developing and maintaining a regional traveler information network.

#### Regional ITS Architecture Conformance

Traveler information is identified in numerous ITS service areas in the Regional ITS Architecture, including the Public Transportation Management, Traveler Information, Traffic Management and Maintenance and Construction Management services. The ITS service packages that were identified in the Regional ITS Architecture related to Regional Traveler Information Improvements are listed below.



# Regional ITS Architecture Conformance continued

- APTS01 Transit Vehicle Tracking
- APTS08 Transit Traveler Information
- ATIS01 Broadcast Traveler Information
- ATIS02 Interactive Traveler Information
- ATMS01 Network Surveillance
- ATMS02 Probe Surveillance
- ATMS06 Traffic Information Dissemination
- ATMS07 Regional Traffic Management
- ATMS17 Regional Parking ManagementMC03 Road Weather Data Collection
- MC04 Weather Information Processing and Distribution
- MC08 Work Zone Management



# 3.2 Regional Traffic Incident Management Improvements

Regional traffic incident management improvements in North Central Texas include the ability to identify incidents, provide appropriate emergency response, clear the incidents in a quick and safe manner, manage traffic during the incident, and provide accurate and timely traveler information about the incident to stakeholder agencies and the traveling public.

#### Basis of Need

Incidents have a major impact on congestion, particularly in the metropolitan areas of the North Central Texas Region where much of the network is operating at or beyond capacity throughout the day. Stakeholders identified a common need to improve the Region's ability to manage and clear incidents as quickly as possible, to reduce congestion and the chance of secondary crashes during incidents. A need also exists to improve coordination between freeway and arterial operations during incidents that require the partial or full closure of freeways and the diversion of vehicles onto arterials. Stakeholders noted the following needs:

- Improve communication and coordination between agencies for traffic operations and incident management; and
- Improve the accuracy, timeliness, and availability of regional travel information.

#### Stakeholders

Incident management has been primarily focused on freeways and tollways in the Region, which until recently were operated only by TxDOT and NTTA. With the addition of the Region's public-private partnership toll operators operating managed lane facilities, seamless coordination is essential where the traveling public is not aware of who the operator is for each facility. Close coordination is also necessary with municipal stakeholders during times when motorist divert onto non-controlled access roadways. Coordination with DART, FWTA and DCTA is also necessary during major incidents that close roadways so they can reroute transit vehicles appropriately.

#### **Deployment Components**

Regional traffic incident management improvements will consist of enhancing the ability to share incident information, improving coordination between agencies to respond to incidents, providing continual training to ensure agencies work together as efficiently as possible in both the field and dispatching centers, and deploying of real-time information regarding incidents and closures.

Regional traveler information improvements in the North Central Texas Region include the following components:

Center-to-Center Coordination – TxDOT, NTTA, DART and several municipalities noted the need for center-to-center coordination to share CCTV camera video feeds, incident data, travel conditions, and other information. The initial center-to-center deployments and future



implementation of center-to-center communications between all agencies will allow improved coordination during incidents.

Arterial Traffic Signal Timing Plan Implementation — Stakeholders noted the need to coordinate freeway and arterial operations during major incidents. The ability to quickly implement incident timing plans on frontage roads and arterials can reduce the impact of congestion on multiple lane and full freeway closures by improving the ability of frontage roads and arterials to handle unusually high capacity demands.

Freeway Service Patrol/Courtesy Patrol — There is a need to continue to operate the courtesy patrols or MAPP to assist with incident management by helping to move disabled vehicles out of travel lanes or from shoulders, and providing traffic control assistance during incidents. Currently, there are five agencies that operate these type of patrols: Dallas County Sherriff Department with TxDOT Dallas District oversight, Tarrant County Sherriff Department with TxDOT Fort Worth District oversight, NTTA, LBJ Express and NTE. A continuation of these programs is essential for regional incident management with a need for annual reviews of the routes and hours of operation by the operating agencies.

Traffic Incident Management (TIM) Training — NCTCOG has hosted for many years TIM workshops for transportation professionals and emergency responders to address the management of transportation for planned and unplanned events around the Region. Facilitators from the FHWA help create and develop relationships among transportation and public safety professionals, emergency responders, private sector responders (such as the towing industry) and non-governmental organizations. Stakeholders noted the need to continue providing training in the North Central Texas Region to train as many first responders, tow and recovery, and transportation professionals as possible.

Regional Traveler Information Improvements – A key component of incident management is to provide advanced information to travelers regarding lane closures and other incidents. Advanced information can reduce driver frustration, reduce the number of vehicles moving through an incident scene, and improve safety for travelers and first responders by alerting drivers that lanes may be blocked or closed ahead. Regional traveler information improvements are discussed in more detail in Section 3.1.

#### Timeframe

Each of the deployment components identified for traffic incident management improvements is currently being implemented in some capacity. Center-to-center coordination is being established between TxDOT Fort Worth and the NTE Express and the City of Grand Prairie; as well as TxDOT Dallas and the LBJ Express. Stakeholders expressed that center-to-center needs to be developed to allow direct connections from TxDOT and NTTA to the municipalities, and allow the municipalities to connect directly to one another. The North Central Texas Region has been rewarded for over 20 years with the benefits from freeway service patrols and the continuation and expansion of these programs is essential in a successful incident management program. North Central Texas Region stakeholders identified these projects to be implemented in the short-term and ideally, such systems should be completed within the next five years. TIM



training is on-going but stakeholders still noted the need to train as many first responders as possible. Regional traveler information improvements, which support the traffic incident management improvements, are discussed in Section 3.1 but should also be completed within the next five years.

## Regional ITS Architecture Conformance

Regional traffic incident management is identified in numerous ITS service areas in the Regional ITS Architecture, including the Traveler Information, Traffic Management and Emergency Management services. The ITS service packages that were identified in the Regional ITS Architecture related to Regional Traffic Incident Management Improvements are listed below.

- ATIS01 Broadcast Traveler Information
- ATIS02 Interactive Traveler Information
- ATMS01 Network Surveillance
- ATMS06 Traveler Information Dissemination
- ATMS08 Regional Traffic Management
- ATMS21 Roadway Closure Management
- ATMS24 Dynamic Roadway Warning
- EM02 Emergency Routing
- EM04 Roadway Service Patrols



# 3.3 Upgrade Traffic Signal Systems

Upgrading existing traffic signal systems can optimize performance and reduce traffic congestion and delays. Installing new signal controllers and cabinets, field sensors, central control software and improving signal timing can make a significant impact to reduce travel times and congestion.

## **Basis of Need**

Upgrading traffic signal systems directly supports two needs that were identified by North Central Texas Region stakeholders:

- Improve communication and coordination between agencies (State-Local, Local-Local) for traffic operations and incident management; and
- Improve data sharing among agencies for both operational and planning initiatives.

Improved traffic signal systems will support many other needs such as improving incident clearance times by responding with adjusted traffic signal timing to increase arterial throughput, allowing data sharing through center-to-center communications and interagency coordination.

## Stakeholders

The stakeholders for traffic signal upgrades are the municipalities in the Region, DFW Airport and TxDOT. However, other stakeholders benefit from signal upgrades such as LBJ Express, NTE, NTTA, DART, DCTA and FWTA. These agencies benefit from improved signal operations on corridors that are parallel to or cross their facilities. A lead agency for this effort has not yet been identified, although a regional agency such as a large municipality or NCTCOG would be the most likely agency to lead such an effort to coordinate development of specifications, central control software for signal systems.

# **Deployment Components**

Reliable traffic signal communication, software and hardware is essential for efficient operations during peak travel periods and inclement weather. Below are key deployments that multiple stakeholders expressed a need to implement.

GPS Clocks and BBUs – These two items allow an individual signal controller to remain in coordination with adjacent signals in a coordinated system. In coordinated signal systems, a slight deviation in seconds by a drifting time clock will degrade the benefit of coordinated systems by altering progression of the green band or the arrival time of the traffic platoon. The Battery Backup Units (BBUs) will allow signals to remain in operation when there is an interruption in power due to a power surge or short-term loss of power in severe weather.

Adaptive Signal Systems - The technology of adaptive signal control allows sensors on the corridor and traffic signal controllers to adapt to real time traffic conditions. Signal systems will be aware of increases in vehicle volumes that may be diverting from their normal route due to an incident. These signal systems will allow changes in the green time if there is a lane closure due to short-term construction or an emergency repair.



*Traffic Signal Timing* - Maintaining and updating signal timing plans is essential in the North Central Texas due to the continued growth. Many corridors transverse multiple municipalities requiring coordinated systems between adjacent agencies.

Central Signal System Software – This integrated software provides one platform for the system operators to monitor and communicate with local controllers, review sensor information and monitor CCTV cameras. The need to develop central control software that can be utilized by multiple municipalities was identified by stakeholder agencies as a high priority. Municipalities that utilize a common vendor for their local signal controllers can benefit from working together to develop a central software used by multiple municipalities with the ability to expand to other agencies.

Transit Signal Priority — Coordinating signal systems on select corridors with at-grade light rail crossings is beneficial to give transit vehicles priority to ensure on-time performance without degrading the traffic signal operations.

Stakeholders agreed that maintaining the hardware, communication and software at signalized intersections and providing reliable signal operations would benefit travelers in the North Central Texas Region.

## Timeframe

The need for upgrading traffic signal systems was identified by numerous stakeholders in the Region and should be implemented in the short-term. A number of agencies are currently investing to develop a central signal system software and to procure new traffic signal hardware. The transit agencies are currently investing in enhancing their systems to allow for transit signal priority.

# Regional ITS Architecture Conformance

Upgrading Traffic Signal Systems is identified in service areas Public Transportation Management, Traffic Management, and Maintenance and Construction Management. The ITS service packages that were identified in the Regional ITS Architecture related to Upgrade of Traffic Signal Systems are listed below.

- ATMS01 Network Surveillance
- ATMS02 Probe Surveillance
- ATMS03 Traffic Signal Control
- ATMS07 Regional Traffic Management
- APTS01 Transit Vehicle Tracking
- APTS09 Transit Signal Priority
- MC03 Road Weather Data Collection
- MC08 Work Zone Management

31



# 3.4 Center-to-Center Communications

Center-to-center communications provide agencies with the ability to share data, improve coordination, and provide more seamless operations across jurisdictional borders. In North Central Texas, TxDOT Dallas and Fort Worth District TMCs currently have center-to-center capabilities with other TxDOT TMCs throughout the state. *DalTrans*, TxDOT Dallas District TMC, is implementing a center-to-center connection with the LBJ Express TMC. *TransVision*, TxDOT Fort Worth District TMC, has established a center-to-center connection with the NTE TMC and the City of Grand Prairie. TxDOT and several municipalities indicated the need to implement center-to-center connections.

# Basis of Need

Center-to-center communication directly supports two needs that were identified by North Central Texas Region stakeholders:

- Improve communication and coordination between agencies (State-Local, Local-Local) for traffic operations and incident management; and
- Improve data sharing among agencies for both operational and planning initiatives.

Improved center-to-center communications will also support many other needs identified, such as the need to improve accuracy, timeliness, and availability of regional travel information and the need to implement strategies, which rely heavily on interagency coordination.

## Stakeholders

TxDOT Dallas District and the LBJ Express TMCs were implementing center-to-center at the time the North Central Texas ITS Strategic Deployment Plan was being developed. Other Stakeholders indicated a need to implement center-to-center in the future with regional partners including TxDOT and NTTA.

# **Deployment Components**

Center-to-center communications involves more than just connecting two agencies through a common platform with a fiber or wireless network. A key component is determining which information will be shared, what format it will use, and what (if any) control will be shared through center-to-center. Typical types of information that may be shared include video images, travel times, traffic incident locations, construction closures, weather closures, signal timing plans, and DMS messages. Some types of information may be for sharing only, while other types may include a level of control. For example, CCTV camera video may be shared with the non-owning agency only having the ability to watch streaming video by changing camera presets, or the non-owning agency may be given pan, tilt and zoom control of the cameras as well.

Typically, center-to-center communications will need to have a concept of operations developed to determine the type of information that is shared and the level of control.



The following agencies indicated a need for center-to-center communications in the North Central Texas Region:

- DART center-to-center connection with regional partners.
- Cities of Arlington, Coppell, Flower Mound, Frisco, Irving, Grapevine and Plano center-to-center connection with the regional partners and TxDOT.
- TxDOT center-to-center connection with DART, FWTA, DCTA and NTTA.
- Cities of Arlington, Coppell, Flower Mound, Frisco, Irving, Grand Prairie, Grapevine and Plano center-to-center connection with NTTA.

## Timeframe

TxDOT is currently implementing center-to-center communications projects with the LBJ and NT Express. This effort will serve as a basis for extending TxDOT center-to-center communications with municipalities. Once TxDOT's center-to-center project is complete, TxDOT should move forward with implementing center-to-center communications with the municipalities in the next 2 to 3 years. Developing a center-to-center connection with DART and NTTA should be planned for the next 1 to 2 years.

# Regional ITS Architecture Conformance

Center-to-center coordination is identified in multiple ITS series service areas in the Regional ITS Architecture, including the Archived Data Management, Public Transportation Management, Traveler Information, Traffic Management and Maintenance and Construction Management services. The ITS service packages that were identified in the Regional ITS Architecture related to Traffic Incident Management Improvements are listed below.

- AD2 ITS Data Warehouse
- APTS02 Transit Fixed-Route Operations
- APTS03 Demand Response Transit Operations
- APTS07 Multi-modal Coordination
- ATMS03 Traffic Signal Control
- ATMS06 Traffic Information Dissemination
- ATMS07 Regional Traffic Management
- ATMS08 Traffic Incident Management System
- MC04 Weather Information Processing and Distribution



# 3.5 Network and Probe Surveillance

Implementing network and probe surveillance can optimize performance of signal systems, improve incident management and regional traffic management.

# Basis of Need

Upgrading and installing new network and probe surveillance systems directly supports two needs that were identified by North Central Texas Region stakeholders:

- Improve traffic incident management systems by increasing the number of devices in the Region; and
- Improve real time traffic incident dissemination.

Deploying additional surveillance devices will improve incident response and will support many other regional needs such as improving traffic signal operations, toll collection, vehicle occupancy parking management and accurate data archiving.

## Stakeholders

Network and probe surveillance benefits regional stakeholders including municipalities, DFW Airport, NTTA and TxDOT. However, all stakeholders will benefit in some manner. These agencies benefit from improved signal operations, incident response and management, providing travel times, and parking management. A lead agency for this effort has not yet been identified, although a regional agency such as a large municipality, TxDOT or NCTCOG would be the most likely agency to lead such an effort to coordinate development of specifications, deploy center-to center systems to share and archive data.

# **Deployment Components**

Network and probe surveillance deployment will allow stakeholders to obtain and share real time traffic data.

CCTV Cameras – Many municipalities expressed a need to install CCTV cameras on routes of significance for use in traffic management centers for incident management and signal operations. These images can be shared within the agencies for emergency management and across adjacent city boundaries through center-to-center deployment. TxDOT and NTTA expressed a need to install cameras for toll collection purposes. DART, DCTA and FTWA desire to install cameras on transit vehicles at the platforms to monitor operations and increase security.

Arterial Vehicle Detection – Municipalities expressed the need to deploy new non-invasive vehicle detection systems using video imaging vehicle detection systems (VIVDS) or radar detection units. In addition to optimizing daily signal operations, the technology of adaptive signal control allows sensors on the corridor and traffic signal controllers to adapt to real time traffic conditions. Signal systems will be aware of increases in traffic volumes and make adjustments to the signal operations.



Bluetooth and Wi-Fi readers- Deployment of Bluetooth and Wi-Fi readers will increase the ability to provide travel times along corridors. Travel times are an excellent method for travelers to select their routes and inform stakeholders of unusual traffic conditions. Deployment of this technology is beneficial on corridors without a communication infrastructure and in construction work zones.

Radar Vehicle Detection Systems (RVDS) – The NTTA and TxDOT intend to extend ITS systems to new corridors and/or to and enhance the detection along corridors with existing ITS components. These noninvasive devices installed along corridors have improved technology that detects vehicles at a greater distance across the travel lanes. Data received will provide real time traffic information used to detect incidents and provide travel times.

## **Timeframe**

The need for upgrading and installing new surveillance and probe detection was identified as short-term projects for stakeholders and should be implemented within 1-3 years. The ability to share this data through center-to-center deployments and in data archives will benefit all stakeholders in the region.

# Regional ITS Architecture Conformance

Surveillance and Probe Detection is included in numerous ITS service areas in the Regional ITS Architecture, including the Public Transportation Management, Traffic Management, Emergency Management and Maintenance and Construction Management. The ITS service packages that were identified in the Regional ITS Architecture related to Surveillance and Probe Detection are listed below.

- APTS01 Transit Vehicle Tracking
- ATMS01 Network Surveillance
- ATMS02 Probe Surveillance
- ATMS03 Traffic Signal Control
- ATMS07 Regional Traffic Management
- ATMS17 Regional Parking Management
- EMO4 Roadway Service Patrols
- MC03 Road Weather Data Collection
- MC08 Work Zone Management



# 3.6 Transit Interactive and Broadcast Traveler Information

Transit Interactive and Broadcast Traveler Information Systems provide real-time interactive information for travelers. Interactive information allows transit users to obtain current information regarding transit routes and schedules, traffic conditions, transit services, ride share/ride match, parking management, detours and pricing information. Broadcast information provides arrival information, traffic conditions, advisories, general public transportation, toll and parking information, incident information, or weather information through pre-trip or en route broadcasts to transit users.

## Basis of Need

With the expansion of transit services in North Central Texas, it is essential that new and seasoned users of the system are provided real-time information that can be accessed through multiple methods. Enhancing and expanding traveler information services supports these needs of the North Central Texas regional stakeholders:

- Improve accuracy, timeliness, and availability of regional travel information; and,
- Improve data sharing among agencies for operation and planning initiatives.

## Stakeholders

Transit Interactive and Broadcast Traveler Information benefits transit agencies and all regional stakeholders that have transit services in their geographic area. Providing accurate real-time information and security will allow travelers unfamiliar with transit to be more educated and comfortable riding transit. The DFW Airport, NTTA and TxDOT could benefit in some manner on transit routes that interface with their networks. A lead agency for this effort has not yet been identified, although DART or FTWA would be the most likely agency to lead such an effort to coordinate development of these services.

# **Deployment Components**

Improving terminal station traveler information will allow passengers to easily navigate to departing train platforms and provide real time wait times for arriving trains. Providing Wi-Fi at terminal stations and on transit vehicles will allow travelers continuous access to real-time traveler information. Vehicle tracking and security systems will allow the stakeholders to accurately predict arrival times and stay informed of any issues that would cause the transit vehicles to deviate from their scheduled arrival or departures.

Interactive Kiosk — DART is developing a prototype kiosk to provide travelers at the airport traveler information for the Region. The kiosk will allow unfamiliar travelers to view and select the best method of travel to reach their intended destination.

Wi-Fi Readers – DART is also implementing devices on transit vehicles and at transit stations to allow customers to stay informed of any delays or changes to published routes. These devices will also be installed in areas such as the DART light rail tunnel to allow continuous communication with passengers and trains.



Automatic Voice Annunciation System – The FTWA and DART are planning for enhanced en route communication by implementing voice annunciation systems. These systems will allow communication with customers and provide next stop information. These systems will be integrated with other systems, will meet American with Disabilities (ADA) requirements, and may be bilingual to serve additional customer needs.

Transit Center Digital Signing— Digital signage is proposed at transit centers to provide real time bus arrival and departure information and safety messages.

*Security Cameras*- Cameras will be installed on buses, trains and at stations to allow agencies to monitor high volume locations and provide additional customer security.

Enhanced Customer Service – The DCTA expressed a need to provide real time mobility on demand to allow transit users to customize and request pick up services. DART expressed a need to implement a service to allow families of paratransit users detailed information and on board video while the paratransit user is in route.

These deployments will allow travelers to use a variety of interactive devices to access information prior to a trip or en route including web pages, mobile phone applications, 511DFW, and kiosks with the ability to receive real-time data or along customized routes.

# Timeframe

The need for Transit Interactive and Broadcast Traveler Information was indicated as a high priority for the Region and should be implemented in the short-term. The ability to share this data through center-to-center deployments and 511DFW will benefit all stakeholders in the region.

# Regional ITS Architecture Conformance

Transit Interactive and Broadcast Traveler Information is included in multiple ITS service areas in the Regional ITS Architecture, including the Public Transportation Management, Traveler Information, Traffic Management and Maintenance and Construction Management. The primary ITS service packages that were identified in the Regional ITS Architecture related to Transit Interactive and Broadcast Traveler Information are listed below.

- APTS01 Transit Vehicle Tracking
- APTS08 Transit Traveler Information
- ATIS01 Broadcast Traveler Information
- ATMS17 Regional Parking Management
- ATMS01 Network Surveillance
- ATMS02 Probe Surveillance
- ATMS07 Regional Traffic Management
- MC04 Weather Information Processing and Distribution
- MC08 Work Zone Management



# 3.7 Archived Data Warehouse Implementation

As stakeholders throughout North Central Texas implement various components of ITS, a need for archiving the data collected by ITS has been recognized. Archived data can include traffic volumes, vehicle travel speeds, roadway congestion, reliability, incidents, weather information, arterial performance, and other performance measures. The North Central Texas Region has not determined if the archived data should be archived in a single location or virtually, but implementation of an archived data warehouse was identified by numerous stakeholders as a common need in the Region.

## Basis of Need

During the development of the North Central Texas ITS Strategic Deployment Plan, stakeholders noted the need to store historical data and to access data from other agencies, both for real-time operations as well as for planning purposes. Archived data can be utilized for research, transportation studies, and to predict future conditions. The following needs of the North Central Texas Region are supported by the implementation of an archived data warehouse:

- Improve data sharing among agencies for both operational and planning initiatives; and
- Improve communication and coordination between agencies (State-Local, Local-Local) for traffic operations and incident management.

## Stakeholders

Stakeholders include all agencies within the North Central Texas Region that currently, or plan to have in the future, ITS components. The stakeholders in the region will need to develop a concept of operations for the achieved data to determine the type of data, public and/or private access, control, maintenance and time frame for storing data. The lead agency for the implementation of the archived data warehouse may be the NCTCOG as they serve as the regional planning agency for the North Central Texas Region.

# **Deployment Components**

The need to archive accurate data has been discussed by the stakeholders. Agencies may collect data for multiple purposes. Detector data may be collected to monitor travel speed and conditions while another agency needs the data to determine the traffic volumes. The region's stakeholders must determine what data should be archived to ensure they do not store data that will not be needed in the future. The stakeholders should revisit the needs of the data warehouse on a regular basis to determine if additional data would be beneficial as additional ITS components are deployed.

Archived data warehouses can be developed as a warehouse, which consolidates all archived information into a single location, or as a virtual warehouse in which stakeholder agencies store their data within their own servers and the virtual data warehouse provides an interface to that data.



The most feasible system for the North Central Texas region archived data warehouse has not been determined. It is recommended that a feasibility study be completed prior to beginning the implementation of an archived data warehouse server to determine the system that would work best for North Central Texas.

## Timeframe

Archived ITS data is currently being captured and stored by multiple North Central Texas region stakeholders. Stakeholders need to define performance measures and the type of data to be stored when evaluating methods and storage location for the archived data. Implementation of an archived data warehouse within the next five years would meet regional goals for the warehouse.

# Regional ITS Architecture Conformance

Regional Archived Data is included in the ITS service area Archived Data Management. The implementation of a regional archived data warehouse directly conforms to the two ITS service packages service packages that were identified in the Regional ITS Architecture are listed below.

- AD1 ITS Data Mart (Regional Info)
- AD2 ITS Data Warehouse

These two ITS service packages both show how an archived data warehouse could be used to archive data from stakeholders throughout North Central Texas.



# 3.8 Severe Weather Information Systems

Severe weather conditions can have a huge impact on the transportation system. The North Central Texas Region can be subjected to ice and snow, high winds, tornados and flooding. Keeping stakeholders aware of inclement weather developments and conditions and traffic information dissemination is essential for implementing operational strategies and traveler safety.

# **Basis of Need**

North Central Texas regional stakeholders are all aware of the impacts that severe weather can have on a community. It is essential that stakeholders are able to prepare for inclement weather such as ice and snow events. In addition to the TMCs, many regional stakeholders operate Emergency Management Centers (EMCs) within their agency. During major weather events, these EMCs operate continuously with constant communication with other statewide and regional stakeholders. The expansion of weather sensors and stations in North Central Texas will allow real-time information to be shared among agencies. Enhancing and expanding severe weather information services supports the following needs of the North Central Texas regional stakeholders:

- Improve communication and coordination between agencies (State-Local, Local-Local) for traffic operations and incident management; and
- Improve data sharing among agencies for both operational and planning initiatives.

## Stakeholders

All North Central Texas regional stakeholders have a need for severe weather information. Severe weather information benefits all regional stakeholders in making decisions for implementing emergency management operations and deployment of maintenance vehicles. A lead agency for this effort has not yet been identified, although TxDOT or NTTA would be the most likely agencies to lead such an effort to coordinate severe weather information.

# **Deployment Components**

Stakeholders identified the need to deploy the following components to monitor weather situations and make maintenance and operational decisions.

Weather Stations and Sensors – TxDOT, DFW Airport and municipalities demonstrated the need to collect current road and weather conditions using data collected from environmental sensors deployed on and about the roadway or guideways in the case of transit related rail systems. The collected environmental data will be processed and used to make maintenance and operational decisions.

Traveler Information – TxDOT currently posts traveler advisory information on roadside DMS's. This information typically consists of warning messages regarding roadways and/or bridges with possible ice, standing water, and in some rare instances, limited visibility associated with dust and/or sand storms. Traveler information devices that support Severe Weather Information



Systems include DMS's, media, print, and use of third-party providers such as INRIX and others. A future ITS project could be a Center-to Center communication interface between flood detector systems, weather sensor systems, and the like, and TxDOT's Lonestar software. Such integration would allow automation between the detection and response component. The integration could include a decision support system (DSS) that would aide TMC operators in making informed decisions based upon real-time data collected from the field.

Flood Detection and Monitoring - Numerous North Central Texas Region stakeholders expressed the need to install flood detection systems to alert agencies when water is rising and may cover the roadways or pathways. Automated floodgates and/or other warning systems may be implemented as part of these detection systems preventing or warning motorists from entering the flooded area.

Ozone Detection and Monitoring – NCTCOG currently monitors ground-level ozone and notifies North Central Texas Region of ozone levels and ozone the plans. Weather Notifications - Currently, Lonestar software receives notifications from the National Oceanic Atmospheric Administration (NOAA) of severe weather watch and warnings and sends a notification to the TMC operators. The operators will utilize the DMS's to notify the public of severe inclement weather conditions. Additional notifications could be provided through 511DFW or other web pages or mobile device applications based traveler information systems.

CASA - Center for Collaborative Adaptive Sensing of the Atmosphere, is a multi-sector partnership among academia, industry, and government dedicated to engineering revolutionary weather-sensing networks. These innovative networks will save lives and property by detecting the region of the lower atmosphere currently below conventional radar range - mapping storms, winds, rain, temperature, humidity, and the flow of airborne hazards. There are approximately eight radar coverage areas in the North Central Texas Region.

The deployment components described above will allow stakeholders to keep informed and prepare for inclement weather by treating pavement prior to freezing precipitation, activating floodgates, and closing lanes or roadways and notifying travelers of severe weather situations.

# Timeframe

The need for improved Severe Weather Systems was indicated as a high priority for the region and should be implemented in the short-term. The ability to share this data with other stakeholders through center-to-center deployments and 511DFW will benefit North Central Texas region stakeholders and travelers.

# Regional ITS Architecture Conformance

Severe Weather Systems is included in multiple ITS service areas in the Regional ITS Architecture, including Traffic Management, Emergency Management and Maintenance and Construction Management. The primary ITS service packages that were identified in the Regional ITS Architecture related to Severe Weather Systems are listed below.

41

# • ATMS01 Network Surveillance



- ATMS02 Probe Surveillance
- ATMS07 Regional Traffic Management
- ATMS11 Emissions Monitoring and Management
- ATMS21 Roadway Closure Management
- EM04 Roadway Service Patrols
- MC03 Road Weather Data Collection
- MC04 Weather Information Processing and Distribution



# 3.9 Connected and Autonomous Vehicles

Transportation agencies are increasingly investing in the implementation of advanced strategies and associated technologies to improve daily operations. At the same time, these agencies have started preparing for the next generation of these strategies, with the anticipated introduction of connected and automated vehicles into the transportation system. Connected and automated vehicle (CV/AV) technologies are expected to have significant influence on agency investment decisions in ITS and with the anticipated timeframe for the introduction of these technologies, engineers and planners have to start considering them in their decision making process.

# Basis of Need

The draft FHWA Vehicle to Infrastructure (V2I) Deployment Guidance (FHWA 2015) encourages V2I deployments, but it states that the United States Department of Transportation (USDOT) will not require agencies to implement V2I technology or applications, and recommends that this implementation should be done based on agency assessments.

The long-term deployment of V2I technology will provide traffic information dissemination to travelers from roadway devices and Vehicle to Vehicle (V2V) will provide traffic information from other vehicles, which will improve system operations by increasing safety and level of service on the transportation facilities.

In addition to safety and mobility benefits, the system of connected vehicles and infrastructure will provide a wealth of transportation data for planning, operations, and maintenance of roadway infrastructure.

# Stakeholders

Many of the North Central Texas regional stakeholders expressed a desire to participate in the development and implementation of V2I and V2V technologies.

# **Deployment Components**

Stakeholders identified the need to deploy V2I and V2V technologies as they are developed and to participate in the development of the connected vehicle infrastructure.

Roadside Units - The stakeholders in the region proposed to begin the initial deployment of roadside units that will be used to send and receive data from onboard vehicle units. Roadside units can be attached to existing utility and camera poles, dynamic message signs, and toll gantries and share a power source.

SPaT Data – The stakeholders in the North Central Texas region see a benefit to making signal-phase-and-timing (SPaT) data available as a regional step toward attracting application developers to the region. Providing a data stream to researchers and developers will yield safety and mobility benefits. There would be value to collecting the region's data and having a single data stream with the regions data for the researcher and developer. In addition, stakeholders



see a benefit to provide data via a third party to vehicle manufactures to encourage the development of the connected vehicle technology.

Test Deployments – The cities of Frisco, Plano and Richardson see a benefit to participating in a test deployment of V2I strategies in cooperation with local automotive manufactures and research institutes for construction warning and possible transit applications.

## Timeframe

Planning for CA/AV starts now, but the realization of this technology in the normal traffic stream will take a long time to see market maturity. Estimates reveal the year 2040 as when 80% of the vehicle fleet and traffic signal devices will have the necessary equipment to communicate to vehicles. Until the system is fully developed, the region will need to rely upon traditional platforms for delivering traveler information, such as those previously identified in Section 3.1 Regional Traveler Information Improvements.

# Regional ITS Architecture Conformance

Connected Vehicles are included in ITS service areas in the Regional ITS Architecture, including the Traffic Management and Vehicle Safety. The primary ITS service packages that were identified in the Regional ITS Architecture related to Connected Vehicles are listed below.

- ATMS01 Network Surveillance
- ATMS02 Probe Surveillance
- ATMS03 Traffic Signal Control
- ATMS06 Traffic Incident Dissemination
- ATMS07 Regional Traffic Management
- ATMS08 Traffic Incident Management System
- AVSS05 Intersection Safety Warning (Connected Vehicle)
- AVSS10 Intersection Collision Avoidance (Connected Vehicle)
- AVSS11 Automated Vehicle Operations (Connected Vehicle)



# 4 FUNDING AND PROJECT IMPLEMENTATION

The North Central Texas ITS Strategic Deployment Plan represents the vision of stakeholders in the North Central Texas Region for local and regional ITS deployment, integration, and operation. Funding for projects identified in this Plan will be determined using the Non-Competitive Project Selection Criteria for Traffic Signal and Intelligent Transportation System Projects developed by NCTCOG and located at http://www.nctcog.org/trans/its/.

Agencies interested in submitting an application for ITS funding should refer to the criteria established on the NCTCOG website. As a minimum, projects selected for funding must benefit the Region, be on routes of significance, receive a minimum of a 20% local match, and be consistent with the Regional ITS Architecture.

Agency staff requesting regional funding for specific projects will be required to compile and submit detailed data on each project (see Appendix A). The agency staff will meet with the NCTCOG's Project Management and TIP Teams. Projects will under-go an evaluation by the NCTCOG staff using the non-competitive project selection criteria. NCTCOG staff will screen the project data to ensure requirements are met. Funding sources and amounts will be determined by the TIP team. As the Metropolitan Planning Organization (MPO) for the region, NCTCOG and the Regional Transportation Council are responsible for programming projects and the NCTCOG TIP team will determine which funding sources and amount will be dedicated to funding ITS projects.

The selection criteria for traffic signal projects is also included in the Non-Competitive Project Selection Criteria for Traffic Signal and Intelligent Transportation System Projects. A percentage of total TIP funding may be separately allocated for Traffic Signals and ITS; funding for traffic signal projects may be approved separately from the ITS project funding. Project scopes for improved signal timing, signal pole hardware or LED upgrades, installation of BBUs will not be considered ITS funding. These projects are not included in **Table 2** as Recommended Local ITS Deployments and are identified as not meeting the ITS funding criteria in the Master Project List - **Appendix A**.

The stakeholders should develop their Project Scope with respect to their agency's ability to support the implementation, operation and maintenance of the project; provide local funding; and ensure staff support is in place for operation and maintenance of the project until expected end of life. Implementing a comprehensive ITS project may not be feasible for various reasons, however, smaller projects should be developed to ensure the stakeholder can obtain necessary agency support, funding and meet the proposed letting dates to ensure successful ITS deployments. Project sequencing needs to be considered to ensure all aspects of the project can be operational at the completion of the construction and not sit idle and unused until future projects can be funded and constructed. ITS projects will require a Statement of Architecture compliance to be submitted to NCTCOG. Refer to <a href="http://www.nctcog.org/trans/its/RegITSArch/index.asp">http://www.nctcog.org/trans/its/RegITSArch/index.asp</a>.



# 5 MAINTAINING THE NORTH CENTRAL TEXAS ITS STRATEGIC DEPLOYMENT PLAN

The North Central Texas ITS Strategic Deployment Plan is considered a living document. This Plan represents the vision of stakeholders in the North Central Texas Region for ITS deployment, integration, and operation at the time the Plan was developed. However, stakeholder needs will change over time as systems are deployed, new capabilities are developed, and regional traveler needs change. The stakeholders demonstrated a need to determine and develop performance measures as a way to evaluate and maintain existing systems as well as determining the need for future ITS deployments. These changes will create new deployment opportunities and necessitate changes in existing deployments shown in the North Central Texas ITS Strategic Deployment Plan.


The North Central Texas ITS Strategic Deployment Plan should be reviewed on an annual basis. NCTCOG will lead the effort to maintain the Regional ITS Strategic Deployment Plan for the twelve county Region, which is comprised of Collin, Dallas, Denton, Ellis, Hood, Hunt, Johnson, Kaufman, Parker, Rockwall, Tarrant and Wise Counties. NCTCOG along with the ITS Stakeholder Task Force will review the current North Central Texas ITS Strategic Deployment Plan to identify, add or delete local or regional ITS projects and proposed deployments. As the ITS Regional Architecture is updated, the ITS Strategic Deployment Plan should be reviewed to determine if additional ITS Service Packages should be identified for stakeholder's projects and if updates are necessary to the listing of ITS Services Packages for the ITS regional deployments.

A very important aspect for future ITS projects deployed in the region will be demonstrating ITS architecture conformity. This is required by the FHWA and FTA for all transportation and transit projects that use federal funding. The projects identified in this ITS Strategic Deployment Plan have been carefully reviewed and compared to the current Regional ITS Architecture. If future projects are developed that do not conform to the Regional ITS Architecture, the stakeholder should determine if a modification to the Regional ITS Architecture is warranted to establish conformity. NCTCOG will serve as the maintainer of the Regional ITS Architecture; updates to the ITS Strategic Deployment Plan requiring ITS Services Packages that are not part of the regional architecture should be submitted to NCTCOG if the project is located within any of the twelve counties within the North Central Texas Region.

Stakeholders should document any changes to the Regional ITS Architecture that are necessary for project conformity, and provide those changes to the NCTCOG so they can retain a record of requested changes. The changes that are kept by NCTCOG will be incorporated into the Regional ITS Architecture and ITS Strategic Deployment Plan during the next complete update.

# **North Central Texas**

Intelligent Transportation System (ITS) Strategic Deployment Plan



# APPENDIX A NCTCOG Regional ITS Deployment Plan Project Listing

Prepared by the North Central Texas Council of Governments in coordination with stakeholder agencies throughout the North Central Texas Region

# Background

The Consultant Team in conjunction with key Project Management staff from the NCTCOG organized and either met in person or communicated electronically with stakeholders within the North Central Texas Region to identify existing and future ITS projects within their respective agency. The following multi-page table summarizes the data collected from those agencies. To the extent possible, the Consultant Team has only listed projects that are purely focused on ITS. However, there are some instances where projects maybe subjective in judgement, and therefore shown on the list.

# **Explanation of the Data Fields**

**Appendix A** table consists of 12 columns, which are:

- Agency
- Project
- Brief Description
- Potential Stakeholders
- Benefits
- Cost
- ITS Funding Criteria Met
- Funding Identified
- Timeframe
- Service Packages
- Service Packages
- Service Packages

Agency – This is the agency that identified the ITS project.

Project – This is the title of the project provided by the agency.

Brief Description – This is a brief description of the project.

Potential Stakeholders – This list of stakeholders was originally identified by the corresponding agency and augmented by the Consultant Team based upon knowledge of other projects and other agency interests.

Benefits – This is a brief description of the benefits identified by the agency expected to be gained by implementation of the project.

Cost – This is cost data provided by the agency. This figure is assumed to be total implementation cost from design through construction. In many cases, this is a rough order of magnitude

estimate and may change in the future. In some cases, no cost data was provided, and equally there are factors that remain unknown therefore the cell input was "TBD for To Be Determined."

ITS Funding Criteria Met – The Consultant Team was asked to review the current version of the document entitled: "Non-Competitive Project Selection Criteria (for) Traffic Signal and Intelligent Transportation System Projects" which can be found here: <a href="http://www.nctcog.org/trans/its/">http://www.nctcog.org/trans/its/</a>. This cell was answered as "yes, no or partial" based on the Consultant Team's initial assessment as to the suitability of the project, using the project description submitted by the agency, to meeting the established criteria. The response provided herein should not be viewed as the final judgement of acceptability.

Funding Identified – This cell was answered as "yes, no or partial" based upon input from the agency.

Time Frame – This is the period of time that the agency foresees the project as being implemented. For the purposes of this table, and to be consistent with the Regional ITS Architecture, the following was assumed:

- "Near-term" for projects that may be deployed in the next 3 years.
- "Mid-term" for projects that may be deployed in 4 to 7 years.
- "Long-term" for projects that may be deployed in 8 to 12 years.

Service Packages – There are three columns titled "Service Packages" and these are the first three Services Packages also found in Table 3 of the body of the report. To provide a more concise report, the chart was limited to 3 Service Packages, although the project may meet additional Service Packages.

# NCTCOG



# NCTCOG Regional ITS Deployment Plan Project Listing

APPENDIX A





# City of Dallas

Agency	Project	Brief Description	Potential Stakeholders	Benefits	Cost	ITS Funding Criteria Met	Funding Identified	Timeframe	Service Packages	Service Packages	Service Packages
City of Dallas	Upgrade to ATMS system	This project will upgrade the City's 24-year-old central system software	City, TxDOT, DART, NTTA, NCTCOG	Improved control of intersection operations, improve arterial mobility, and enhance the collection of performance metrics	\$12M	Yes	partial	Short-Term	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	
City of Dallas	upgrade communications network		City, TxDOT, DART, NTTA, NCTCOG	Reliable communications to all field devices	\$5M	seX	partial	Short-Term	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	
City of Dallas	upgrade dynamic message signs, Phase I		City, DART	provide real-time traveler information, assist with incident response	\$7M	sək	OU	short - Term	ATMS06 Traffic Information Dissemination	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System
City of Dallas	upgrade dynamic message signs, Phase II	This project will replace 15 of the City's end-of-life dynamic message signs (DMS) and install in new locations DMS	City, DART	provide real-time traveler information, assist with incident response	87M	sə,	по	short to Mid Term	ATMS06 Traffic Information Dissemination	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System
City of Dallas	upgrade dynamic message signs, Phase III	fe N	City, DART	provide real-time traveler information, assist with incident response	\$7M	sək	OU	Mid Term	ATMS06 Traffic Information Dissemination	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System
City of Dallas	Upgrade local signal controllers, phase I		City	provide modern signal control and operations	S1M	sək	No	Short-Term	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)
City of Dallas	Upgrade local signal controllers, phase II		City	provide modern signal control and operations	\$1M	sə <sub>A</sub>	No	Mid-Term	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)
City of Dallas	Upgrade local signal controllers, phase III	This project will replace 300 of the City's legacy local controllers	City	provide modern signal control and operations	S1M	sə,	No	Mid-Tem	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)
City of Dallas	Install new CCTV cameras, phase I	This project will install new CCTV cameras as 250 intersections	City, TxDOT, NCTCOG	Provide real-time surveillance of intersection operations, and support signal operations during special events and emergency response conditions.	\$2M	sək	No	Short-term	ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control
City of Dallas	Install new CCTV cameras, phase II	This project will install new CCTV cameras as 250 intersections	City, TxDOT, NCTCOG	Provide real-time surveillance of intersection operations, and support signal operations during special events and emergency response conditions.	\$2M	sə,	N N	Mid-Tem	ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control
City of Dallas	Install new CCTV cameras, phase III	This project will install new CCTV cameras as 250 intersections	City, TxDOT, NCTCOG	Provide real-time surveillance of intersection operations, and support signal operations during special events and emergency response conditions.	\$2M	sə,	N N	Long-Term	ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control
City of Dallas	Install new CCTV cameras, phase IV	This project will install new CCTV cameras as 250 intersections	City, TxDOT, NCTCOG	Provide real-time surveillance of intersection operations, and support signal operations during special events and emergency response conditions.	\$2M	sə,	N N	Long-Term	ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control
City of Dallas	Install new detectors at signalized intersections	tion at	City	Provide tactical control of intersections	\$8M	Yes	No	Mid-Term	ATMS01 Network Surveillance	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)
City of Dallas	Replace end-of-life signal poles, phase I		City	Replace 40-year old field equipment	\$70M	oN	No	Short-Term	ATMS03 Traffic Signal Control		
City of Dallas	Replace end-of-life signal poles, phase II	This project will reconstruct 200 signalized intersections with new poles, mast arms, cabinets, detection, and wiring	City	Replace 40-year old field equipment	\$70M	oN	No	Mid-Tem	ATMS03 Traffic Signal Control		
City of Dallas	Replace end-of-life signal poles, phase III	This project will reconstruct 200 signalized intersections with new poles, mast arms, cabinets, detection, and wiring	City	Replace 40-year old field equipment	\$70M	No	No	Long-Term	ATMS03 Traffic Signal Control		
City of Dallas	Implement transit signal priority	This project will support DART's efforts in promoting mobility in the region by provide preferential treatment at signalized intersections. This project will install equipment, identify and develop specialized signal timing plans	City, DART	Provide enhanced mobility, reduce congestion, reduce emissions, and reduce fuel use		Yes		Mid-Tem	APTS09 Transit Signal Priority	ATMS03 Traffic Signal Control	
City of Dallas	Install battery backup units (BBU)	This project will install battery backup units at approximately 950 intersections	City	This project will maintain signal operations during emergency power outages.	\$4M	No	No	Mid-Tem	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	







	Service Packages	ATMS06 Traffic Information Dissemination					ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control			ATMS07 Regional Traffic Management (Regional)	
	Service Packages	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)		ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System			ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)
	Service Packages	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS01 Network Surveillance	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS01 Network Surveillance	ATMS03 Traffic Signal Control
	Timeframe	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term
	Funding Identified	o Z	partial	partial	sək	sek	partial	partial	partial	No	o <sub>Z</sub>	o <sub>N</sub>
	ITS Funding Criteria Met	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Yes	Yes
	Cost	\$2.5M	\$15M	SZM	\$3M	S1M	S1M	\$1M	\$20	\$300K	\$250K	\$1M
	Benefits	Improved coordination to provide traveler information on interstate corridors	ability to monitor and manage traffic in real-time and sharing of video and data with other agencies	The new controllers and cabinets would be compatible with the new central system; capable of identifying signal failure	Monitor and manage traffic in real-time, share video and data with other agencies	Monitor and manage traffic in real-time, share video and data with other agencies	Monitor and management traffic in real-time. Special event management	Monitor and manage traffic in real-time, share video and data with other agencies	The new controllers and cabinets would be compatible with the new central system; capable of identifying signal failure	Visibility and energy savings	Minmized stops and delays, reduced fuel consumption, improved air quality, addressing public expectation, and minimizing or eliminating frustrated drivers running the Red light	The new controllers and cabinets would be compatible with the new central system; optimize signal timing
	Potential Stakeholders	TXDOT, NITA, GİY, DFW 511	TXDOT, NTTA, Gity, DFW 511	T ,Qtj., T	TxDOT, NTTA, City, T	TxDOT, NTTA, City	TxDOT, NTTA, City, T, DFW 511	TXDOT, NTTA, City, T, DFW 511	TxDOT, NTTA, Gity, T	TxDOT, Głty, T	TXDOT, Gly, T	TxDOT, Gty, T
10	Brief Description	Advanced Traffic Management System that enables staff remote monitoring and management of traffic, equipped with Adaptive ITraffic Control, Transit Priority, Video Management, etc., etc.	Communication between TMC and signalized intersections	Signal Controller and Cabinet upgrade signal controllers & cabinets to be upgrade - CBD compatible with new system	upgrading of traffic signal equipment and installation of communication between TMC and field devices	implementation of communication between TMC and signals along Rosedale and deployment of ITS devices	Signal Controller, Cabinet and building communication network to establish Communication agrade – Communication between the signals along Hulen TXDOT, NITA, City, T, DFW 511 Intellip project Tood and TMC	Install PTZ cameras at locations to improve responsiveness to emergencies, events, and incidents	Bring existing traffic signals up to current standards; ADA complant, latest technology compatible with upgraded signals in the City, be responsive to traffic fluctuation.	To replace existing incandescent signal indications with new LED technology	upgrade locations lacking detections and/or on "te call" mode enabling signals to operate in actuated TxDOT, City, T mode enhancing signal operation	Replace and consolidate to one controller/cabinet TxDOT, City, T at closely spaced signalized intersections.
	Project	Central System Software	Communication Network Expansion	Signal Controller and Cabinet upgrade - CBD	Communication expartion to ITS field devices (ITS-5)	Comminication and ITS Device Expansion along Rosedale (ITS-8)	Signal Controller, Cabinet and Communication upgrade - Hulen project	CCTV installation	Citywide Traffic Signal Upgrades	LED Upgrade	Traffic Signal Detection Upgrade	Signal Controller and Cabinet upgrade - diamond interchanges
	Agency	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth	City of Fort Worth





# APPENDIX A

# DART

DART

Agency	Project	Brief Description	Potential Stakeholders	Benefits	Cost	ITS Funding Criteria Met	Funding Identified	Timeframe	Service Packages	Service Packages	Service Packages
DART	Advanced Traffic Controller	Upgrade of City of Dallas Traffic Controllers for DART Traffic Signal Priority in Dallas Certral Business District, Creating controller peer to peer communication.	DART member cities	Ability to maintain 2.5 minutes headway for LRT trains in the CBD area	\$1.0 M	Yes	Yes	Short-Term	APTS09 Transit Signal Priority	ATMS03 Traffic Signal Control	
DART	Love Field Interactive Kiosk	Installation of Kiosk for customer information at Love Field.	All travelers		\$50K	Yes	Yes	Short-Term	APTS08 Transit Traveler Information	ATIS02 Interactive Traveler Information	
DART	Center to Center Communications	Create center to center communication system to share incident information among DART centers and regional centers	All regional agencies with ITS	Incident management, regional coordination		Yes			ATMS01 Network Surveillance	ATMS07 Regional Traffic Management (Regional)	
DART	Yard Wi-Fi	Design and implement a Wi-Fi network at Central Rail. Northwest Rail, and Parker road facilities to support LRT CCTV.	DART		\$249K	Yes	Yes		APTS01 Transit Vehicle Tracking	APTS05 Transit Security	
DART	Yard Management	Add yard management system at three of DART Transportation bus yards.	DART	Provide location of buses at bus yards. Save time walking yard, provide better communication to driver in parking vehicle.	\$1.3 M	Yes	ON		APTS01 Transit Vehicle Tracking	APTS05 Transit Security	
DART	VBS Server Upgrade	Upgrade of our LRT/Commuter rail onboard system backend systems. Will provide secure OS platform, and update architecture to agency standards.	DART		\$175K	No	o <sub>Z</sub>				
DART	Terminal stations Information system	1 4 1	DART customers	0		Yes	ON		ATIS02 Interactive Traveler Information	APTS08 Transit Traveler Information	
DART	Light DART tunnel for Wi-Fi customer Information	Implement wireless and wireline communication in Dallas Light rail tunnel to provide customer Wi-Fi communication	DART customers	Wi-Fi in tunnel for customer safety. Continuous communication while vehicle is in tunnel to backend systems.	\$4.5M	Yes	oN		APTS05 Transit Security	ATIS01 Broadcast Traveler Information	ATIS02 Interactive Traveler Information
DART	Comprehensive payment system		DART customers		\$22.5M	Yes	Yes		APTS04 Transit Fare Collection Management		
DART	Paratransit camera project	Provide live video stream to customers family during paratransit trip.	DART customers	Provide safety for customer and family.	\$750K	Yes	No		APTS05 Transit Security	APTS08 Transit Traveler Information	
DART	Spanish/English translation project		DART customers		\$1.9M	Yes	No		ATIS01 Broadcast Traveler Information	APTS08 Transit Traveler Information	
DART	Upgrade announcement system for TRE vehicles		DART customers	Would allow for better integration with other system to provide announcements.		Yes	oN N		APTS07 Multi-modal Coordination, Multi-modal Coordination (ICM)	APTS08 Transit Traveler Information	
DART	Northwest Plano Park and Ride	Assisted in design and equipment selection for sign to be used for bus PAVMB.	DART customers	phase 2 to add pvmb.	٤	Yes	oN N		APTS01 Transit Vehicle Tracking		
DART	PTC next phase train location system		DART customers			Yes	No		APTS01 Transit Vehicle Tracking		
DART	Small cell at light rail stations	Initiative to provide cellular service at	DART customers			Yes	No		ATIS02 Interactive Traveler Information	APTS05 Transit Security	
DART	D2 TSP project and enhancement of phase I TSP	DART 2nd Downtown Corridor to enhance phase I TSP.				Yes	ON		APTS09 Transit Signal Priority		
DART	TRE ten station platform cameras	Add security cameras to TRE Stations.	DART customers	Improve customer safety and security along the TRE.		Yes	oN.		APTS05 Transit Security		
DART	Populate all Light Rail Vehicles with a modern camera system.	Original funded project included 48 vehicles. Remaining 115 vehicles funding not identified		Improve customer safety and security.	\$4.98M	Yes	Partial		APTS05 Transit Security		
DART	Future ITS Security project once Dell security recommendation is received			Protect DART systems from cyber threats.		No	ON		APTS05 Transit Security		
DART	Platform extension and impact of three car consist on downtown TSP	Update Downtown TSP system for future 3-car n operations in all Red, Orange, Green and Blue line trains			\$175K	No	Yes		APTS09 Transit Signal Priority		
DART	TRE Locomotive & Cab Car Cameras	Install forward and outward facing cameras on the TRE locomotives (9) and cab car (8) fleet.		Safety improvements related to employee operations, as well as claims support related to trespasser and grade crossing incidents.	\$3.5M	No	ON		APTS05 Transit Security		
DART	TRE Coaches Camera Installation	Install camera system on the coaches (17) and interior customer compartments of the cab cars (8)		Safety and security improvements for the customers and employees on board the TRE.	\$5.0M	Yes	oN		APTS05 Transit Security		
DART	Fiber Optic Line Installation on the TRE	Install a Fiber Optic Line along the TRE between Dalias and Fort Worth to support PTC, TVM, Station Cameras, Emergency Call Boxes and Passenger Information Systems at the TRE Platforms.		Improve passenger communications, safety and security along the TRE corridor.	\$8.0M	Yes	o Z		APTS05 Transit Security	APTS08 Transit Traveler Information	ATIS01 Broadcast Traveler Information
DART	Enhanced Bus Shelter	Enhanced Bus Shelters will be installed as a 1 year plot at Nhealand & Vars Virgins, Beltine & Northgate and Forest Lane & Meadow Kroll. Shelter will be solar powered and include lighting, security cameras digital screens. Digital screens will display real-time information.		Security cameras will allow DART police to monitor light volume beatines. It provides our customers with security. The digital screens will provide customers with security. The digital screens will provide customers with meat-time bus arrival information. Also, it will provide customers with disruption and safety messages.	\$58,053 per shelter	Yes	Yes		APTS05 Transit Security	APTS08 Transit Traveler information	
DART	Video analytic project for Rail crossings	Add security camera at Rail Crossing to recognize/identify vehicle/persons if any accident occurs		Improve incident management by identifying responsible parties		Yes	No		ATMS01 Network Surveillance A	ATMS13 Standard Railroad Grade Crossing	





# DART

DART

	Service Packages	
	Service Packages	APTS10 Transit Passenger Counting
	Service Packages	ATMS01 Network Surveillance
	Timeframe	
	Funding Identified	Yes
	ITS Funding Criteria Met	Yes
	Cost	\$47K
	Benefits	
	Potential Stakeholders	
90	Brief Description	Project to implement APC counts data to VBS system.
	Project	Streetcar DVM train matching F and licensing project
	Agency	DART



# NTTA



Adenoty         Project         Enrich Indexcription         Project         Trial Enrich Index (Index (Index (Index Index (Index (Index Index (Index (Index Index (Index (Index Index (Index (Index Index Index (Index Index (Index Index (Index Index (Index Index (Index Index Index (Index Index (Index Index (Index Index Index (Index Index Index (Index Index Index (Index Index (Index Index In											
Surveillance contract mild and provide   ACMINION LOGAR CONTRACTORS and Mind to full ways for inobject management   Yes	Agency	Project	Brief Description	Potential Stakeholders	Benefits	ITS Funding Criteria Met	Funding	Timeframe		Service Packages	Service Packages
MS Additional District of provide TADOT, NTTA, CDAs, Clies and Montr of the provide TADOT, NTTA, CDAs, Clies and Montr of the provide TADOT, NTTA, CDAs, Clies and Montr of the provide TADOT, NTTA, Courties and Montr of the provide TADOT, NTTA  NTASOT, Nework Surveillance expansion of deployment to utilize additional agencies with ITS Additional turcitorality to improve TADOT. Yes ATMASOF Traffic Information Dissentination of clauses additional agencies with ITS Additional turcitorality to improve TADOT.	NTTA	Install additioinal CCTV	Surveillance camera infill – this will provide additional coverage to legacy sections of the	NTTA	Monitor tollways for incident management	Yes			ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	
restalation of RVDS along sessiting outdoors.  Include of the Companies of RVDS along sessiting outdoors.  Include of the Companies of the Com	NTTA	Install additional DMS/CMS		TxDOT, NTTA, CDAs, Cities and Counties	Notify drivers of planned and unplanned congestion	Yes			ATMS06 Traffic Information Dissemination	ATMS08 Traffic Incident Management System	
expansion of deployment to utilize additional All regional agencies with ITS and constrained and actionally to improve TMC ves ATMSD6 Traffic Information Desemination	NTTA	Install RVDS	installation of RVDS along existing corridors, focusing on SRT and then filling outwards.	NTTA	Montior tollway operating conditioins	Yes			ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	
	NTTA	TMC Software Lonestar	expansion of deployment to utilize additional feature sets.		Additional functionality to improve TMC operations	Yes			ATMS06 Traffic Information Dissemination	ATMS07 Regional Traffic Management (Regional) ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System





NCTCOG Regional ITS Deployment Plan Project Listing

# TxDOT-Dallas District

# Totas

	Service Packages	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System					ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATINSO7 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)			ATMS08 Traffic Incident Management System	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS08 Traffic Incident Management System
	Service Packages	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS02 Traffic Probe Surveillance (Regional Drones)	ATMS06 Traffic Information Dissemination A	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination A	ATMS06 Traffic Information Dissemination			ATMS06 Traffic Information Dissemination	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS07 Regional Traffic Management (Regional)
	Service Packages	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS01 Network Surveillance	ATMS01 Network Surveilance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS05 HOV Lane Management, HOV Management (ICM)	ATMS10 Electronic Toll Collection	ATMS08 Traffic Incident Management System	EM04 Roadway Service Patrols
	Timeframe	Short-Term	Mid-Term	Short-Term	Short-Term	Short-Term	Short Term	Mid-Term	Mid-Term	Mid-Term	Mid-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term
	Funding Identified	o <sub>N</sub>	o <sub>N</sub>	o Z	N N	o <sub>N</sub>	o <sub>N</sub>	Š	o <sub>N</sub>	Š	Š	oN	o <sub>N</sub>	o <sub>N</sub>	o <sub>N</sub>	o <sub>N</sub>	Yes
	ITS Funding Criteria Met	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	oN	oN N	Yes	Yes	Yes	Yes
	Cost	\$1.925M	\$1.48M	\$0.6M	\$0.8M	S1M	\$500,000	\$2.5M	\$2.775M	\$3.125M	\$0.72M	\$0.865M	\$0.91M				TBD
	Benefits	Improve incident response time and reduce congestion	Improve incident response time along corridor. Provide visual verification to manage traffic on corridor for hurricane evacuation.	Monitor high accident and reoccurring congested areas. Also could allow 100% coverage of toll rate equipment necessary for visual verification.	installation of new DMS's on corridors that currently have longer than normal spacing between signs.	Reliable Traffic Information and management	Dallas/Colin Counties	Video transmitted via fiber optic cable will be significantly dearer and downtime and during inclement weather will be greatly reduced along with maintenance costs.	Video transmitted via fiber optic cable will be significantly dearer and downtime and during inclement weather will be greatly reduced along with maintenance costs.	Video transmitted via fiber optic cable will be significantly clearer and downtime and during inclement weather will be greatly reduced along with maintenance costs.	Video transmitted via fiber optic cable will be significantly dearer and downtime and during inclement weather will be greatly reduced along with maintenance costs.	Conforming to the 2011 Texas Manual on Uniform Traffic Control Devices (TMUTCD) guidelines.	Conforming to the 2011 Texas Manual on Uniform Traffic Control Devices (TMUTCD) guidelines.	Install Video, Communications, DMS's, Toll collection and detection to ensure lanes operate safely and efficiently	Install Video, Communications, DMS's, Toll collection and detection to ensure lanes operate safety and efficiently	YADOT, NCTCOG, NTTA, Instal Video, Communications, DMS's and Regional Agendes appropriate to detection to ensure lanes operate safety and eleficiently.	Improves Safety and reduces secondary crashes
	Potential Stakeholders	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	Safety	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, NCTCOG, NTTA, Regional Agencies appropriate to selected corridor	NCTCOG and TxDOT
Department of Transportation	Brief Description	Installation of CCTV, DMS, & Vehicle Detection Units all communicating over a wireless network	Installation of CCTV, DMS, & Vehicle Detection Units all communicating over a wireless retwork	Installation of CCTV cameras at locations to fill in gaps in current ITS system	Installation of DMS's at locations to fill in gaps in current ITS system	Removal and replacement of existing DMS's that have reached end of life	Select a corridor to implement wrong way detection measures.	Upgrade TxDOT's current infrastructure from wireless transmission of video/data to transmission via fiber optic cable.	H45.1TS fiber communication Upgrade TXDOT's current infrastructure from p.grade. Limits: from IH30 to luvireless transmission of video/data to H20 (8.83 mi) transmission via fiber optic cable.	Upgrade TXDOT's current infrastructure from vireless transmission of video/data to transmission via fiber optic cable.	Upgrade TXDOT's current infrastructure from wireless transmission of video/data to transmission via fiber optic cable.	The new traffic signals will use flashing yellow arrows to allow drivers to turn left after yielding to oncoming traffic.	The new traffic signals will use flashing yellow arrows to allow drivers to turn left after yielding to oncoming traffic.	HOV lanes and Managed Lanes with reversible or TXDOT, Regional Agencies time of day operations on multiple highways	Managed Toll Lane Operations on multiple Highways	Implement Dynamic Shoulder Use to reduce congestion	Provides assistance to stranded motorists and
חפווופו	Project	US67 Wireless ITS Installation from IH20 to Ward Rd (16.25 mi)	US287 Wireless ITS Installation from IH45 to Bus287 (west of Waxahachie (24.0 ml)	CCTV Installation Project	DMS Installation Project	DMS rehabilitation	Wrong Way Detection	US75 ITS fiber communication upgrade. Limits: from Exchange Pkwy to US380 (7.33 mi)	IH45 ITS fiber communication upgrade. Limits: from IH30 to IH20 (8.83 mi)	IH45 ITS fiber communication upgrade. Limits: from IH20 to Dallas/Ellis County Line (12.0 mi)	US80 ITS fiber communication upgrade. Limits: from IH30 to IH635 (2.97 ml)	Flashing Yellow Arrow Upgrade (Dallas & Ellis Counties)	Flashing Yellow Arrow Upgrade (Collin & Denton Counties)	HOV Lane operation	Toll Lane Operation	Dynamic Shoulder Use	Motorist Assist Patrol
2	Agency	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas	TxDOT-Dallas





APPENDIX A May 2016

# TxDOT-Fort Worth District

# Tozas

Part	-		_	_	_		_												
Poster   Property		Service Packages	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	ATMS06 Traffic Information Dissemination	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System		EM02 Emergency Routing	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)
Froquest Robots  Froque		Service Packages	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS01 Network Surveillance	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS08 Traffic Incident Management System	MC03 Road Weather Data Collection	ATMS06 Traffic Information Dissemination	ATMS08 Traffic Incident Management System
Figure 17 Commission Paris Brief Description  Figure 17 Commission P	1 ·	Service Packages	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS10 Electronic Toll Collection	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS01 Network Surveillance	ATMS06 Traffic Information Dissemination	ATMS01 Network Surveillance	ATMS01 Network Surveillance	EM04 Roadway Service Patrols
Frogettal Birde Description  Frogettal Birde Description  Frogettal Birde Description  Frogettal Advanced traveler from the properties of		Timeframe	Short-Term	Mid-Term	Long-Term	Short-Term	Mid-Term	Long-Tem	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term
Fire part of Schweige Plank Incall CCTV, DMS, Seneors and weather staticular project			oN N	9 N	S.	oN N	S.	g	2	2	Š	<sub>Q</sub>	ο <sub>N</sub>	o Z	Š	oN N	o <sub>N</sub>	o Z	Yes
Project   Equino ITS Coverage Pairon   Install Floar or Services and weather stations   Project   Equino ITS Coverage Pairon   Install Floar or Services and weather stations   Project   Equino ITS Coverage Pairon   Install Floar or Services are designed confect   Project   Equino ITS Coverage Pairon   Install Floar or Services are designed coverage   Principle   Install CCTV, DMS, Services and weather stations   Project   Install Equino ITS Coverage Pairon   Install Floar or Services are designed coverage   Principle   Install Equino ITS Coverage   Pairon   Install Floar or Services   Install Its Coverage   Install Its Cov		ITS Funding Criteria Met	oN N	9N	9X	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Partial	Partial	Yes	Yes	Уеѕ	Yes
Total Lare Operation   Project   Expand TS Coverage   Part   Read CortV, DMS, Sereors and weather stations appropriate to selected corridor   Total Lare Operation   Total Lare Opera		Cost	\$1.67M	\$0.53M	\$0.87M	W69'0\$	WZ5.08	\$250K			\$1.6M	\$1.1M	\$1.6M	\$2.1M	\$1.5M	o <sub>N</sub>	No	ON	TBD
Expand ITS Coverage Parker Install CCTV, DMS, Sersors and weather stations and Palo Penio Co.  Expand ITS Coverage Parker Install CCTV, DMS, Sersors and weather stations and Palo Penio Co.  Expand ITS Coverage Parker Install CCTV, DMS, Sersors and weather stations and Palo Penio Co.  Expand ITS Coverage Add CCTV and Sensors to expand coverage Johnson Co.  Expand ITS Coverage Add CCTV and Sensors to expand coverage Johnson Co.  Expand ITS Coverage Add CCTV and Sensors to expand coverage Johnson Co.  Expand ITS Coverage Add CCTV and Sensors to expand coverage Johnson Co.  ITS Goverage Add CCTV and Sensors to expand coverage Add CCTV and Sensors to expand coverage Incommunication Install Fleer on SH 121 from Dart Rail to Bass SH 121 Fleer Upgrade on IH 820 East Upgrade existing wireless system to their (highest Loop from IH 30 to 814 83 speed, highest capacity, and most reliable option)  Fleer upgrade on IH 820 East Upgrade existing wireless system to fiber (highest Loop from IH 30 to 814 83 speed, highest capacity, and most reliable option)  ITS deloptoment in Parker,  ITS delopt		Benefits	Advanced traveler info and incident management	Advanced traveler info and incident management	Advanced traveler info and incident management	Advanced traveler info and incident management	Advanced traveler info and incident management	Advanced traveler info and incident management	Create redundant path and local agency connection	Install Video, Communications, DMS's, Toll collection and detection to ensure lanes operate safely and efficiently	Expansion of TxDOT fiber optic network to provide a redundant path.	Expansion of TxDOT fiber optic network to provide an alternate path.		Advanced traveler into and incident management	Advanced traveler into and incident management	Technology upgrade	Implementation of road weather information systems serves primarily to help maintenance personnel make timely and efficient winter maintenance decisions.	Real time traffic information to drivers	Improves Safety and reduces secondary crashes and associated congestion
Project  Project  Project  Expand ITS Coverage Parker and Palo Phito Co Expand ITS Coverage Parker and Palo Phito Co Expand ITS Coverage Parker and Palo Phito Co Expand ITS Coverage Johnson Co  Expand ITS Coverage Joh		Potential Stakeholders	TxDOT, Regional Agencies appropriate to selected corridor			TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor			TxDOT, Regional Agencies appropriate to selected corridor		TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	TxDOT, Regional Agencies appropriate to selected corridor	NCTCOG and TxDOT			
Project  Project  Project  Expand ITS Coverage Parker and Palo Phito Co Expand ITS Coverage Parker and Palo Phito Co Expand ITS Coverage Parker and Palo Phito Co Expand ITS Coverage Johnson Co  Expand ITS Coverage Joh	Department of Transportation	Brief Description	Install CCTV, DMS, Sersors and weather stations		Install CCTV, DMS, Sersors and weather stations	Add CCTV and Sensors to expand coverage	Add CCTV and Sensors to expand coverage	Add CCTV and Sensonss to expand coverage	Install Fiber on SH 121 from Dart Rail to Bass Pro Blvd	Managed Toll Lane Operations on multiple Highways	Upgrade existing wireless system to fiber (highest speed, highest capacity, and most reliable option)	Upgrade existing wireless system to fiber (highest speed, highest capacity, and most reliable option)	Install CCTV, DMS, Sensors and weather stations	Install CCTV, DMS, Sersors and weather stations		DMS replacement through the District	Installation of road weather information systems throughout the District	Upgrade the US 377 connected corridor (Haltom City, Fort Worth) to a smart connected corridor.	Provides assistance to stranded motorists and assists first responders while responding to crashes
Agency TabOT-Fart Worth	Strict	Project	Expand ITS Coverage Parker and Palo Pinto Co			Expand ITS Coverage Johnson Co	Expand ITS Coverage Johnson Co	Expand ITS Coverage Johnson Co	SH 121 Fiber Communication	Toll Lane Operation		Fiber upgrade on IH 820 East Loop from IH 30 to SH 183		ITS deployment in Parker, Wise, and Jack counties on SH 199 from FM 730 to Jacksboro.	ITS deployment in Johnson and Somervell counties on US 67 from IH 35W to Glen Rose.	DMS replacement	Road Weather Information System	US 377 connected corridor	Motorist Assist Patrol Program
	<u> </u>	Agency	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth	TxDOT-Fort Worth





May 2016

# Other Agencies

Service Packages					ATMS03 Traffic Signal Control		ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System		ATMS03 Traffic Signal Control	ATMS06 Traffic Information Dissemination	ATMS08 Traffic Incident Management System			ATMS06 Traffic Information Dissemination
Service Packages					ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMSO7 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS01 Network Surveillance	ATMS07 Regional Traffic Management (Regional)
Service Packages	ATMS03 Traffic Signal Control	ATIS06 Transportation Operations Data Sharing, Transportation Operations Data Sharing (ICM)	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS01 Network Surve⊪ance	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS01 Network Surveillance	ATMS06 Traffic Information Dissemination	AVSS10 Intersection Collision Avoidance (Connected Vehicle)	ATMS01 Network Surveillance	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control
Timeframe	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Mid-Term	Long-Term	Short-Term	Short-Term	Mid-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term
Funding	Partial	ON	Partial	Partial	ON	o <sub>N</sub>	No	S S	o <sub>Z</sub>	o Z	oN.	No	o <sub>N</sub>	oN	oN	o <sub>N</sub>	°Z
ITS Funding Criteria Met	ON N	sə <sub>A</sub>	Yes	ON	ХөХ	ON	Yes	Yes	Yes	Yes	sə,	Yes	sək	Sek	sək	Yes	Yes
Cost	\$300K	W9\$	\$200K	\$1 M	\$400K	\$150K	\$0.5M	\$300K	\$1M	\$9.3M	N5.15M					\$350,000	\$200,000
Benefits	Reduce fuel use, improve arterial operations and mobility	multi-City department use. Improve traffic operations and reliability.	This project will enhance the communication network to the local signal controllers and improve reliability to the system.	This project will provide enhanced diagnostics, and will openly support the FYA display operation for improved traffic mobility.	This project will enhance first response teams, traffic engineering, and regional incident management.	provide real-time signal control during power outages. This will improve safety, increase operations, and keep mobility in tact during power outage or signal maintenance times.	This project will provide a central point for traffic management operations.	Share real-time data with regional agencies.	Improved congestion/incident verification and mitigation	Providing motorists information regarding congestion, readway condition, construction or incidents before they encounter it would enable them make critical decisions that would reduce travel time and minimize congestion	Enables implementation of VZV and VZI in the city as the technology matures and becomes affordable. Motorists will derive the associated safety benefits from this implementation.	Reduce fuel use, improve arterial operations and mobility	This project will enhance the communication network to the local and regional signal controllers and improve reliability to the system	This project will enhance the communication network to the local and regional signal controllers and improve reliability to the system	This project will enhance the communication network to the local signal controllers and improve reliability to the system	Reduce fuel use, improve arterial operations and mobility, provide traffic count information for improved signal timing and Arterial management	Project improves abilities to remotely manage signal timing by replacing end of life Central Traffic Management software (Actra). Reduce lue, improve arterial operations and mobility.
Potential Stakeholders	City of Allen	City of Allen	City of Allen	City of Allen	City of Allen	City of Allen	City of Allen	City, TxDOT, McKinney, Plano	City, TxDOT, NCTCOG	City, TxDOT, NCTCOG		City of Carrolton	City of Carrolton, TxDOT,	City of Carrolton, NTTA, Adjacent Cities	City of Carrolton	City of Carrollton	City of Carrollton
Brief Description	install the FYA display at 38 intersections	Construct a fiber optic ring for communication	This project will replace the local controller communication to the backhaul network with modern equipment	This project will replace 50 intersections to TS-2 cabinets	This project will construct up to 60 CCTV cameras at strategic locations. Priority will be on (major arterials.	This project will replace 10 and install 20 battery backup units	This project will update the traffic management center		Install traffic monitoring cameras at 68 locations in the city as part of the City's advanced transportation management system for corgestion/incident detection, verification and mitigation	Install arterial dynamic message signs at 31 locations otlywide as part of the City's advanced fransportation management system	Install roadside units for connected vehicles (V25) at approximately 250 locations on selected City, TxDOT, NCTCOG confidors in the city	Provide PTZ cameras on regionally significant arterials (Old Denton, Josey, Marsh, Midway, Hebron, Frankford, Trinity Mills, Belt Line)	This project will construct a wired or wireless communication link among several regional agencies, including TxDOT	This project will construct a wired or wireless communication link among several regional agencies, including NTTA	This project will upgrade communications with signals citywide for coordination of signals along (regionally significant arterials	This project identifies intersections on regionally significant arterials to upgade wideo or radar detection with ability to remotely view intersection video and/or provide traffic count data	This project will upgrade Carrollton's Central Traffic Management Software
Project	FYA project	Fiber Optic Communication Ring	upgrade wireless communication network	upgrade traffic signal controller cabinet	CCTV camera	BBU's	TMC construction	Connection for sharing data with regional partners	Install PTZ Cameras	Install Arterial DMS	Roadside Units for Connected Vehicles	Install PTZ Cameras	Communication to regional network (TxDOT)	Communication to regional network (NTTA)	ATMS Upgrade	Intersection Vehicle Detection	Central Traffic Management Software
Agency	City of Allen	City of Allen	City of Allen	City of Allen	City of Allen	City of Allen	City of Allen	City of Allen	City of Arlington	City of Arlington	City of Arlington	City of Carrolton	City of Carrolton	City of Carrolton	City of Carrolton	City of Carrollton	City of Carrollton





# Other Agencies

# NCTCOG Regional ITS Deployment Plan Project Listing

APPENDIX A

so en			vination									Multi-modal		ant System	ant System	
Service Packages			ATMS06 Traffic Information Dissemination				ATMS03 Traffic Signal Control		APTS05 Transit Security			APTS07 Multi-modal Coordination, Multi-modal Coordination (ICM)		ATMS08 Traffic Incident Management System	ATMS08 Taffic Incident Management System	
Service Packages	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System		ATM S03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATM S08 Traffic Incident Management System	MC04 Weather Information Processing and Distribution (Arterial)	ATMS01 Network Surveillance		APTS05 Transit Security	ATIS02 Interactive Traveler Information		ATMS07 Regional Traffic Management (Regional)	ATMSO7. Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System
Service Packages	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS01 Network Surveillance	MC03 Road Weather Data Collection	ATMS13 Standard Railroad Grade Crossing	APTS05 Transit Security	ATMS01 Network Surve⊪ance	APTS03 Demand Response Transit Operations	APTS01 Transit Vehicle Tracking	ATMS03 Taffe Signal Control	ATMS03 Traffic Signal Control	ATMS06 Traffic Information Dissemination
Timeframe	Short-Term	Short-Term	Long-Term	Long-Term	Short-Term	Short-Term	Mid-Term	Long-Term	Mid-Term	Mid-Term	Short-Term	Short-Term	Short-Term	Short-Term	Mid-Term	Short-Term
Funding	N <sub>O</sub>	No	N <sub>O</sub>	8	Partial	Partial	o <sub>N</sub>	N <sub>O</sub>	N <sub>O</sub>	o <sub>N</sub>	o <sub>N</sub>	oN	Yes	Yes (TIP project NP-IT036)	o Z	9V
ITS Funding Criteria Met	No	Yes	Yes	8	o Z	Yes	Yes	Yes	Yes	No	No	No	Yes	Yes	Yes	Yes
Cost	\$150,000	\$200,000	\$0.5M	\$0.7M	\$2.5M	\$.5M	\$.150M	\$300K	\$5M	TBD	TBD	08T	12 M	\$1.57M	\$6M (preliminary estimate)	\$2M
Benefits	Increased reliability of local signals. Provide power forms and/or power loss situations	Reduce fuel use, improve arterial operations and mobility	Improved coordination to provide traveler information on local corridors	Powersavings	Cappell, Lewisville, Inving, Dallas Improved coordination along corridor	This project will include performance metrics and the ability to provide data for regional data sharing.	This project will provide real-time surveillance	This project will provide coordinate with the City's snow removal staff	Improve safety at grade crossings; meet future mandates; 41 crossings represent key risk area to DCTA	Improve driver and passenger safety through installation of on-board security equipment	Provide ability to perform forensic review of incidents at stations; provide ability to poll system and check status of facilities real-time from a remote location.	Improves passenger travel by providing a convenient real-time service type.	Safety Benefits. Avoidance of potential train to train collisions	Phase 1 deployment to connect 36 of the Chy's 116 exigning drifts egals, video to MC, TXOOT the and participate in NOTCOG's flee sharing framework. TMC to traffic agnal communications with video will enhance the safety of the public, treatment endeant responders.	Fills in network gaps after Phase 1 ITS system completion, connecting the additional traffic algability, and allowing consultation connection management capability, and allowing consultation of the additional consultation of the additional consultation and will consult of approximately 27 miles of filter opticionals of approximately 27 miles of filter optic cable which will connect the additional capability with villagranted managed 1 benton's unband arrest all returns unband arrest arrest all returns unband arrest	Provides traveler information: traffic conditions, travel time, weather and emergency events on highway routes from Airport exits to travelers.
Potential Stakeholders	City of Carrollton	City of Carrollton	TxDOT, NTTA, Coppell, Lewisville, Irving, Grapevine, Carrollton, Dallas		Coppell, Lewisville, Irving, Dallas I	City of Coppell	Coppell, TxDOT, City of Irving	City of Coppell	FRA, FTA, Cities (Denton, Lewisville, Highland Village)	FTA, Cities (Denton, Lewisville, Highland Village)	FRA, FTA, Cities (Denton, Lewisville, Highland Village)	FTA, Cities (Denton, Lewisville, Highland Village)		City, TXDOT, NCTCOG	City, TxDOT, NCTCOG	NCTCOG, TXDOT, NTTA, DFW Airport
Brief Description	Installation of Battery Backup Units for Signals along regionally signaificant artierials	Installation of an Adaptive Sginal Control System along one regionally significant arterial section	This project will provide center-to-center communications between regional agencies for the purpose of sharing data between TMC's		1000	This project will upgrade 35 traffic signal controllers, central management software, and network communication hardware	Install approximately 20 CCTV Cameras along IH 635, SRT (Hwy 121) Beltline and other similar eroutes	This project will install RWIS throughout the city for the purpose of collecting real-time weather data	Add monitoring of at grade crossings to improve safety, monitor status of crossing and detect vehicles stuck/present on crossing	Complete bus camera system throughout fleet	Complete camera based security system for rail stations and parking lots	Technology application supporting real-time transit services to passengers. (Uber-like service)	Implementation of Enhanced Automatic Train Control System (E-ATC). The project is expected DCTA to be completed in late 2017	Construction of fiber optic based TS communication network	Construction of fiber optic based ITS communication network	DMS Boards located near both International Parkway Plaza exits. Compatible technology, equipment w/TxIOOT's ATMS. Software link to DFW 511 and DFW website and mobile apps.
Project	Signal Controller Battery Backup Units	Adaptive Signal Control	Regional data sharing	Conversion of Traffic Signals to new standard	Enhance traffic operations on strategic regional facilities	Local Traffic Signal Control Upgrade	Construct CCTV cameras at strategic locations along routes of regional significance	Hazardous weather traffic management	Enhanced PTC (Grade Crossing)	Bus Cameras & Security Equipment	Rail Station Cameras & Security Equipment	Real-Time Mobility On Demand Technology	Positive Train Control (PTC)	Fiber Optic ITS Deployment Phase 1	Fiber Optic ITS Deployment Phase 2	Dynamic Message Signs (DMS)
Agency	City of Carrolton	City of Carrollton	City of Coppell	City of Coppell	City of Coppell	City of Coppell	City of Coppell	City of Coppell	DCTA	DCTA	DCTA	рста	рста	City of Denton	City of Denton	DFW Airport





# APPENDIX A May 2016

# Other Agencies

Service Packages	MCO4 Weather Information Processing and Distribution (Arterial)	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS06 Traffic Information Dissemination			ATMS06 Traffic Information Dissemination		ATMS03 Traffic Signal Control	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination			3 Traffic Signal Control
Service Packages	Road Weather Data Collection	ATMS07 Regional Traffic Management (Regional) ATMS00	ATMS07 Regional Traffic Management (Regional) ATMS00	ATMS08 Traffic Incident Management System ATMS09	ATMS07 Regional Traffic Management (Regional)		ATMS08 Traffic Incident Management System ATMS00	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System ATMS0:	ATMS08 Traffic Incident Management System ATMS00	ATMS08 Traffic Incident Management System ATMS00	ATMS08 Traffic Incident Management System ATMS00	ATMS08 Traffic Incident Management System ATMS00	MCO4. Weather Information Processing and Distribution (Arteria)	ATMS21 Roadway Closure Management	ATMS02 Traffic Probe Surveillance (Regional Drones) ATMS03 Traffic Signal Control
Service Packages	ATMS01 Network Surveillance MC03	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control ATM	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional) ATN	ATMS01 Network Surveillance ATM	ATMS01 Network Surveillance ATN	ATMS07 Regional Traffic Management (Regional) ATM	ATMS07 Regional Traffic Management (Regional) ATM	ATMS07 Regional Traffic Management (Regional) ATM	ATMS07 Regional Traffic Management (Regional) ATM	MC03 Road Weather Data Collection (Art	ATMS06 Traffic Information Dissemination ATM	ATMS01 Network Surveillance
Timeframe	Short-Term	Short-Term	Short-Term	Mid-Term .	Short-Term	Short-Term	Short-Term	Long-Term	Short-Term	Short-term .	Mid-Term	Mid-Term .	Long-Tem	Long-Tem	Mid-Term	Long-Term .
Funding Identified	No	No	o <sub>N</sub>	No	Yes	Yes	Yes	ON No	o <sub>N</sub>	N N	NO	Yes	N <sub>O</sub>	Ŷ.	N	No
ITS Funding Criteria Met	Yes	Yes	Yes	Yes	Yes	No	Yes	Yes	Yes	Partial	Partial	Partial	ON.	Yes	Yes	Yes
Cost	\$600K; \$20K per 24 locations plus \$100K software	\$1M	\$1M	TBD	\$162.5K	\$42k	W9:0\$	TBD	\$125K	\$200K	\$150K	\$200K	TBD	TBD	\$60K	TBD
Benefits	Data collected will be used in planning for capacity improvements and assessing pavement and bridge conditions. Vehicle type classification will assist pavement design and environmental analyses.	Provides critical incident management response and increased communication speed and relability.	Additional intersections will complete DFW Airport's traffic signal system and provide a link to DFW Regional 511 allowing travelers access to roadway congestion and detour routes.	Improved coordination to provide traveler information on system roadways within the Towr	Latest technology, better performance, ability to use unique phasing and timing techniques	Real Time Comm switch MMU's. Ability to pull history logs instantly from central location	Set the ground work for Increase Bandwidth, Provide ability for PD to monitor for Incidents and pass along to Regional Traveler Information System	Same as backbone with the ability to add more equipment to monitor traffic and roadway conditions in real time	Increase the ability of the Police Department and Public Works for Traffic Incident Management and then be able to pass along that information to the Regional Traveler Information System	Increase the ability to monitor and identify problem areas in traffic flow and incidents. Potentially integrated into C2C for regional information sharing	Increase the ability to monitor for traffic incidents. Provide information to Regional Traveler Information System. Funding assumes that TMC already has video management software purchased.	increase the ability to monitor for traffic incidents. Provide introductation to Regional Traveler information System. Funding assumes that TMC fall each plas video management software purchased. Keep top management aware in case of emergencies including FD	Provide or section wideo information to attending emergency room plot to arrived of EMS to the hospital, proparations for better care can begin from to patient arriving at the ER. NVL would provide a visual on how far out EMS is before a riversal on how far out EMS is before arriving at the roopsital. Could be used with Careffelth as well	Provide information through C2C to update Road conditions. Provide near real time pavement conditions to Public Works for deployment of sanding and other response vehicles.	Provide communication to the traveling public of road hazards. Could be used by other communities when not in use by the Town for emergency situations, i.e. flooding situation elsewhere	Provide a way to monitor travel time information for performance measures and incident management
Potential Stakeholders	NCTCOG, DFW Airport, TxDOT, NTTA	NCTCOG, DFW Airport, TxDOT, NTTA	NCTCOG, DFW Airport, TxDOT, NTTA, 511	TxDOT, Town	Town	Town		Town (Public Works and PD), Real Time Traveler Information Network	Town (Public Works and PD), Real Time Traveler Information Network	TxDOT, Town	TxDOT, Town	TxDOT, Town	Town, Emergency Services, Participating Hospitals	TXDOT, Town	TxDOT, Town, Other Communities	TxDOT, Town
Brief Description	Systematic collection of traffic and temperature data utilizing automatic traffic recorders located Norwins racedways throughout DFW Arrport with focus on thoroughlares with connections to state highways.	Add components to Airport's ATMS (CSJ.: 0918- 45-492), to include (1) OpitCom signal pre- emption and (2) radio antenna upgrades for bandwidth increase (3) Update signal timing to optimize efficiency)	Current ATMS coverage is 21 intersections.  Expansion will add 7 existing intersections.	Communications between TMC's	Replace/Upgrade 65 Controllers to latest Technology	Replace 35 MMU's	Install initial Fiber Backbone along Major Streets T and connect into the Town Network and connection to some major intersections/corridor	<u> </u>	Install PTZ Cameras at 40 locations R	Install Video Display Wall and software at TMC T	Install Video Display Wall and software at Police T Department	FOC Install Video Display Wall and software at new	Allow for a system integration hetween emergency services and participating hospitals to provide anyward services from the system to magnital to make amount of time system between arrival of time system between arrival of	Provide communication and equipment to provide road weather information, especially loy conditions, back to TMC and provide alerts to PW staff and traveling public	Provide communication to the traveling public on T roadway hazards such as road closures etc.	Allow for travel time data collection
Project	Permanent Count Stations and Roadway Temperature Sensors	ATMS update	ATMS expansion	Center-to-Center Communications	ATC Controller Upgrade	MMU Communication	Fiber Backbone Installation	Fiber Links to all Intersections	PTZ Cameras	ATMS Video Wall and TMC	ATMS Video Wall at PD	ATMS Video Wall at New EOC (part of New building construction)	Video connection and/or AVL crist e EMS between accident scene and surrounding hospitals	Road Weather Sensors at critical bridges		Travel Time Vehicle Probe Data
Agency	DFW Airport	DFW Airport	DFW Airport	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound	Town of Flower Mound





# **APPENDIX A**

# Other Agencies

	Service Packages			ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination	ATMS06 Traffic Information Dissemination			ATMSO7 Regional Traffic Management (Regional)	ATMSOT Regional Taffic Management (Regional)
	Service Packages		ATMS08 Traffic Incident Management System	ATM S08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS01 Network Surveillance	ATMS02 Traffic Probe Survellance (Regional Diones) ATMS07 Regional Traffic Management (Regional)
	Service Packages	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMSO7 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMSO7 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMSO7 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control
	Timeframe	Mid-Term	Mid-Term	Short-Term	Short-Term	Short-Term	Medium-Term	Short-Term	Short-Term	Mid-Term	Short-Term	Short-Term
	Identified	Partial	Partial									
ITS Funding	Criteria Met	N	o Z	Yes	Yes	Yes	Yes	Yes	o Z	Yes	Yes	Kes
	Cost	\$320K	\$400K	3300K	\$300K	\$300K	X006\$	W5.0\$	\$400K	\$600K	X005\$	\$2.5M
	Benefits	Reduce fuel use, improve arterial operations and mobility	System will better clear que ued traffic reducing personnes times. Also can improve traffic operations by adjusting the traffic signal's response to an emergency vehicles based on the route of the emergency vehicle.	Video sharing to emergency services to identify the focation of an incident along SH 121: identify traffic backups in neighboring City, center-to-center information exchange. Clies can verify the operation of the neighboring traffic signals.	Video sharing to emergency services to identify the focation of an incident; identify traffic backups in neighboring City, center-to-center information exchange. Cities can verify the operation of the neighboring traffic signals.	Sharing video allows emergency services to identify the location of an incident. Sharing video allows Little Eim to view traffic monitoring video cameras installed on traffic signals within their oth but operated by another agencies.	Video sharing to emergency services to identify the location of an inodertr, identify traffic backups in neighboring Clay, center-to-center information exchange. Clies can verify the operation of the neighboring traffic signals.	Video sharing to emergency services to identify the location of an indent along US 380; identify traffic backups in neighboring City, center-to-center information exchange. Clies can verify the operation of the neighboring traffic signals.	Buycles are detected at traffic signal and given feedback so riders do not run red lights. Brydist can receive extended green light. Information about lobycist routes will provide great benefit as investments in beyole facilities are considered.	Infrastructure allows for the expansion of performance based fraffic signal system management. Fills gaps between and expands planned adaptive control systems.	Allows for the expansion of performance based trefile sgrate system management. Allows staff to maintain a high level of signal system performance is stead of letting the performance operformance is stead of letting the performance decay and then optimizing the signals system performance every 3 to 5 years.	Aloves for the expansion of performance based traffic signal system management. Aloves suff to mentain a high level of signal system performance inseed of letting the performance decay and then optimizing the signals system performance every 3 to 5 years.
	Potential Stakeholders	Town of Flower Mound										All (Regional)
	Brief Description	install the FYA display at 40 intersections	GPS based preemption for emergency services.	Install communication link and infrastructure to allow the exchange of video and traffic data.	Install communication link and infrastructure to allow the exchange of video and traffic data.	Install communication link and infrastructure to allow the exchange of video.	Install communication link and infrastucture to allow the exchange of video and traffic data.	Install communication link and infrastucture to allow the exchange of video and traffic data.	Work with a residing blogge app (i.e. Kinley- Horn K175) to exchange information with the traffic signal system. The rider receives feedback when detected. The app places a call and extensions to the traffic signal controller. App could also be used to know the routes betyclists are using.	Install software and traffic signal infrastructure required for adaptive control.	Upgrade controller and traffic signal detection required to collect performance measurement data.	Provide support for the installation of the UDOT performance measures application the UDOT application is a certail system agrostic program that processes performance measurement data). Provide funding for the purities of severe s and meth advisors to a severe s and meth advisors to a severe s and meth advisors to a severe s and one frankware so agencies can begin collecting and utilizing high-resolution traffic signal data.
	Project	FYA project		Network Connection	Network Connection	Network Connection	Network Connection		Bicyde App	Performance Measures/Adaptive Control	Performance Measures	Performance Measures
	Agency	Town of Flower Mound	Town of Flower Mound Preemption	City of Frisco / City of Plano	City of Frisco / City of McKinney	City of Frisco / City of Little Elm	City of Frisco / City of Prosper	City of Frisco / TxDOT Network Connection	City of Frisco / City of Plano	City of Frisco / City of Plano	City of Frisco	City of Frisco





# Other Agencies

# NCTCOG Regional ITS Deployment Plan Project Listing

APPENDIX A

			Use		Use											
Service Packages			ATMS23 Dynamic Lane Management and Shoulder Us	ATMS08 Traffic Incident Management System	ATMS23 Dynamic Lane Management and Shoulder Us			AD2 ITS Data Warehouse						EM02 Emergency Routing		
Service Packages	AVSS10 Intersection Collision Avoidance (Connected Vehicle)	AVSS10 Intersection Callision Avoidance (Connected Vehicle)	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control		AD1 ITS Data Mart (Regional Info)		ATMS13 Standard Railroad Grade Crossing	ATMS03 Traffic Signal Control	AVSSO5 Intersection Safety Warning (Connected Vehicle)		ATMS08 Traffic Incident Management System	ATMS06 Traffic Information Dissemination	ATMS01 Network Survellance
Service Packages	AVSS05 Intersection Salety Warning (Connected Vehicle)	AVSS05 Intersection Safety Warning (Connected Vehicle)	ATMS03 Traffic Signal Control	ATMS06 Traffic Information Dissemination	ATMS03 Traffic Signal Control	APTS09 Transit Signal Priority	ATIS01 Broadcast Traveler Information	ATMS01 Network Surveillance	ATIS08 Dynamic Ridesharing	ATMS08 Traffic Incident Management System	APTS09 Transit Signal Priority	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control
Timeframe	Mid-Term	Short-Term	Short-Term	Mid-Term	Short-Term	Short-Term	Mid-Term	Short-Term	Mid-Term	Short-Term	Long-Term	Long-Term	Short-Term	Mid-Term	Mid-Term	Short-Term
Funding																
ITS Funding Criteria Met	Yes	Yes	Yes	Yes	Yes	Yes	°N	Yes	No	Yes	Yes	o Z	oN N	o Z	°Z	9
Cost	S5M	TBD	X300K	\$2.4M	\$2.4M	\$100K	\$200K	\$100K	W9\$	\$100K	\$500K	\$500K	\$150K	\$400K	\$400K	\$250K
Benefits	Regional step toward attracting application developers for the region. Providing a disable stream to researchers and developers will yeld stellay on mobility benefits. May be able to monetize getting data - perhaps a lital feet. There would be value to collecting the regions data and having a single data are steam with the regions data for the researcher and developer.	Regional step towards building a connected vehicle environment. Provides traffic signal information to the driver establishing a foundation for additional connected vehicle technology.	Install dynamic lane control signs to add capacity to certain movements during high traffic hours.	Provide traffic messages/alerts and travel times to motorists.	Unfamiliar roadway users are provided clear direction improving safety and traffic flow.	Provides a more equitable distribution of green time. Reduces accidents and delay by reducing traffic backups.	Provides residents and visitors information needed to make good route choices. Will result in reduced congestion by disturbing trips throughout the network.	Allow performance based corridor management. Detect changes in travel times and travel time reliability allowing staff to proactively adjust the traffic signals.	People could take transit to a destination and ther use car share for short trips around the area.	Provide notification to emergency services so drivers take an atternate route. Modify the operation of near-by traffic signals.	Provide varying levels of priority based on occupancy and schedule adherence. Integrate with the transit authority's vehicle information system.	Provide early green and extended green for trucks. Reduce works stops which improves the flow of commerce, improves traffic flow, and flincraeses readway safety. Development of a data exchange between the truck, central system, and intersection controller.	Provide supplemental warning for drivers of a pedestrian crosswalk. Increases multimodal trips and pedestrian safety.	System will better clear queued traffic reducing response times. Also can improve traffic operations by adjusting the traffic signal's response to an emergency vehicles based on the route of the emergency vehicles.	Improve mobility, increase pedestrian trips. Provide better mobility for disabled. Improve safety by increasing compliance with pedestrian signals.	Improving the traffic signal controller software would improve how pedestrians are treated and how well pedestrians are protected from motor vehicles.
Potential Stakeholders	All (Regional)	All (Regional)														
Brief Description	Provide SPaT data to application developers	Provide SPaT data to the automotive manufacturers via a third party developer.	Dynamic lane control signs	Install dynamic message signs around Frisco at strateoic locations.	Install dynamic message signs around the Cowboys training facility and Toyota Stadium to facilitate the smooth flow of traffic to and from events.	Install adaptive software at overcapacity intersections that allows the traffic signal controller to dynamically adjust the splits based on real-time traffic conditions.	Provide webpage for visitors and residents to view traffic video, see traffic conditions, and see construction/event notices.	Purchase equipment to read WI-FI or Bluetooth signals to obtain continuous real-time travel time and origin-destination data.	Provide cars that can be shared by many.	Know when the gates are down at a railroad crossing.	Provide partial and/or full priority to transit vehicles	Connect trucks to the traffic signal infrastructure.	Pedestrian Hybrid Beacons (HAWK) or Rectangular Rapid Flashing Beacon (FFRB)	GPS based preemption for emergency services.	Provide pedestrians real time information about the traffic signal. The pedestrian would get information as to how long she would have to wait for the WALK.	Provide funds to develop traffic signal controller software to provide better accommodation for pedestrans. Early VMLK, use multiple phases for the podestrain phase, and modify fashing yallow arrow vorket to prode pedestrains. Item syde needed to purchase software floerieses for myse needed to purchase software floerieses for irraffic signal controller software modules.
Project	Connected Vehicle	Connected Vehicle	Adaptive Lane Control	Dynamic Message Signs	Dynamic Message Signs	Adaptive Control	Public Facing Traffic Webpage	Automated Travel Time Data	Car Share	Railroad Crossing	Transit Priority	Freight Priority	Pedestrian Signals	Preemption	Pedestrian App	Pedestrian - Traffic Signal Controller Software
Agency	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco





# Other Agencies

# NCTCOG Regional ITS Deployment Plan Project Listing

APPENDIX A

ſ								ar Use						
	Service Packages			ATMS08 Traffic Incident Management System		AD2 ITS Data Warehouse		ATMS23 Dynamic Lane Management and Shouder Use			ATMS03 Traffic Signal Control			
	Service Packages	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	AD1 ITS Data Mart (Regional Info)	AD1 ITS Data Mart (Regional Info)		ATMS06 Taffc incident Management System	ATMS07 Regional Traffic Management (Regional)		ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	MOO4. Weather Information Processing and Distribution (Aferia)	ATMS08 Traffic Incident Management System
	Service Packages	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS01 Network Surveillance	ATMS01 Network Surve⊪ance	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS27 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control		ATMS01 Network Surveillance	ATMS03 Traffic Signal Control	MCOS Road Weather Data Collection	ATMSO7 Regional Traffic Management (Regional)
	Timeframe	Mid-Term	Mid-Term	Short-Term	Mid-Term	Mid-Term	Short-Term	Short-Term	Mid-Term	Short-Term	Short-Term	Short-Term	Short-Term	Short-Term
	Funding Identified										Yes	8	2	Yes
	ITS Funding Criteria Met	o <sub>N</sub>	o <sub>N</sub>	Partial	Yes	o Z	°Z	o Z	o Z	o Z	Yes	Yes	Yes	Yes
	Cost	\$350K	\$150K	\$0.5M	\$0.5M	\$1M	\$400K	\$0.75M	\$500K	\$100K	\$300K	\$.75M - \$1M	\$250K - \$350P	\$413K
	Benefits	Track traffic signal system assets. Support performance measures. Better positioned to keep traffic signal equipment running well and sale.	Upgrade application servers, database servers, and network storage to provide the performance needed to utilize performance management data.	Upgrade video wall and video switcher in Frisco's emergency management center and/or traffic management center. Provide for better video distribution and management.	Install detection systems to collect traffic volume data. Data from different intersections is aggregated. Then develop a automated system to transmit that data to the NCTCOG.	Automate the data exchange from the TxDOT system and the MS2 system. Work with TxDOT to add additional fields to the statewide crash report. Provide software maintenance.	Purchase flashers that have two-way communication and provide detailed maintenance data. Allow staff to verify when a school flasher is on and proactively maintain the equipment before problems occur.	Implement yestem of dynamic agins over tollway lares before on-manys. Signs would display a green arrow when the lane was open and a near of when the lane is closed. The dight lane on the DMT could be closed after an ewent all royous Stadum providing on-ramp traffic an exclusive lane. Event traffic would not have to yield to traffic already on the DMT.	Convert traffic signal from AC to DC power. Minninze te traffic signal spower consumption and mycove tentific signal technician safety. Increases the hours a batter backup system can run the traffic signal. Explore powering a traffic signal with solar panels.	Cities need expertise on Staff to maintain ITS equipment. This would prevent regional/agency whosements in ITS from becoming unusable. The NOTCOG oould play a key role in providing subsidies to agendes for staff training.	Improve arterial traffic flow, congestion management.	Improve arterial signal timing and coordination.	Montor water level of flood prone areas to identify flooding possibility and to determine advance need for road closures, thereby increasing motoritis safety.	It would provide the capability for the city to montain theory segment (HZD) (H3D, ERJEBQ). and EH14G) which passes through the City and adjust timing plane of traffic spans about a state system parallel to the freeze, in case of a freeway incident to mitigate congestion.
	Potential Stakeholders					All (Regional)				All (Regional)	TxDOT, City and adjacent cities	TxDOT, City and adjacent cities	City and possibly adjacent cities	TXDOT, NTTA, City
	Brief Description	Asset management system for the traffic signal system infrastructure	Server and equipment upgrades	Switcher and video wall upgrades	Automate traffic data reporting	Use MS2 regionally to collect and evaluate crash data.	upgrade school flasher controllers	install lane control signs upstream of tolway on- ramps	Purchase and install ATC traffic signal cabinets (pilot project first and then program change out)	Provide training opportunities for agency staff to agency staff to agent experied to amentain ITS assets. Include in projects or provide subsidies for stand alone trips. Training would need to for stand alone trips. Training would need to cour beyond a project as equipment and staff change.	on of current CCTV system from 17 tions to 120 intersections	Replace central traffic control system and local controller software/hardware due to equipment and software end of life. Current system is no longer supported by vendor.	Install remote sensors to identify upstream rising Roadway flood warning systectreek tevels and predict possible roadway flooding.	This project will facilitate video and data exchange between City of Gand Paine (TMC) and TXDOT (FTW and Dallas) including NITA.
	Project	Asset Management s	Traffic Signal System	Video Equipment for Emergency Management Center	Traffic Data A	Crash Data	School Flashers u	Dynamic Freeway Lanes	Traffic Signal Cabinet	Training 8	Traffic and incident Emonitoring on ROS.	local 'software	Roadway flood warning system	Re-establish video and data exchange with TXDOT FTW, T establish new video & data e sharing with TXDOT Dallas a and NTTA via C2C.
	Agency	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco	City of Frisco/NTTA	City of Frisco	City of Frisco	City of Garland	City of Garland	City of Garland	City of Grand Prairie





May 2016

# Other Agencies

Service Packages	ATMS13 Sandard Railroad Grade Crossing	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)			ATMSO7 Regional Traffic Management (Regional)	ATMS06 Traffic Information Dissemination								ATMS03 Traffic Signal Control	ATMS06 Traffic Information Dissemination		
Service Packages	ATMS06 Traffic Information Dissertination	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)				ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	
Service Packages	ATMS01 Network Survellance	ATMS01 Network Surveillance	ATMS06 Traffic Information Dissemination	ATMS02 Traffic Probe Surveillance (Regional Drones) ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS01 Network Surveillance	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMSO7 Regional Taific Management (Regional)	ATMS01 Network Surve⊪ance	ATMS01 Network Surve⊪ance	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)
Timeframe	Short-Term	Mid-term	Mid-term	Long-term	Mid-term	Mid-term	Mid-term	Short-Term	Short-Term	Short-Term	Short-Term	Mid-Term	Mid-Term	Short-Term	Short-Term	Short-Term	Mid-term	Mid-term	Mid-term
Funding	ŝ	N <sub>O</sub>	Š	N <sub>O</sub>	No	No	o <sub>N</sub>	Partial	Yes	Yes	Yes	Yes	Yes	Yes	Yes	yes	No	o <sub>N</sub>	
ITS Funding Criteria Met	Yes	Yes	Yes	Yes	Yes	No	o <sub>N</sub>	Yes	Partial	N <sub>O</sub>	Yes	Yes	Yes	Yes	Partial	Yes	Yes	o <sub>N</sub>	Yes
Cost	\$0.525M	\$400K	\$750K	TBD	\$100K	TBD	ТВD	\$0.5M	\$0.75M	\$250K	\$0.5M	\$0.75M	\$1.5M	\$4.1M	\$.6M	\$.2M	\$.2M	\$1M	
Benefits	This project improves traffic flow monitoring and incident detection and response. Also, it provides real time congestion related and traffic condition information to road users.	Provides real-time monitoring of traffic signal operations and facilitate timing adjustment during event and incidents.	DMS will be used to inform motoring public of roadway constructions, traffic conditions, and incidents.	Provides travel time information for performance measure and incident management.	Improve efficiency & operations at traffic signal intersections. Also, reduces accidents and delay by reducing traffic backups.	Provides real time command and control during power outages. This will improve safety, and operations during power outages.	Improves vehicle detections by capability of monitoring the performance of vehicle detection, adjustment of detection zones and ability to conduct vehicle and turning movement counts.	Improved coordination to provide traveler information on freeway corridors	Improved coordination to provide traveler information on freeway corridors	Coordinated frontage road timing plans to minimize freeway congestion interstate corridors	Traffic management via CCTV and coordinated timing plans along SH 26	Traffic management via CCTV and coordinated timing plans along NW Hwy	Traffic management via CCTV and coordinated timing plans along SH 26 / FM 2499	This project will advance the level of control of intersection operations, collect performance measures, and improve arterial mobility	This project will serve as the central communication hub for arterial operations.	This project will provide surveillance of arterial operations, assist in incident management, and provide valuable data to first response teams	This project will provide surveillance of arterial operations, assist in incident management, and provide valuable data to first response teams	This project will maintain signal operations during emergency power outages.	This project will enhance regional signal operations and mobility by sharing valuable data
Potential Stakeholders	TXDOT, City	TXDOT, City	TXDOT, City	TXDOT, City	TXDOT, City	TXDOT, City	TXDOT, City	TxDOT, DART, The T, City of Grapevine	TxDOT, DART, The T, City of Grapevine	TxDOT, City of Grapevine	TxDOT, DART, The T, City of Grapevine, Grapevine / Colleyville ISD	TxDOT, City of Grapevine	TxDOT, City of Grapevine, Town of Flower Mound	City of Irving, TxDOT, NCTCOG	City of Itving	City of Irving, EOC, TXDOT, DART	City of Irving, EOC, TxDOT, DART	City of Irving	City of Irving, City of Coppell
Brief Description	This project will provide the infrastructure meassary formationing of local and traffic dwerted from IH 30 during incident or freeway construction including Rall and or crossing more including Rall and or crossing more incident or freeway and eler more from 50 MS as trained; because and self-more graphs of 12 MS as trained; because and SH 160 (Main SJ) from SH 180 at MacAmuru SI 160 at MW 23rd St, within the City of Grand Pratine.	Project will install CCTV cameras at 50 major intersections.	Install 20 Arterial DMS at critical locations city wide.	Install Blue toad at critical intersections along major arterials to obtain real time travel time and origin-destination data.	Install software and traffic signal infrastructure required for adaptive control at critical and saturated intersections.	This project will install Battery backup unit at critical intersections.	Replace existing loop detectors at signalized intersections with advanced vehicle detection technologies.	Communications between TMC's	Construction of TMC and purchase of hardware and software	Incident Management Timing Plans for freeway lane closures		Install Fiber optic cable in Northwest Hwy corridor from Main to SH 114 and along SH 114 fr rd to SH 26	Install Fiber optic cable in SH 26 / FM 2499 corridor from Main to Riverwalk.	This project will upgrade the central system software related by the project will upgrade (city of Irving, TXDOT, NCTCOG software communications network	This project wait leacoast he day's staint management center from above the ety/s's signal shop to a dedicate space within traffic engineering. This spindict will insist out the space prouve consides, install a video wal, and provide other materials/equipment to make the TMC operational.	This project will construct and install approximately 25 CCTV cameras at strategic locations within the city	This project will construct and install approximately 25 CCTV cameras at strategic locations within the city	This project will install battery backup units at approximately 205 intersections	This project will install the necessary communication linkage and field network gear with neighboring city of Coppell
Project	Local / incident traffic and railroad crossings monitoring and alert motoring public of traffic conditions	Install CCTV cameras	Arterial DMS installation	Travel time vehicle probe	Adaptive control	Install battery backups		Center-to-Center Communications	TMC Construction	Frontage Road Timing Plans	TexRail Fiber	Northwest Hwy Fiber	SH 26 / FM 2499 Fiber	ATMS upgrade	TMC construction	Deploy CCTV cameras, phase I	Deploy CCTV cameras, phase II	Install battery backup units (BBU)	regional interconnectivity
Agency	City of Grand Prairie	City of Grand Prairie	City of Grand Prairie	City of Grand Prairie	City of Grand Prairie	City of Grand Prairie	City of Grand Prairie	City of Grapevine	City of Grapevine	City of Grapevine	City of Grapevine	City of Grapevine	City of Grapevine	City of Irving	City of Irving	City of Irving	City of Irving	City of Irving	City of Irving





May 2016

# Other Agencies

											1				I				
Service Packages				ATMS03 Traffic Signal Control		ATMS08 Traffic Incident Management System		ATMS07 Regional Traffic Management (Regional)		ATMS07 Regional Traffic Management (Regional)			ATMS06 Traffic Information Dissemination	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control			ATMS03 Traffic Signal Control	
Service Packages	ATMS07 Regional Traffic Management (Regional)	ATMS07 Regional Traffic Management (Regional)		ATMS08 Traffic Incident Management System	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)		ATMS03 Traffic Signal Control	ATMSO7 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	
Service Packages	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS03 Traffic Signal Control	ATMS01 Network Surveillance	ATMS07 Regional Traffic Management (Regional)	ATMS06 Traffic Information Dissemination	ATIS01 Broadcast Traveler Information	ATMS02 Traffic Probe Surveillance (Regional Drones)	ATMS03 Traffic Signal Control	ATMS01 Network Surveillance	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS05 HOV Lane Management, HOV Management (ICM)	ATMS02 Traffic Probe Surveillance (Regional Drones)	ATMS02 Traffic Probe Surveillance (Regional Drones)	ATMS07 Regional Traffic Management (Regional)	ATMSO7 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control
Timeframe	Mid-Term	Short-Term	Short-Term	Short-Term	Mid-Term	Long-Term	Mid-Tem	Short-Term	Short-Term	Short-Term	Short-term	Short-Term	Short-Term	Short-Term	Short-term	Short-Term	Short-Term	Short-Term	Short-Term
Funding	Yes	Yes	No	Yes	ON	No				N <sub>O</sub>	No	ON	No	oN.	S <sub>N</sub>	No No	Partial	Partial	Partial
ITS Funding Criteria Met	Yes	Yes	No	oN N	Yes	Yes	oN	Yes	o Z	Yes	Yes	Yes	No	Yes	o <sub>N</sub>	o N	Yes	Yes	Yes
Cost	\$0.95M	\$0.5M		\$0.6M			\$200K	\$100K	\$400K	\$240K	\$21K	\$1M	TBD	\$250K - \$450K	Up to \$900,000	3300K	\$0.52M	W9\$	\$1.56M
Benefits	City wide communication between traffic signals and the ability to monitor and adjust remotely also will have the ability to see video.	This project will enhance intersection operations, collect performance measures, and improve arterial mobility	This project improve the reliability of signal operations during emergency power outages.	Improve traffic flow and responses to incidents	Expand the existing fiber ring to enhance communications to the signal system. Create redundancy	Improve traffic flow	Provides residents and visitors information needed to make good route choices. Will result in reduced congestion by disturbing trips throughout the network.	Allow performance based corridor management. Detect changes in travel times and travel time reliability allowing staff to proactively adjust the traffic signals.	Beycles are defected at traffic signal and given feedback so riders do not run red lights. Bicyclist can receive archifed greet high. Information about bicyclist routes will provide great benefit as investments in bicycle facilities are considered.	Coordinated traffic flow between south City limits of Mesquite to IH 30 and Broadway in Garland, and Sunnyvale	Required due to implementation of Quiet Zone at all its UPRR crossings.	Improved coordination to provide traveler information on interstate corridors	Wide use and acceptance of the DriveOn APP	Data on Arterial speeds, delays, and origin- destination along regionally significant routes.	Fully automated, always on, tuming movement and volume counts at regionally significant t intersections.	Reduce congestion due to freeway reconfiguration and major developments along PGBT Tollway	The ability to implement advanced traffic signal infining methodologies, including adaptive signal infining. The ability to collect high resolution data on each approach to entable signal timing analysis and optimization in an on-going and rapid manner.	The ability to consolidate and integrate multiple data sources to produce reports of regional significance on traffic patterns, incident response, congestion, and maintenance.	Provide a larger number of detector inputs and greater flexibility on outputs, as well as Uninterruptable Power Supply and advanced communications
Potential Stakeholders	City of Mansfield	City of McKinney, NTTA, TxDOT	City of McKinney, NTTA, TxDOT	City of McKinney, NTTA, TxDOT	City of McKinney, NTTA, TxDOT	City of McKinney, NTTA, TxDOT			to the Colorest	City of Mesquite, adjacent cities	City of Mesquite, TXDOT, UPRR	TxDOT, NTTA, City	TXDOT, LBJ, NCTCOG	City, TxDOT, NCTCOG	City, TxDOT, NCTCOG	City, TxDOT, NTTA, Plano,	City, NCTCOG	City, NCTCOG, Dallas, Fort 6 Worth, Irving	City, TxDOT, NCTCOG
Brief Description	City wide operation of traffic signal system	Update Traffic Signal Controllers and central system software.	#	tions in order to noidents near	Installation of Fiber	Install DMS signs on key corridors to provide motorists real time traffic information.	Provide webpage for visitors and residents to view traffic video, see traffic conditions, and see construction/event notices.	Purchase equipment to read Wi-Fi or Bluetooth signals to obtain continuous real-time travel time and origin-destination data.	Work with a resisting blocks ago (i.e. Kinley- Horn K173) to exchange information with the traffic signal system. The rider re-ceives feedback when detector. This app places a call and extensions to the traffic signal controller. App could also be used to know the routes bicyclisis are using.	÷	installation of UPS battery back-up systems at three signals on TxDOT ROW, near UPRR crossings, along SH 352 at Florence, Galloway, and at Gross.	This project will construct a wired or wireless communication link among several regional agencies	Expand DriveOn TEXpress to support I-30, 35W, 183 and other TxDOT projects.	Local Wi-Fi based speed, delay and O-D collection. Minimal deployment at 50 locations, (full deployment at 90 locations.	novement counts 000 per location,	Retirning of traffic signals in response to major traffic demand shifts along the northern portions of the City. 52 locations, Campbell Rd., Renner Ed., associated signals.	Collection of High Resolution Data and ability to implement advanced signal liming strategies.	Collection and integration of all available data sources to produce reports leading to actionable (items to reduce both recurring and incident related congestion	Upgrade traffic signal cabinets to take full advantage of new advanced traffic signal controllers. 130 locations.
Project	Traffic Management Center		Upgrade Battery Backup Units	PTZ Deployment	Expand Fiber Ring	DMS for Corridor Management	Public Facing Traffic Webpage	Automated Travel Time Data	Bicycle App	Video detection and PTZ Cameras on Belt Line Road between South City Limits and Northwest Drive	Installation of UPS battery the back-up systems	Communications between TMCs	DriveOn TEXpress	Wi-Fi Traffic Monitoring	Automated Tuming Movement Counts	Signal Retiming	Advanced Signal Controllers	Advance d Central Traffic Management Software	Advanced Traffic Signal Cabinets
Agency	City of Mansfield	City of McKinney	City of McKinney	City of McKinney	City of McKinney	City of McKinney	City of McKinney	City of McKinney	City of McKinney	City of Mesquite	City of Mesquite	LBJ Express	LBJ Express	City of Richardson	City of Richardson	City of Richardson	City of Richardson	City of Richardson	City of Richardson





May 2016

# Other Agencies

Agency	Project	Brief Description	Potential Stakeholders	Benefits	Cost	ITS Funding Criteria Met	Funding Identified	Timeframe	Service Packages	Service Packages	Service Packages
City of Richardson	V2I Test Deployment		City, DART, TXDOT	Provide advance warning to V2I equipped vehicles of construction ahead. Provide an interface to Transit to enhance Bus operations, passenger information, and V2I information at light-rail crossings.	\$100K	2	o Z	Mid-Term A	AVSS11 Automated Vehicle Operations (Connected Vehicle)	ATMS06 Traffic Information Dissemination	
City of Richardson	Advanced modelling and adaptive signal timing	Work with UTD researchers to develop a local advanced traffic model with the goal of providing (real-time adaptive signal timing.	City, NCTCOG, UT-Dallas	Reduce congestion and provide guidance on future planning efforts.	\$100K	No	o <sub>N</sub>	Mid-Term A	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	
City of Rowlett	ATMS system software	ntral system nunications to	City of Rowlett, adjacent cities	Improve arterial signal timing and coordination.		Yes	Partial	Short-Term A	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	
City of Rowlett	Install CCTV cameras	This project will construct and install CCTV PTZ cameras at strategic locations within the city	City of Rowlett, EOC, TxDOT, DART	This project will provide surveillance of arterial operations, assist in incident management, and provide valuable data to first response teams		Yes	ON.	Short-Term A	ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	ATMS06 Traffic Information Dissemination
City of Rowlett	Traffic Signal Upgrade	Upgrade controllers, cabinets and detection to provide latest technology and communication with ATMS system - 26 locations	City of Rowlett	Enhance signal operations, improve corridor progression		Yes	2	Short-Term A	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	
City of Rowlett	Center to center communication and agency data sharing	Install communication link and infrastructure to allow the exchange of video and traffic data.		Allow sharing of data and video		Yes	S S	Short-Term A	ATMS07 Regional Traffic Management (Regional)	ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System
City of Rowlett	Install Fiber Optics	_	City of Rowlett, TxDOT, adjacent cities	Provide reliable communication system		Yes	No	Short-Term A	ATMS07 Regional Traffic Management (Regional)		
City of Rowlett	Traffic Signal Retiming	ans	TxDOT, NTTA, Adjacent Ciities	optimze traffic flow along SH 66 as alternate route when IH 30 is congested	\$300k	No	oN	Short-Term A	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	
City of Plano	TMC	Provide real time information to motorist and make adjustments to traffic signals in order to mitigate incidents	TxDOT, NTTA, City	Improved driver awareness of traffic conditions and alternatives		Partial	oN N	Short-Term <sup>A</sup>	ATMS07 Regional Traffic Management (Regional)	ATMS03 Traffic Signal Control	ATMS06 Traffic Information Dissemination
City of Plano	Adaptive Signal Control - Legacy	_	CITY, STATE, NTTA	Improve traffic flow		Yes	S.	Short-Term A	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	
City of Plano	Traffic Signal Upgrade - citywide	Upgrade controllers to provide performance measures and reports in order to improve traffic (flow	CITY, STATE, NTTA	Improve traffic flow		Yes	oN N	Short-Term A	ATMS03 Traffic Signal Control		
City of Plano	Automated Traffic Management Center Software	Software will enable to determine traffic signals performance measures and required modifications	City of Plano	Improve traffic flow		Yes	o <sub>N</sub>	Short-Term A	ATMS03 Traffic Signal Control		
City of Plano	Install PTZ Cameras	Install PTZ cameras at intersections to monitor traffic congestion and incidents near intersections	City of Plano	Improve traffic flow		Yes	ON	Short-Term A	ATMS01 Network Surveillance	ATMS08 Traffic Incident Management System	ATMS03 Traffic Signal Control
City of Plano	Incident Corridor Management New Timing Plans and System Expansion	Enhance and expand the existing ICM timing plans and develop new plans	TXDOT, NCTCOG, City	Improve traffic flow		No	o <sub>N</sub>	Short-Term A	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System
City of Plano	Install dynamic message signs	Install DMS's at selected locations to provide motorists real time information regarding congestion and incidents	City of Plano	Improve traffic flow and driver notification		Yes	oN	Short-Term A	ATMS06 Traffic Information Dissemination	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System
City of Plano	Emergency NOW module for traffic signal priority	9		improve emergency vehicle response times		No	ON	Short-Term <sup>A</sup>	ATMS03 Traffic Signal Control	ATMS08 Traffic Incident Management System	EM02 Emergency Routing
City of Plano	Wi-Fi reade is at intersections to determine vehicle travel times	Install readers at intersections to measure travel times	City of Plano	Improve traffic flow		Yes	<sup>o</sup> Z	Short-Term A	ATMS02 Traffic Probe Surveillance (Regional Drones)	ATMS03 Traffic Signal Control	ATMS07 Regional Traffic Management (Regional)
City of Plano	Automated vehicle notification of traffic signal status	Install computer systems within the signal to provide information to vehicles equipped with automated notification systems	City and Vehicle manufacturers	Improve driver information		Yes	ON	Short-Term	AVSS11 Automated Vehicle Operations (Connected Vehicle)		
City of Plano	Center to center communication and agency data sharing	ncies to	CITY, NCTCOG, TXDOT NTTA, OTHER CITIES	Improve traffic flow		Yes	ON	Long-Term <sup>A</sup>	ATMS07 Regional Traffic Management (Regional)	ATMS08 Traffic Incident Management System	ATMS06 Traffic Information Dissemination
City of Plano	Parking management systems		City of Plano	Improve parking management		Yes	No	Long-Term A	ATMS16 Parking Facility Management	ATMS17 Regional Parking Management	
FWTA	Traffic Signal Prioritization	Implement TSP to provide better traffic flow for transit and emergency vehicles	FWTA, City of Fort Worth	Increased on-time performance for transit, better response time for emergency vehicles	\$280 K	Yes	No	Short-Term A	APTS09 Transit Signal Priority		
FWTA	Passenger Counters		FWTA	Improved data collection; reliable data for route planning	\$0.74M	Yes	Yes	Short-Term A	APTS10 Transit Passenger Counting		
FWTA	Voice Annunciation	Implement Automatic Voice Annunciation System on our transit vehicles	FWTA	Improved ADA Compliance	\$1.47 M	Yes	Yes	Short-Term A	APTS08 Transit Traveler Information		
FWTA	Revenue Collection System	Replace back-office support, onboard fare collections, and TVMs	FWTA, TRE, TexRail	Improved and cost effective fare collection, increased payment options and availability to customers	\$4 M	Yes	Yes	Short-Term A	APTS04 Transit Fare Collection Management		





# **APPENDIX A**

# Other Agencies

Service Packages		
Service Packages		
Service Packages		No Short-Term APTS05 Transit Security
Timeframe	Short-Term	Short-Term
ITS Funding Funding Criteria Met Identified	Partial	No
ITS Funding Criteria Met	oN N	Yes
Cost	89.5 M	\$150 K
Benefits	Reduced maintenance costs, increased reliability, and increased passenger capacity	Increased security and safety for customers and drivers
Potential Stakeholders	FWTA	h FWTA
Brief Description	Replace aged and obsolete fixed route buses; buses will be preinstalled with APCs, AVAS, FWTA RTPIS hardware and security cameras	Implementation of real-time communication with on-site security camera system
Project	New Buses	Transfer Center Communications
Agency	FWTA	FWTA



