

## Chapter IV

### Project Implementation/Progress from Previous Years

Section 450.326(n)(2) of Metropolitan Planning Rules requires that the Transportation Improvement Program (TIP) contain a list of major projects from the previous TIP that were implemented and projects that experienced significant delays in their planned implementation. The Fixing America's Surface Transportation (FAST) Act emphasizes the TIP as a management tool for monitoring progress in implementation of the Metropolitan Transportation Plan. This chapter highlights projects implemented over the last three years, as well as projects delayed or cancelled during that same timeframe. Projects were generally delayed due to funding constraints or project specific issues such as right-of-way availability, utility relocation delays, environmental concerns, financial limitations, local government priorities, or design changes.

#### PROJECT IMPLEMENTATION

During the development of the 2019-2022 TIP, the Regional Transportation Council (RTC) made a strong commitment to implement projects that are listed in the TIP and the State Implementation Plan (SIP). NCTCOG staff is monitoring implementation progress to ensure that the Congestion Mitigation and Air Quality Improvement Program (CMAQ) and the Surface Transportation Block Grant (STBG) projects, are being implemented in a timely fashion. A few projects in the STBG and CMAQ programs were previously identified as transportation control measures (TCMs) in the SIP. The region's leadership believes that the timely implementation of TCMs in the SIP is necessary to meet the requirements in the Clean Air Act Amendments of 1990 and to help the Dallas-Fort Worth region attain the federal Clean Air Act standards. Additional information regarding SIP commitments is contained in Chapter V.

One of the ways that the RTC has attempted to ensure that projects are advancing in a timely manner is the approval of the MPO Milestone Policy in 2016. Through this initiative, staff identified projects that were funded in 2006 or earlier and had not proceeded to construction. New deadlines for projects to go to construction by were approved by

the RTC. If construction does not begin by the agreed upon deadline, funding will be removed from the project and returned to the regional pool for use on other projects.

The tables included in this chapter summarize the major projects for which construction or implementation has begun, is in the process, or has been completed in the Dallas and Paris districts (Eastern Subregion) and Fort Worth district (Western Subregion) of the Texas Department of Transportation (TxDOT) from Fiscal Year 2016 to



**Dynamic Message Signs provide travel-time estimates and other information to improve commutes.**  
Source: NCTCOG Photo Archives



Fiscal Year 2018, as well as any delays from original project scheduling. It is important to note that the Federal Highway Administration (FHWA) implements federal projects through TxDOT, while the Federal Transit Administration (FTA) implements projects directly through designated recipients or grantees noted in the following tables as “implementing agencies.”

### Roadway Projects

Exhibit IV-1 includes a list of roadway projects delayed, let, and/or completed in the TxDOT Fort Worth District; Exhibit IV-2 includes a list of roadway projects delayed, let, and/or completed in the TxDOT Dallas District; Exhibit IV-3 includes a list of roadway projects delayed, let, and/or completed in the TxDOT Paris District. The information provided for each project in these three exhibits includes: original CSJ number (e.g., TxDOT project number), revised CSJ number (as appropriate), agency implementing the project, TIP code (e.g., MPO project number), project location including project limits (e.g., from and to), project type, original let date (e.g., date originally estimated for construction or implementation to be initiated), and revised let date, and whether the project was let, completed, delayed, or cancelled since the last TIP was submitted, as applicable.


**SH 161 Project**  
Source: NCTCOG photo archives



### Transit Projects

Transit projects are summarized differently than roadway projects, as FTA implements projects in a different manner. Instead of “letting” like roadway projects, once a transit project is included in an approved FTA grant for a particular fiscal year, it is incorporated into the relevant agency’s operating budget and proceeds toward implementation. A list of projects included in FY 2016 through FY 2018 grant applications to date is provided in Exhibit IV-4 for the Fort Worth District and in Exhibit IV-5 for the Dallas District. As transit projects in the Paris District are administered by TxDOT, therefore, information on projects included in FY 2016 through FY 2018 grant applications in that District can be found in the Statewide Transportation Improvement Program.

Chapter IV  
PROJECT IMPLEMENTATION/  
PROGRESS FROM PREVIOUS YEARS  
**Roadway – Fort Worth District**



**T h i s   p a g e   i s   i n t e n t i o n a l l y   b l a n k**

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY    | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                              | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|-----------|----------|---|---|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0747-04-073  | 0747-04-073 | ARLINGTON | 40002    | CS<br>From: SOUTH COOPER ST SAFE SCHOOL CROSSING AT THE INTERSECTION OF SOUTH COOPER<br><br>To: SNOOTY FOX DRIVE/COOPER SQUARE CIRCLE   | BIKE/PEDESTRIAN                           | 09/2016           | 02/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0008-07-034  | 0008-07-034 | ARLINGTON | 11853.2  | SH 180<br>From: DIVISION BICYCLE AND PEDESTRIAN PROJECT ON SH 180/DIVISION FROM COOPER ST<br><br>To: FM 157/COLLINS STREET; IN ARLINGTON                                      | BIKE/PEDESTRIAN                           | 03/2016           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-024  | 0902-90-024 | ARLINGTON | 40004    | VA<br>From: RIVER LEGACY PARK TRAIL EXTENSION FROM CURRENT EASTERN ENDPOINT<br><br>To: SH 360   | BIKE/PEDESTRIAN                           | 03/2016           | 10/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-085  | 0902-90-085 | ARLINGTON | 40065    | VA<br>From: JULIA BURGEN LINEAR PARK TRAIL SYSTEM; FROM THE EXISTING PATH EAST OF MARY STREET<br><br>To: S. PECAN STREET  | BIKE/PEDESTRIAN                           | 02/2020           | 02/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-90-939  | 0902-90-107 | ARLINGTON | 11676    | VA<br>From: TEXAS AUTOMATED VEHICLE PROVING GROUND IN ARLINGTON<br><br>To:  | BUS TRANSIT                               | 09/2017           | 12/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-035  | 0902-90-035 | ARLINGTON | 11853.1  | VA<br>From: ABRAM STREET HIKE AND BIKE TRAIL; FIELDER ON THE WEST, ABRAM ON THE SOUTH<br><br>To: STADIUM ON THE EAST AND RIGHT UP TO, BUT NOT INCLUDING DIVISION ON THE NORTH | BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT | 10/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-90-025  | 0902-90-025 | ARLINGTON | 40005    | VA<br>From: LYNN CREEK LINEAR PARK TRAIL EXTENSION FROM CURRENT EASTERN ENDPOINT<br><br>To: NEW YORK AVENUE   | BIKE/PEDESTRIAN                           | 12/2017           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY      | TIP CODE | PROJECT LOCATION   | PROJECT TYPE            | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|-------------|----------|--|-------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0902-90-076  | 0902-90-076 | AZLE ISD    | 40054    | CS From: WALNUT CREEK ELEMENTARY PEDESTRIAN WALKWAY<br><br>To:   | SAFETY, BIKE/PEDESTRIAN | 02/2019           | 02/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-20-114  | 0902-20-114 | BRIDGEPORT  | 40020    | VA From: PEDESTRIAN IMPROVEMENTS TO BRIDGEPORT ELEMENTARY SCHOOL ON 17TH STREET FROM EAST CATES STREET<br><br>To: ELEMENTARY DRIVE | BIKE/PEDESTRIAN         | 02/2016           | 05/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-50-125  | 0902-50-125 | BURLESON    | 40064    | VA From: IRENE STREET AND GARDENS TO JOHNSON SAFE ROUTES PROJECT<br><br>To:  | BIKE/PEDESTRIAN, SAFETY | 12/2018           | 02/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-50-104  | 0902-50-104 | BURLESON    | 53079    | CS From: ON ALSBURY FROM HULEN ST<br><br>To: CR 1020 (APPROXIMATELY 0.2 MILES)   | NEW ROADWAY             | 06/2018           | 07/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-50-113  | 0902-50-113 | CLEBURNE    | 11942    | CS From: NOLAN RIVER ROAD SCHOOL ACCESS CORRIDOR FROM HARLIN DR<br><br>To: COUNTRY CLUB RD   | BIKE/PEDESTRIAN         | 08/2016           | 03/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-089  | 0902-90-089 | CROWLEY     | 14016    | CS From: MAIN STREET (FM 1187 BUS) FROM CROWLEY ROAD (FM 731)<br><br>To: BEVERLY STREET  | BIKE/PEDESTRIAN         | 09/2019           | 09/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-90-034  | 0902-90-034 | DFW AIRPORT | 11734    | CS From: EAST-WEST CONNECTOR FROM SH 360<br><br>To: RENTAL CAR DRIVE   | NEW ROADWAY             | 05/2018           | 11/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY      | TIP CODE | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|-------------|----------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0902-48-712  | 0902-48-712 | DFW AIRPORT | 11734    | CS From: EAST-WEST CONNECTOR FROM SH 360<br><br>To: RENTAL CAR DRIVE   | NEW ROADWAY              | 05/2018           | 11/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-082  | 0902-90-082 | FORT WORTH  | 40061    | VA From: WJ TURNER ELEMENTARY SCHOOL, DIAMOND HILL ELEMENTARY SCHOOL, AND BONNIE BRAE ELEMENTARY SCHOOL SAFE ROUTES TO SCHOOL<br><br>To: | BIKE/PEDESTRIAN, SAFETY  | 08/2019           | 02/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-083  | 0902-90-083 | FORT WORTH  | 40063    | VA From: D MCRAE ELEMENTARY SCHOOL AND DAGGETT ELEMENTARY/MONTESSORI SCHOOL SAFE ROUTES TO SCHOOL<br><br>To:                             | SAFETY, BIKE/PEDESTRIAN  | 02/2019           | 02/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-084  | 0902-90-084 | FORT WORTH  | 40062    | VA From: CC MOSS ELEMENTARY SCHOOL AND ML PHILLIPS ELEMENTARY SCHOOL SAFE ROUTES TO SCHOOL<br><br>To:                                    | BIKE/PEDESTRIAN, SAFETY  | 02/2019           | 02/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0172-06-092  | 0172-06-092 | FORT WORTH  | 25008    | CS From: MILLER AVE FROM KILLIAN ST TO COLLIN ST<br><br>To: WILBARGER ST FROM KILLIAN TO SB MARTIN LUTHER KING JR                        | INTERSECTION IMPROVEMENT | 03/2017           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-018  | 0902-90-018 | FORT WORTH  | 11785    | CS From: ON ROSEDALE ST FROM IH 30<br><br>To: MILLER ROAD  | ITS                      | 11/2016           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-031  | 0902-90-031 | FORT WORTH  | 40031    | VA From: TRINITY TRAILS EAST FORT WORTH EXTENSION FROM HANDLEY-EDERVILLE RD<br><br>To: RIVER TRAILS PARK AND TRINITY BLVD                | BIKE/PEDESTRIAN          | 10/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY     | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                                       | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|------------|----------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0902-90-050  | 0902-90-050 | FORT WORTH | 25022    | VA<br>From: TRINITY BLVD/ELM ST<br><br>To: TRINITY RAILWAY EXPRESS (TRE) CENTREPORT RAIL STATION AND TO THE MIKE LEWIS TRAIL IN GRAND PRAIRIE  | BIKE/PEDESTRIAN                                    | 01/2019           | 11/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-48-833  | 0902-48-833 | FORT WORTH | 11380    | VA<br>From: SUMMER CREEK STATION TOD; BOUNDED ON THE EAST BY SUMMER CREEK BLVD; ON THE WEST BY THE FWW RAILROAD/TRANSIT CORRIDOR<br><br>To: ON THE SOUTH BY THE COLUMBUS TRAIL/SUMMER CREEK RD; ON THE NORTH BY SUMMERS MEADOWS DR | ADDITION OF LANES, NEW ROADWAY, BIKE/PEDESTRIAN    | 02/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-48-688  | 0902-48-688 | FORT WORTH | 11263.7  | VA<br>From: PEACH STREET AREA FROM PEACH STREET<br><br>To: LIVE OAK CONNECTOR  | SAFETY   | 02/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-48-869  | 0902-48-869 | FORT WORTH | 11995    | VA<br>From: TRINITY TRAILS CLEAR FORK - EAST BANK EXTENSION<br><br>To: ROSEDALE STREET NORTHWARD UNDER IH 30 TO PARKVIEW AVENUE  | BIKE/PEDESTRIAN                                    | 05/2016           | 08/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-945  | 0902-90-087 | FORT WORTH | 25027    | VARIOUS<br>From: SIGNAL COMMUNICATION<br><br>To: AT 33 LOCATIONS CITYWIDE  | ITS, TRAFFIC SIGNAL IMPROVEMENT                    | 06/2017           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-984  | 0902-90-102 | FWTA       | 14009    | CS<br>From: ON 7TH STREET<br><br>To:   | BUS TRANSIT, TRANSIT (GENERAL), VEHICLE TECHNOLOGY | 12/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-943  | 0902-90-943 | FWTA       | 84144    | TRE<br>From: DALWORTH JUNCTION EAST OF IH 35W<br><br>To: EAST OF SYLVANIA AVENUE SOUTH OF EXISTING TRACK   | BRIDGE, RAIL TRANSIT                               | 06/2018           | 06/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY   | TIP CODE | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|----------|----------|--|--------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0902-00-192  | 0902-00-192 | FWTA     | 20300    | VA<br>From: TEXRAIL LOAN<br><br>To: TEXRAIL LOAN   | RAIL TRANSIT             | 01/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-90-060  | 0902-90-060 | FWTA     | 11176.7  | VA<br>From: REGIONAL VANPOOL PROGRAM FOR WESTERN SUBREGION<br><br>To:  | TRAVEL DEMAND MANAGEMENT | 01/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-059  | 0902-90-059 | FWTA     | 11176.7  | VA<br>From: REGIONAL VANPOOL PROGRAM FOR WESTERN SUBREGION<br><br>To:  | TRAVEL DEMAND MANAGEMENT | 01/2017           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-90-959  | 0902-90-959 | FWTA     | 11262.3  | VA<br>From: NEW TRANSIT SERVICES WITHIN THE CITIES OF FOREST HILL, CROWLEY, & EVERMAN<br><br>To: AND CONNECTING AREAS TO MAKE A SEAMLESS TRANSIT ROUTE | BUS TRANSIT              | 10/2019           | 10/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-90-940  | 0902-90-086 | FWTA     | 11543.4  | VA<br>From: TEXRAIL CORRIDOR RAIL LINE PROJECT<br><br>To:  | RAIL TRANSIT             | 09/2017           | 09/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-90-940  | 0902-90-940 | FWTA     | 11262.3  | VA<br>From: NEW TRANSIT SERVICES WITHIN THE CITIES OF FOREST HILL, CROWLEY, & EVERMAN<br><br>To: AND CONNECTING AREAS TO MAKE A SEAMLESS TRANSIT ROUTE | BUS TRANSIT              | 10/2019           | 10/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-51-028  | 0902-51-028 | GRANBURY | 40032    | CS<br>From: GRANBURY TOWN SQUARE PEDESTRIAN SAFETY IMPROVEMENTS FROM BUS 377 AND CROCKETT STREET<br><br>To: FM 51 AND BRIDGE STREET                    | BIKE/PEDESTRIAN          | 03/2016           | 02/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY    | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|-----------|----------|--|-----------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0902-90-077  | 0902-90-077 | GRAPEVINE | 40058    | CS<br>From: DALLAS ROAD TOD CORRIDOR/COTTON BELT EXTENSION;<br>INTERSECTION OF W DALLAS RD AND WILLIAM D TATE AVE<br><br>To: EXISTING LINKS TRAIL AT TEXAN TRAIL ROADWAY                                       | BIKE/PEDESTRIAN,<br>SAFETY  | 04/2019           | 05/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-02-007  | 0000-02-007 | GRAPEVINE | 83145    | CS<br>From: ON BASS PRO FROM SH 26<br><br>To: SH 121   | ADDITION OF LANES           | 12/2018           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0000-02-006  | 0000-02-006 | GRAPEVINE | 11757    | VA<br>From: MUSTANG DR AT WILLIAM D TATE AVE<br><br>To:  | INTERSECTION<br>IMPROVEMENT | 09/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-030  | 0902-90-030 | HURST     | 40026    | VA<br>From: PEDESTRIAN AND SAFETY IMPROVEMENTS NEAR HARRISON<br>LANE ELEMENTARY AND HURST JUNIOR HIGH<br><br>To: CHERYL AVE, KEITH DR, SHERI LN, BUENA VISTA DR, EAST<br>PECAN ST, SOUDER DR, AND HURSTVIEW DR | BIKE/PEDESTRIAN             | 11/2016           | 10/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-48-860  | 0902-48-860 | HURST     | 11385    | VA<br>From: HURST BELLAIRE SD PROJECT; BOUNDED BY PIPELINE ON THE<br>NORTH; BROWN TRAIL ON THE WEST<br><br>To: PECAN ST ON THE SOUTH; BELLAIRE ON THE EAST   | BIKE/PEDESTRIAN             | 08/2019           | 09/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-50-114  | 0902-50-114 | JOSHUA    | 11386    | VA<br>From: JOSHUA STATION T.O.D. INFRASTRUCTURE PROJECT; BOUND<br>BY HWY 174 ON THE EAST<br><br>To: CLEBURNE RAIL CORRIDOR ON THE WEST  | BIKE/PEDESTRIAN             | 09/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0000-02-008  | 0000-02-008 | KELLER    | 83269    | FM 1709<br>From: AT KELLER SMITHFIELD RD<br><br>To:  | INTERSECTION<br>IMPROVEMENT | 09/2016           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY    | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|-----------|----------|------------------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0000-02-010  | 0000-02-010 | KELLER    | 83286    | FM 1709          | From: AT RUFÉ SNOW<br><br>To:  | INTERSECTION IMPROVEMENT | 09/2016           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-027  | 0902-90-027 | KELLER    | 40003    | VA               | From: MOUNT GILEAD ROAD TRAIL FROM BOURLAND ROAD<br><br>To: WOODBOROUGH LANE   | BIKE/PEDESTRIAN          | 07/2016           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-078  | 0902-90-078 | KELLER    | 40059    | VA               | From: WHITLEY ROAD SAFE ROUTES TO SCHOOLS; INTERSECTION NEAR WHITLEY RD AND EDENBERRY DR<br><br>To: EXISTING PATH NEAR INTERSECTION OF RAPP RD AND WILLIS LN | BIKE/PEDESTRIAN, SAFETY  | 12/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-90-047  | 0000-18-085 | MANSFIELD | 83297.2  | CS               | From: ON DEBBIE LANE FROM BUS 287<br><br>To: FM 157  | INTERSECTION IMPROVEMENT | 09/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1330-02-046  | 0000-18-084 | MANSFIELD | 83297.1  | CS               | From: ON DEBBIE LANE FROM BUS 287<br><br>To: FM 157  | RECONSTRUCTION           | 03/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0172-09-033  | 0172-09-033 | MANSFIELD | 83263    | US 287           | From: 1 MILE SOUTH OF TURNER WARNELL ROAD<br><br>To: WALNUT CREEK DRIVE  | BOTTLENECK REMOVAL       | 02/2017           | 03/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0172-02-074  | 0172-02-074 | MANSFIELD | 40015    | VA               | From: MANSFIELD TRAIL CONNECTION TO CITY SPINE TRAIL FROM WEST OAK STREET<br><br>To: TOWN PARK   | BIKE/PEDESTRIAN          | 07/2016           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------|----------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0902-00-171  | 0902-00-171 | NCTCOG | 11663    | VA From: ENTIRE MANAGED LANE SYSTEM<br><br>To:   | HOV                      | 10/2016           | 05/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-188  | 0902-00-188 | NCTCOG | 11893.5  | VA From: 511 TRAVELER INFORMATION SYSTEM (ITS)<br><br>To:  | ITS                      | 10/2016           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-170  | 0902-00-170 | NCTCOG | 11979.8  | VA From: CLEAN TECHNOLOGIES REVOLVING LOAN PROGRAM<br><br>To:  | VEHICLE TECHNOLOGY       | 08/2016           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-187  | 0902-00-187 | NCTCOG | 11650    | VA From: M&O-CORRIDOR STUDIES AND CAPITAL ASSET MANAGEMENT<br><br>To:  | SPECIAL STUDIES          | 10/2017           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-175  | 0902-00-175 | NCTCOG | 11648    | VA From: CONGESTION MANAGEMENT OPERATIONS - DFW REGION WIDE PROGRAM<br><br>To: INCLUDING DATA ARCHIVING, COLLECTION AND VERIFICATION OF DATA, UPDATE REGIONAL ITS ARCHITECTURE & DEVELOP RELATED PLANS | TRAVEL DEMAND MANAGEMENT | 10/2017           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-177  | 0902-00-177 | NCTCOG | 11622.2  | VA From: TRAVEL SURVEY AND DATA COLLECTION PROGRAM<br><br>To:  | SPECIAL STUDIES          | 08/2017           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-193  | 0902-00-193 | NCTCOG | 25026    | VA From: WETLANDS/TREE MITIGATION PROJECT<br><br>To:   | SPECIAL STUDIES          | 10/2016           | 10/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                              | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------|----------|---|---|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0902-00-200  | 0902-00-200 | NCTCOG | 11615.2  | VA From: REGIONAL AERIAL PHOTOGRAPHY DATA COLLECTION/PLANNING<br><br>To:  | SPECIAL STUDIES, TRAVEL DEMAND MANAGEMENT | 02/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-901  | 0902-00-901 | NCTCOG | 11663    | VA From: ENTIRE MANAGED LANE SYSTEM<br><br>To:  | HOV                                       | 10/2018           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-00-984  | 0902-00-214 | NCTCOG | 11671    | VA From: MULTIPURPOSE AUTOMATED VEHICLE DESIGN, DEVELOPMENT, TESTING, AND DEPLOYMENT<br><br>To:   | VEHICLE TECHNOLOGY                        | 09/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-900  | 0902-00-900 | NCTCOG | 11663    | VA From: ENTIRE MANAGED LANE SYSTEM<br><br>To:  | HOV                                       | 05/2017           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-157  | 0902-00-157 | NCTCOG | 11979.3  | VA From: REGION-WIDE AIR QUALITY (AQ) INITIATIVES TO REDUCE EMISSIONS<br><br>To: SUPPORTS NCTCOG STAFF, CONSULTANTS & PURCHASE OF MARKETING/OUTREACH MATERIALS TO EDUCATE PUBLIC/STAKEHOLDERS | SPECIAL STUDIES                           | 02/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-168  | 0902-00-168 | NCTCOG | 11658    | VA From: EMISSIONS REDUCTION STRATEGIES FOR OZONE PRECURSORS INCLUDING VOLATILE ORGANIC COMPOUND (VOC)<br><br>To: CONTROLS AND OTHER DESIGNATED POLLUTANTS                                    | VEHICLE TECHNOLOGY                        | 10/2016           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-00-158  | 0902-00-158 | NCTCOG | 11979.3  | VA From: REGION-WIDE AIR QUALITY (AQ) INITIATIVES TO REDUCE EMISSIONS<br><br>To: SUPPORTS NCTCOG STAFF, CONSULTANTS & PURCHASE OF MARKETING/OUTREACH MATERIALS TO EDUCATE PUBLIC/STAKEHOLDERS | SPECIAL STUDIES                           | 02/2016           | 07/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|---|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0902-00-178  | 0902-00-178 | NCTCOG | 11633.2  | VA From: M&O - PROGRAM OVERSIGHT COORDINATION<br><br>To:  | SPECIAL STUDIES          | 08/2016           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-159  | 0902-00-159 | NCTCOG | 11979.3  | VA From: REGION-WIDE AIR QUALITY (AQ) INITIATIVES TO REDUCE EMISSIONS<br><br>To: SUPPORTS NCTCOG STAFF, CONSULTANTS & PURCHASE OF MARKETING/OUTREACH MATERIALS TO EDUCATE PUBLIC/STAKEHOLDERS | SPECIAL STUDIES          | 02/2018           | 11/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-00-176  | 0902-00-176 | NCTCOG | 11893.5  | VA From: 511 TRAVELER INFORMATION SYSTEM (ITS)<br><br>To:   | ITS                      | 10/2016           | 09/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-179  | 0902-00-179 | NCTCOG | 11633.2  | VA From: M&O - PROGRAM OVERSIGHT COORDINATION<br><br>To:  | SPECIAL STUDIES          | 08/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-00-172  | 0902-00-172 | NCTCOG | 11652    | VA From: REGIONAL MINOR INTERSECTION EQUIPMENT PROGRAM<br><br>To:   | INTERSECTION IMPROVEMENT | 10/2016           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-161  | 0902-00-161 | NCTCOG | 11654    | VA From: MPO PLANNING SUPPORT, TECHNICAL EXPERTISE, AND ASSISTANCE FOR SURFACE TRANSPORTATION PLANNING PROJECTS<br><br>To:  | SPECIAL STUDIES          | 05/2016           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-186  | 0902-00-186 | NCTCOG | 11647    | VA From: M&O - LAND USE/TRANSPORTATION AND BIKE/PEDESTRIAN INITIATIVES<br><br>To:   | BIKE/PEDESTRIAN          | 10/2017           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION   | PROJECT TYPE    | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|--|-----------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0902-00-182  | 0902-00-182 | NCTCOG | 11893.5  | VA From: 511 TRAVELER INFORMATION SYSTEM (ITS)<br><br>To:  | ITS             | 10/2016           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-183  | 0902-00-183 | NCTCOG | 11655    | VA From: REVENUE AND PROJECT TRACKING, SOFTWARE DEVELOPMENT PROJECT, AND FISCAL MANAGEMENT INFORMATION SYSTEMS<br><br>To:                                  | SPECIAL STUDIES | 10/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-185  | 0902-00-185 | NCTCOG | 11647    | VA From: M&O - LAND USE/TRANSPORTATION AND BIKE/PEDESTRIAN INITIATIVES<br><br>To:  | SPECIAL STUDIES | 10/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-184  | 0902-00-184 | NCTCOG | 11655    | VA From: REVENUE AND PROJECT TRACKING, SOFTWARE DEVELOPMENT PROJECT, AND FISCAL MANAGEMENT INFORMATION SYSTEMS<br><br>To:                                  | SPECIAL STUDIES | 10/2017           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-00-169  | 0902-00-169 | NCTCOG | 11658    | VA From: EMISSIONS REDUCTION STRATEGIES FOR OZONE PRECURSORS INCLUDING VOLATILE ORGANIC COMPOUND (VOC)<br><br>To: CONTROLS AND OTHER DESIGNATED POLLUTANTS | SPECIAL STUDIES | 10/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-90-073  | 0902-90-073 | NCTCOG | 20301    | VA From: DFW CONNECTOR PILOT PROGRAM<br><br>To:  | SPECIAL STUDIES | 10/2016           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-194  | 0902-00-194 | NCTCOG | 11653    | VA From: HIGH SPEED RAIL INITIATIVE<br><br>To:   | SPECIAL STUDIES | 10/2015           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                                     | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0902-90-944  | 0902-90-074 | NCTCOG | 11674    | VA From: DFW CORE EXPRESS HIGH SPEED RAIL<br><br>To: FROM DALLAS TO FORT WORTH       | RAIL TRANSIT                                     | 09/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-941  | 0902-90-100 | NCTCOG | 11670    | VA From: TEXAS AUTOMATED VEHICLES PROVING GROUND ALONG THE IH 30 CORRIDOR<br><br>To: | VEHICLE TECHNOLOGY                               | 09/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-920  | 0902-90-920 | NCTCOG | 11630.5  | VA From: REGIONAL ITS QUALITY IMPLEMENTATION<br><br>To:                              | SPECIAL STUDIES, TRAFFIC SIGNAL IMPROVEMENT, ITS | 09/2015           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-053  | 0902-90-053 | NCTCOG | 11616    | VA From: REGIONAL TRAFFIC SIGNAL RETIMING<br><br>To:                                 | TRAFFIC SIGNAL IMPROVEMENT                       | 10/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-90-051  | 0902-90-051 | NCTCOG | 11630.5  | VA From: REGIONAL ITS QUALITY IMPLEMENTATION<br><br>To:                              | SPECIAL STUDIES, TRAFFIC SIGNAL IMPROVEMENT, ITS | 09/2015           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-048  | 0902-90-048 | NCTCOG | 11630.5  | VA From: REGIONAL ITS QUALITY IMPLEMENTATION<br><br>To:                              | SPECIAL STUDIES, TRAFFIC SIGNAL IMPROVEMENT, ITS | 09/2015           | 07/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-054  | 0902-90-054 | NCTCOG | 11616    | VA From: REGIONAL TRAFFIC SIGNAL RETIMING<br><br>To:                                 | TRAFFIC SIGNAL IMPROVEMENT                       | 10/2017           | 03/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY               | TIP CODE | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|----------------------|----------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0000-02-011  | 0000-02-011 | NORTH RICHLAND HILLS | 81423    | CS<br>From: HOLIDAY LN FROM IH 820<br><br>To: LEWIS DR   | RECONSTRUCTION           | 09/2017           | 09/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-079  | 0902-90-079 | NORTH RICHLAND HILLS | 40055    | CS<br>From: NORTH RICHLAND HILLS ACTIVE TRANSPORTATION PROJECT FOR TRAIL/ON-ROAD<br><br>To:  | BIKE/PEDESTRIAN, SAFETY  | 02/2020           | 02/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-90-080  | 0902-90-080 | NORTH RICHLAND HILLS | 40056    | CS<br>From: SMITHFIELD MIDDLE SCHOOL<br><br>To:  | BIKE/PEDESTRIAN, SAFETY  | 12/2019           | 12/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-48-576  | 0902-48-576 | NORTH RICHLAND HILLS | 11419    | FM 1938<br>From: FM 1938 (DAVIS BLVD) AT MID-CITIES BLVD<br><br>To:  | INTERSECTION IMPROVEMENT | 07/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-48-864  | 0902-48-864 | NORTH RICHLAND HILLS | 11383    | VA<br>From: SNIDER STREET EXTENSION PROJECT; ON MAIN STREET, SNIDER STREET, AND NORTHEAST PARKWAY<br><br>To: MAIN ST TO THE SOUTH, NORTHEAST PKWY ON THE NORTH, DAVIS BLVD ON THE EAST & SMITHFIELD RD ON THE WEST | BIKE/PEDESTRIAN          | 11/2016           | 10/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-02-016  | 0000-02-016 | PARKER CO            | 83253    | EASTERN LOOP<br>From: FM 51<br><br>To: FM 730  | NEW ROADWAY              | 01/2019           | 06/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-02-015  | 0000-02-015 | PARKER CO            | 83252    | EASTERN LOOP<br>From: FM 730<br><br>To: US 180   | NEW ROADWAY              | 06/2018           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY         | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|----------------|----------|------------------|--|--|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0000-02-001  | 0000-02-001 | PARKER CO      | 83250    | EASTERN LOOP     | From: AT US 180<br><br>To:   | INTERSECTION IMPROVEMENT   | 01/2018           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0000-02-014  | 0000-02-014 | PARKER CO      | 83251    | EASTERN LOOP     | From: US 180<br><br>To: IH 20  | ADDITION OF LANES  | 01/2018           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 1601-01-032  | 1601-01-032 | PARKER CO      | 14010    | FM 730           | From: AT EAST LOOP<br><br>To:  | INTERSECTION IMPROVEMENT   | 10/2018           | 06/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0314-07-051  | 0314-07-051 | PARKER CO      | 11934    | IH 20            | From: WEST OF BANKHEAD HIGHWAY<br><br>To: EAST OF BANKHEAD HIGHWAY   | ADDITION OF LANES  | 01/2015           | 01/2015          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0008-03-119  | 0008-03-119 | PARKER CO      | 14011    | US 180           | From: AT EAST LOOP<br><br>To:  | INTERSECTION IMPROVEMENT, TRAFFIC SIGNAL IMPROVEMENT               | 10/2018           | 06/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-081  | 0902-90-081 | RICHLAND HILLS | 40060    | CS               | From: RICHLAND HILLS TRE CONNECTION; GLENVIEW DRIVE ON THE NORTH<br><br>To: TRE TRAIN STATION ON THE SOUTH | BIKE/PEDESTRIAN  | 01/2020           | 01/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0013-10-082  | 0013-10-082 | SAGINAW        | 83244    | CS               | From: ON BAILEY-BOSWELL AT BUS 287P<br><br>To:   | BRIDGE, GRADE SEPARATION, INTERSECTION IMPROVEMENT, RECONSTRUCTION | 02/2018           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION  | PROJECT TYPE  | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|------------------|----------|---|---|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0902-38-128  | 0902-38-128 | TXDOT-FORT WORTH | 40057    | CS From: OLD ANNETTA ROAD - SAFE ROUTE TO SCHOOL<br><br>To:   | BIKE/PEDESTRIAN, SAFETY   | 05/2020           | 05/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-48-579  | 0902-48-579 | TXDOT-FORT WORTH | 11572    | CS From: US 81/US 287 AT FM 3479/HARMON ROAD/NORTH TARRANT PARKWAY<br><br>To:   | NEW ROADWAY   | 04/2020           | 07/2022          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-38-124  | 0902-38-124 | TXDOT-FORT WORTH | 40034    | FM 1187 From: SAFE ROUTE TO ALEDO MIDDLE SCHOOL AND VANDAGRIFF ELEMENTARY SCHOOL; ON FM 1187 FROM NORTH OF AUSTIN STREET<br><br>To: FM 5 NORTH OF VILLAGE PARKWAY | BIKE/PEDESTRIAN   | 03/2017           | 07/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0718-02-045  | 0718-02-045 | TXDOT-FORT WORTH | 11244.1  | FM 156 From: US 81/287<br><br>To: WATAUGA ROAD (MCELROY)  | ADDITION OF LANES   | 12/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 1601-02-028  | 1601-02-028 | TXDOT-FORT WORTH | 54004    | FM 1884 From: SH 171<br><br>To: SOUTH OF B.B. FIELDER ROAD  | ADDITION OF LANES   | 08/2020           | 05/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0313-02-057  | 0313-02-057 | TXDOT-FORT WORTH | 14012    | FM 51 From: NORTH OF POJO ROAD<br><br>To: ROBERSON AVE  | ADDITION OF LANES, INTERSECTION IMPROVEMENT, SIGNAL IMPROVEMENT | 04/2021           | 05/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1181-02-033  | 1181-02-033 | TXDOT-FORT WORTH | 11955    | FM 917 From: EDDY AVENUE<br><br>To: SH 174  | GRADE SEPARATION  | 02/2021           | 02/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                                 | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|------------------|----------|---|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 2374-05-082  | 2374-05-082 | TXDOT-FORT WORTH | 55113    | IH 20<br>From: BOWEN RD WEST BOUND ENTRANCE RAMP<br><br>To: BOWEN RD WEST BOUND EXIT RAMP | BOTTLENECK REMOVAL, INTERSECTION IMPROVEMENT | 04/2017           | 10/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 2374-04-083  | 2374-04-083 | TXDOT-FORT WORTH | 55213    | IH 20<br>From: TARRANT COUNTY LINE<br><br>To: SH 161                                      | ADDITION OF LANES                            | 01/2018           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0008-16-042  | 0008-16-042 | TXDOT-FORT WORTH | 55182    | IH 20<br>From: WINSOTT RD<br><br>To: BRYANT IRVIN RD                                      | ADDITION OF LANES                            | 08/2017           | 08/2024          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0008-16-043  | 0008-16-043 | TXDOT-FORT WORTH | 13019    | IH 20<br>From: AT CHISHOLM TRAIL<br><br>To:   | INTERCHANGE                                  | 08/2020           | 09/2026          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 2374-05-084  | 2374-05-084 | TXDOT-FORT WORTH | 55214    | IH 20<br>From: PARK SPRINGS BLVD<br><br>To: DALLAS COUNTY LINE                            | ADDITION OF LANES                            | 01/2018           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 1068-04-170  | 1068-04-170 | TXDOT-FORT WORTH | 13000    | IH 30<br>From: DALLAS COUNTY LINE<br><br>To: SH 161                                       | ADDITION OF LANES                            | 09/2020           | 01/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 1068-04-171  | 1068-04-171 | TXDOT-FORT WORTH | 55098    | IH 30<br>From: DALLAS COUNTY LINE<br><br>To: SH 161                                       | INTERCHANGE, ADDITION OF LANES, HOV          | 09/2020           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION |   | PROJECT TYPE  | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|------------------|----------|------------------|---|---|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 1068-01-210  | 1068-01-210 | TXDOT-FORT WORTH | 25020    | IH 30            | From: MAIN STREET<br><br>To: IH 35W                 | ITS   | 07/2017           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 1068-02-146  | 1068-02-146 | TXDOT-FORT WORTH | 25034    | IH 30            | From: IH 35W<br><br>To: IH 820                      | ITS   | 04/2018           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1068-02-147  | 1068-02-147 | TXDOT-FORT WORTH | 13001    | IH 30            | From: SIX FLAGS DRIVE<br><br>To: DALLAS COUNTY LINE | ADDITION OF LANES   | 09/2020           | 01/2023          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0014-02-051  | 0014-02-051 | TXDOT-FORT WORTH | 25021    | IH 35W           | From: IH 20<br><br>To: SH 174                       | ITS   | 08/2017           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0014-02-050  | 0014-02-050 | TXDOT-FORT WORTH | 55208    | IH 35W           | From: IH 20<br><br>To: SH 174                       | BOTTLENECK REMOVAL,<br>RECONSTRUCTION,<br>ADDITION OF LANES         | 01/2027           | 01/2027          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0014-16-252  | 0014-16-252 | TXDOT-FORT WORTH | 11578    | IH 35W           | From: IH 820<br><br>To: US 81/287                   | ADDITION OF LANES   | 01/2017           | 01/2033          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0081-12-047  | 0081-12-047 | TXDOT-FORT WORTH | 55076    | IH 35W           | From: US 81/287 SPLIT<br><br>To: DENTON COUNTY LINE | HOV,<br>RECONSTRUCTION,<br>BOTTLENECK REMOVAL,<br>ADDITION OF LANES | 08/2017           | 12/2017          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE                            | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                  | CANCELLED                |
|--------------|-------------|------------------|----------|------------------|--|---|-------------------|------------------|-------------------------------------|--------------------------|--------------------------|--------------------------|
| 0081-13-054  | 0081-13-054 | TXDOT-FORT WORTH | 55077    | IH 35W           | From: TARRANT COUNTY LINE<br><br>To: EAGLE PARKWAY               | BOTTLENECK REMOVAL, RECONSTRUCTION, HOV | 09/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 0008-15-051  | 0008-15-051 | TXDOT-FORT WORTH | 55161    | IH 820           | From: NORTH OF WESTPOINT BLVD<br><br>To: SOUTH OF NORMANDEALE ST | ITS                                     | 08/2017           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 0008-13-179  | 0008-13-179 | TXDOT-FORT WORTH | 53101.5  | IH 820           | From: SH 183 (OVER IH 820)<br><br>To:                            | BOTTLENECK REMOVAL                      | 12/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 0008-13-221  | 0008-13-221 | TXDOT-FORT WORTH | 54062    | IH 820           | From: SH 121/SH 183 INTERCHANGE<br><br>To: RANDOL MILL ROAD      | ADDITION OF LANES                       | 12/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 0008-13-235  | 0008-13-235 | TXDOT-FORT WORTH | 53101.2  | IH 820           | From: AT SB IH 820 OVER WEST FORK TRINITY<br><br>To:             | RECONSTRUCTION, ADDITION OF LANES       | 12/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 0008-13-236  | 0008-13-236 | TXDOT-FORT WORTH | 53101.3  | IH 820           | From: AT SB IH 820 OVER WEST FORK TRINITY RELIEF<br><br>To:      | RECONSTRUCTION, ADDITION OF LANES       | 12/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 0008-13-237  | 0008-13-237 | TXDOT-FORT WORTH | 53101.4  | IH 820           | From: AT NB IH 820 OVER WEST FORK TRINITY RELIEF<br><br>To:      | RECONSTRUCTION, ADDITION OF LANES       | 12/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|------------------|----------|------------------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0008-15-050  | 0008-15-050 | TXDOT-FORT WORTH | 55160    | IH 820           | From: NORTH OF TEAM RANCH RD<br><br>To: SOUTH OF TEAM RANCH RD | ITS  | 01/2017           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0353-03-100  | 0353-03-100 | TXDOT-FORT WORTH | 13006    | SH 114           | From: FM 1938<br><br>To: DOVE RD                               | BOTTLENECK REMOVAL,<br>NEW ROADWAY,<br>INTERSECTION<br>IMPROVEMENT | 01/2021           | 09/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0364-01-148  | 0364-01-148 | TXDOT-FORT WORTH | 13049    | SH 121           | From: GLADE RD<br><br>To: SH 183                               | BOTTLENECK REMOVAL   | 08/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0364-01-147  | 0364-01-147 | TXDOT-FORT WORTH | 13007    | SH 121           | From: SH 114<br><br>To: DALLAS COUNTY LINE                     | BOTTLENECK REMOVAL,<br>INTERCHANGE,<br>RECONSTRUCTION              | 05/2018           | 12/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0364-01-145  | 0364-01-145 | TXDOT-FORT WORTH | 55154    | SH 121           | From: SH 114<br><br>To: HALL-JOHNSON ROAD                      | INTERCHANGE  | 09/2016           | 09/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0363-03-054  | 0363-03-054 | TXDOT-FORT WORTH | 55171    | SH 121           | From: HANDLEY-EDERVILLE ROAD<br><br>To: IH 820                 | ADDITION OF LANES  | 12/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 3559-02-007  | 3559-02-007 | TXDOT-FORT WORTH | 54088    | SH 170           | From: IH 35W<br><br>To: DENTON C/L                             | NEW ROADWAY  | 09/2016           | 08/2028          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE                             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|------------------|----------|------------------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0019-01-145  | 0019-01-145 | TXDOT-FORT WORTH | 25035    | SH 174           | From: IH 35W<br><br>To: WICKER HILL RD   | ITS                                      | 04/2018           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0094-02-121  | 0094-02-121 | TXDOT-FORT WORTH | 20159    | SH 183           | From: HANDLEY-EDERVILLE<br><br>To: RUFÉ SNOW DRIVE   | BIKE/PEDESTRIAN                          | 02/2017           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0171-05-094  | 0171-05-094 | TXDOT-FORT WORTH | 13037    | SH 199           | From: IH 820<br><br>To: WEST FORK OF TRINITY RIVER   | RECONSTRUCTION                           | 08/2023           | 08/2023          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0014-15-036  | 0014-15-036 | TXDOT-FORT WORTH | 53032    | US 287           | From: ON US 81/US 287 FROM NORTH OF FM 3479<br><br>To: NORTH OF IH 35W INTERCHANGE                   | NEW ROADWAY                              | 09/2016           | 01/2023          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0014-15-035  | 0014-15-035 | TXDOT-FORT WORTH | 53031    | US 287           | From: ON US 81/US 287 FROM NORTH ENTRANCE/EXIT RAMP NORTH<br><br>To: FM 3479 (HARMON ROAD)           | REHABILITATION                           | 09/2016           | 01/2023          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0014-15-034  | 0014-15-034 | TXDOT-FORT WORTH | 53030    | US 287           | From: ON US 81/US 287 FROM FM 3479 (HARMON ROAD)<br><br>To: SOUTHBOUND ENTRANCE RAMP                 | REHABILITATION, INTERSECTION IMPROVEMENT | 09/2016           | 01/2023          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0014-15-033  | 0014-15-033 | TXDOT-FORT WORTH | 53029    | US 287           | From: ON US 81/US 287 FROM FM 3479 (HARMON ROAD)<br><br>To: SOUTH OF NORTH TARRANT PARKWAY CROSSOVER | REHABILITATION                           | 09/2016           | 01/2023          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE                   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|------------------|----------|------------------|--|--------------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 0172-09-036  | 0172-09-036 | TXDOT-FORT WORTH | 25019    | US 287           | From: IH 20<br><br>To: SH 360  | ITS                            | 08/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0080-11-001  | 0080-11-001 | TXDOT-FORT WORTH | 54114    | US 377           | From: JOHNSON/HOOD COUNTY LINE<br><br>To: SOUTH OF SH 171                        | NEW ROADWAY                    | 08/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0080-04-081  | 0080-04-081 | TXDOT-FORT WORTH | 54019    | US 377           | From: EAST OF OLD ACTON HIGHWAY<br><br>To: END OF BRAZOS RIVER BRIDGE            | ADDITION OF LANES, INTERCHANGE | 09/2018           | 01/2021          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0080-03-049  | 0080-03-049 | TXDOT-FORT WORTH | 54018    | US 377           | From: END OF BRAZOS RIVER BRIDGE<br><br>To: 0.615 SOUTH OF BRAZOS RIVER BRIDGE   | ADDITION OF LANES, INTERCHANGE | 09/2017           | 01/2026          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0080-12-001  | 0080-12-001 | TXDOT-FORT WORTH | 54125    | US 377           | From: NORTH OF SH 171<br><br>To: JOHNSON/HOOD COUNTY LINE                        | GRADE SEPARATION, NEW ROADWAY  | 08/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-00-138  | 0902-00-138 | TXDOT-FORT WORTH | 20289    | VA               | From: TXDOT MANAGEMENT SYSTEM OPERATIONS PROGRAM<br><br>To:                      | ITS SAFETY                     | 06/2016           | 06/2016          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0008-09-035  | 0008-09-035 | TXDOT-FORT WORTH | 40012    | VA               | From: FM 5 PEDESTRIAN IMPROVEMENTS FROM AUTUMNWOOD DR<br><br>To: VILLAGE PARKWAY | BIKE/PEDESTRIAN                | 05/2017           | 07/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                     | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|------------------|----------|--|----------------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0902-90-916  | 0902-90-916 | TXDOT-FORT WORTH | 11630.3  | VA From: ALL LIMITED ACCESS FREEWAYS IN TARRANT COUNTY<br><br>To:  | ITS                              | 04/2017           | 01/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-058  | 0902-90-058 | TXDOT-FORT WORTH | 11619    | VA From: REGIONAL MOBILITY ASSISTANCE PATROL<br><br>To: FORT WORTH DISTRICT  | TRANSPORTATION SYSTEM MANAGEMENT | 09/2017           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0902-90-056  | 0902-90-056 | TXDOT-FORT WORTH | 11630.3  | VA From: ALL LIMITED ACCESS FREEWAYS IN TARRANT COUNTY<br><br>To:  | ITS                              | 04/2017           | 01/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-90-055  | 0902-90-055 | TXDOT-FORT WORTH | 11630.3  | VA From: ALL LIMITED ACCESS FREEWAYS IN TARRANT COUNTY<br><br>To:  | ITS                              | 04/2017           | 01/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0902-00-180  | 0902-00-180 | TXDOT-FORT WORTH | 11646    | VA From: VARIOUS LOCATIONS<br><br>To:  | BOTTLENECK REMOVAL               | 10/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-00-181  | 0902-00-181 | TXDOT-FORT WORTH | 11646    | VA From: VARIOUS LOCATIONS<br><br>To:  | BOTTLENECK REMOVAL               | 10/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0902-90-045  | 0902-90-045 | TXDOT-FORT WORTH | 40033    | VA From: SCHOOLHOUSE ROAD AND FM 156 SHARED USE PATH FROM FM 156 AND HURLEY STREET<br><br>To: FM 156 AND SCHOOLHOUSE | BIKE/PEDESTRIAN                  | 12/2018           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-1 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**


| ORIGINAL CSJ | REVISED CSJ | AGENCY            | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                     | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|-------------------|----------|--|----------------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 0902-90-033  | 0902-90-033 | TXDOT-FORT WORTH  | 11619    | VA<br>From: REGIONAL MOBILITY ASSISTANCE PATROL<br><br>To: FORT WORTH DISTRICT   | TRANSPORTATION SYSTEM MANAGEMENT | 09/2017           | 09/2016          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0902-38-123  | 0902-38-123 | WEATHERFORD       | 40016    | VA<br>From: TOWN CREEK TRAIL PHASE II FROM HOLLAND LAKE PARK AND HOLLAND LAKE DRIVE<br><br>To: TEXAS DRIVE/WASHINGTON DRIVE  | BIKE/PEDESTRIAN                  | 10/2016           | 03/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0902-90-026  | 0902-90-026 | WESTWORTH VILLAGE | 40018    | VA<br>From: CITY TRAIL IMPROVEMENTS; APPROX 1.9 MILES OF SHARED-USE PATH EXTEN OF THE W FORK TRINITY RIVER TRAIL ALONG PUMPHREY DR S<br><br>To: ALONG PUMPHREY DR SOUTH TO THE INTERSECTION OF SH183/TINKER DR AND ALONG ROARING SPRINGS RD TO CARB DR | BIKE/PEDESTRIAN                  | 09/2016           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**T h i s   p a g e   i s   i n t e n t i o n a l l y   b l a n k**

Chapter IV  
PROJECT IMPLEMENTATION/  
PROGRESS FROM PREVIOUS YEARS  
**Roadway – Dallas District**



**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY     | TIP CODE | PROJECT LOCATION   | PROJECT TYPE               | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|------------|----------|--|----------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 0000-18-017  | 0000-18-017 | ADDISON    | 82048    | CS<br>From: KELLER SPRINGS RD AT ADDISON RD<br><br>To:   | INTERSECTION IMPROVEMENT   | 06/2017           | 06/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-212  | 0918-24-212 | ALLEN      | 40019    | VA<br>From: PEDESTRIAN IMPROVEMENTS TO OLSEN<br><br>To: AND BEVERLY ELEMENTARY SCHOOLS                   | BIKE/PEDESTRIAN            | 08/2016           | 10/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-46-282  | 0918-46-282 | CARROLLTON | 40017    | VA<br>From: DUDLEY BRANCH TRAIL FROM NORTH CARROLLTON/FRANKFORD DART STATION<br><br>To: OLD DENTON RD    | BIKE/PEDESTRIAN            | 06/2019           | 06/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0000-18-073  | 0000-18-073 | CARROLLTON | 11992    | VA<br>From: ON FURNEAUX TRAIL FROM TRINITY MILLS STATION ALONG FURNEAUX CREEK<br><br>To: OLD DENTON ROAD | BIKE/PEDESTRIAN            | 03/2016           | 03/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-45-818  | 0918-45-818 | CARROLLTON | 11428.2  | VA<br>From: VARIOUS LOCATIONS IN CITY OF<br><br>To: CARROLLTON ON-SYSTEM                                 | TRAFFIC SIGNAL IMPROVEMENT | 01/2017           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-136  | 0918-47-136 | CEDAR HILL | 40027    | FM 1382<br>From: FROM CEDAR HILL STATE PARK ENTRANCE NORTH<br><br>To: JOE POOL LAKE OVERLOOK ENTRANCE    | BIKE/PEDESTRIAN            | 03/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-45-944  | 0918-47-209 | CEDAR HILL | 40038    | VA<br>From: SIDEWALK AND CROSSWALK IMPROVEMENTS (COMBINED) - SAFE ROUTES TO SCHOOL<br><br>To:            | BIKE/PEDESTRIAN, SAFETY    | 09/2019           | 09/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY     | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                  | ORIGINAL LET DATE | REVISED LET DATE | LET                      | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|------------|----------|--|-------------------------------|-------------------|------------------|--------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0918-45-900  | 0918-47-202 | CEDAR HILL | 40041    | VA<br>From: SOUTH CLARK RD TRAIL VELOWEB; FROM EXISTING RED OAK CREEK TRAIL<br><br>To: E BELT LINE RD  | BIKE/PEDESTRIAN               | 09/2019           | 09/2019          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-24-196  | 0918-24-196 | COLLIN CO  | 20280    | CS<br>From: FRONTIER PARKWAY (CR 5) FROM SH 289 (PRESTON ROAD)<br><br>To: DNT  | NEW ROADWAY, GRADE SEPARATION | 01/2020           | 01/2020          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 2845-01-015  | 2845-01-015 | COLLIN CO  | 54063    | FM 455<br>From: WEST OF WILD ROSE LANE<br><br>To: SH 121   | NEW ROADWAY                   | 01/2017           | N/A              | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0000-18-081  | 0000-18-081 | COLLIN CO  | 84148    | MH<br>From: ON DNT FRTG RD FROM FM 428<br><br>To: US 380   | NEW ROADWAY                   | 05/2018           | 08/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-080  | 0000-18-080 | COLLIN CO  | 84147    | MH<br>From: ON COLLIN COUNTY OUTER LOOP FROM DNT<br><br>To: SH 289 (PRESTON ROAD)  | GRADE SEPARATION, NEW ROADWAY | 11/2018           | 11/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-11-094  | 0918-11-094 | CRANDALL   | 40035    | VA<br>From: ALONG TRINITY RD FROM ANGELINA DR TO MARTIN ELEMENTARY; ALONG MEADOWCREEK DR FROM CREEKSIDE DR TO 1ST ST FOR WILSON ELEMENTARY; AND ALONG LEWIS ST (FM 3039) FROM 1ST ST TO CRANDALL MIDDLE SCHOOL<br><br>To:    | BIKE/PEDESTRIAN               | 07/2017           | N/A              | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-47-072  | 0918-47-072 | DALLAS     | 11258.9  | CS<br>From: 8 INTERSECTIONS AT KCS RR IN DALLAS AT E DALLAS/KCS RR CROSSINGS - PEAVY RD, GUS THOMASSON RD,<br><br>To: BARNES BRIDGE RD, CENTERVILLE RD, LAKELAND DR, HIGHLAND DR, SANTA ANNA AVE, & ST FRANCIS AVE AT KCS RR | SAFETY                        | 07/2018           | 07/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION   | PROJECT TYPE   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------|----------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0918-45-372  | 0918-45-372 | DALLAS | 633      | CS<br>From: ON DOLPHIN RD FROM SPRING AVE<br><br>To: NORTH OF HASKELL AVE/MILITARY PKWY  | RECONSTRUCTION, INTERSECTION IMPROVEMENT                           | 10/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-45-885  | 0918-45-885 | DALLAS | 11726.3  | CS<br>From: ON RIVERFRONT BOULEVARD FROM UP RR<br><br>To: NORTH OF CONTINENTAL AVENUE  | RECONSTRUCTION, INTERSECTION IMPROVEMENT, BIKE/PEDESTRIAN          | 04/2014           | 08/2014          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-914  | 0918-47-243 | DALLAS | 25043    | CS<br>From: ON PARK LANE AT US 75; WALNUT ST AT GREENVILLE AVE, ABRAMS RD, RICHLAND COLLEGE<br><br>To:   | BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, SIGNAL IMPROVEMENT, ITS | 10/2018           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-992  | 0918-47-237 | DALLAS | 25025    | CS<br>From: ON WHEATLAND RD FROM DALLAS/LANCASTER CITY LIMIT<br><br>To: UNIVERSITY HILLS ALONG THE DALLAS/LANCASTER CITY LIMITS  | NEW ROADWAY  | 12/2021           | 12/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-145  | 0918-47-145 | DALLAS | 11978    | VA<br>From: SIDEWALKS AND LANDSCAPING IN DALLAS CENTRAL URBAN CORE<br><br>To:  | BIKE/PEDESTRIAN  | 05/2017           | 05/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-139  | 0918-47-139 | DALLAS | 40023    | VA<br>From: TRINITY SKYLINE TRAIL EXTENSION FROM SYLVAN AVENUE<br><br>To: CAMPION TRAIL NORTH OF SH 356  | BIKE/PEDESTRIAN  | 08/2016           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-138  | 0918-47-138 | DALLAS | 40024    | VA<br>From: ROSEMONT SAFE ROUTES TO SCHOOL PROJECT; BOUNDED BY KESSLER PWKY ON THE NORTH, CEDAR HILL AVE ON THE EAST,<br><br>To: W 12TH ST ON THE SOUTH, AND MARY CLIFF RD ON THE WEST | BIKE/PEDESTRIAN, SAFETY  | 12/2016           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE  | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------|----------|---|---|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0918-47-087  | 0918-47-087 | DALLAS | 11917    | VA<br>From: DALLAS CBD STREETCAR CIRCULATOR EXPANSION FROM UNION STATION/HOUSTON STREET<br><br>To: YOUNG AT THE CONVENTION CENTER HOTEL   | RAIL TRANSIT  | 09/2017           | 11/2014          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-45-925  | 0918-47-206 | DALLAS | 40049    | VA<br>From: LAKE HIGHLANDS TRAIL NORTHERN EXTENSION & LAKE HIGHLANDS TRAIL PHASE 2A, 2B; FROM EXISTING WHITE ROCK CREEK TRAIL TO<br><br>To: EXISTING LAKE HIGHLANDS TRAIL AT WHITE ROCK TRAIL ROADWAY TO THE LAKE HIGHLANDS DART STATION NEAR WALNUT HILL | BIKE/PEDESTRIAN, PARK & RIDE/RAIL STATION                       | 03/2019           | 04/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-45-903  | 0918-47-210 | DALLAS | 40043    | VA<br>From: UNION BIKEWAY CONNECTOR; HOUSTON ST<br><br>To: N HARWOOD ST AT WOODALL RODGERS FWY  | BIKE/PEDESTRIAN   | 05/2020           | 05/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-45-888  | 0918-45-888 | DALLAS | 20135    | VA<br>From: ATMS COMMUNICATIONS NETWORK<br><br>To: AT VARIOUS CITYWIDE LOCATIONS  | ITS   | 02/2016           | 10/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-978  | 0918-47-241 | DALLAS | 25041    | VA<br>From: US 75 AT PARK LANE AND ON VALLEY VIEW/WALNUT STREET<br><br>To: FROM WEST OF GREENVILLE AVE TO EAST OF AUDELIA RD  | ADDITION OF LANES, BOTTLENECK REMOVAL, INTERSECTION IMPROVEMENT | 01/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-028  | 0918-47-028 | DALLAS | 20241    | VA<br>From: LAKE HIGHLANDS BIKE TRAIL PROJECT BOUNDED BY WHITE ROCK CREEK TRAIL AND MERRIMAN PARKWAY NORTH OF SKILLMAN ST<br><br>To: EXISTING LAKE HIGHLANDS TRAIL SOUTH TO THE NORTH AND THE DART RAIL LINE TO THE EAST                                  | BIKE/PEDESTRIAN   | 09/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-027  | 0918-47-027 | DALLAS | 20240    | VA<br>From: COLLECTIVE MIXED USE DEVELOPMENT<br><br>To:   | BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT                       | 01/2017           | 01/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY    | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                    | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|-----------|----------|---|---------------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0918-45-924  | 0918-47-205 | DALLAS    | 40048    | VA<br>From: TRINITY STRAND TRAIL PHASE 2; EXISTING TRINITY STRAND TRAIL AT THE INTERSECTION OF MARKET CNTR BLVD & TURTLE CREEK BLVD<br><br>To: INWOOD/LOVE FIELD DART STATION   | BIKE/PEDESTRIAN                 | 04/2019           | 12/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-45-921  | 0918-47-204 | DALLAS    | 40047    | VA<br>From: RIDGEWOOD TRAIL LIGHTING; ELLSWORTH AVE<br><br>To: SKILLMAN ST  | BIKE/PEDESTRIAN, SAFETY         | 07/2019           | 06/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-972  | 0918-47-201 | DALLAS    | 20302    | VA<br>From: DALLAS CBD STREETCAR: SOUTH FROM OAK CLIFF TO THE BISHOP ARTS DISTRICT; FROM COLORADO BLVD/BECKLEY AVE<br><br>To: ZANG BLVD/DAVIS ST; AND YOUNG ST FROM UNION STATION/HOUSTON ST TO THE CONVENTION CENTER HOTEL | RAIL TRANSIT                    | 07/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-168  | 0918-47-168 | DALLAS CO | 11726.4  | CS<br>From: RIVERFRONT BLVD FROM CADIZ STREET<br><br>To: UNION PACIFIC RAILROAD   | BIKE/PEDESTRIAN, RECONSTRUCTION | 11/2018           | 11/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-165  | 0918-47-165 | DALLAS CO | 11981.1  | CS<br>From: PLEASANT RUN ROAD TRAIL FROM LANCASTER-HUTCHINS ROAD<br><br>To: MILLERS FERRY ROAD  | BIKE/PEDESTRIAN                 | 06/2017           | 11/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-134  | 0918-47-134 | DALLAS CO | 11981.2  | CS<br>From: PLEASANT RUN ROAD FROM LANCASTER-HUTCHINS<br><br>To: MILLERS FERRY ROAD   | ADDITION OF LANES               | 08/2016           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-057  | 0918-47-057 | DALLAS CO | 2310.1   | CS<br>From: DENTON DRIVE FROM SOUTH OF WALNUT HILL LANE<br><br>To: NORTH OF ROYAL LN  | BIKE/PEDESTRIAN                 | 04/2017           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY    | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|-----------|----------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0918-47-051  | 0918-47-051 | DALLAS CO | 20213    | CS From: WILDLIFE PARKWAY FROM SH 161<br><br>To: BELT LINE RD  | ADDITION OF LANES                        | 06/2018           | 05/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-006  | 0918-47-006 | DALLAS CO | 11536    | CS From: CAMP WISDOM RD WEST OF CARRIER PKWY<br><br>To: FM 1382  | ADDITION OF LANES                        | 12/2016           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-45-884  | 0918-45-884 | DALLAS CO | 11727    | CS From: ON MEDICAL DISTRICT DR, FROM IH 35E<br><br>To: HARRY HINES BLVD   | ADDITION OF LANES                        | 10/2016           | 03/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-015  | 0918-47-015 | DALLAS CO | 11747    | CS From: WINTERGREEN ROAD FROM DUNCANVILLE ROAD EAST OF STEWART BRANCH CREEK<br><br>To: AND DUNCANVILLE ROAD FROM WINTERGREEN TO SOUTH OF STEWART BRANCH CREEK | INTERSECTION IMPROVEMENT                 | 10/2017           | 01/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-18-026  | 0000-18-026 | DALLAS CO | 83052    | CS From: ON LAWSON RD FROM MILAM RD<br><br>To: CLAY-MATHIS RD  | ADDITION OF LANES                        | 10/2018           | 10/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-035  | 0918-47-035 | DALLAS CO | 11745    | CS From: ON COCKRELL HILL RD FROM NORTH OF MOLER STREET<br><br>To: DAVIS STREET  | INTERSECTION IMPROVEMENT, RECONSTRUCTION | 10/2018           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0000-18-024  | 0000-18-024 | DALLAS CO | 82469    | CS From: ON SHILOH RD FROM IH 635<br><br>To: KINGSLEY RD   | ADDITION OF LANES                        | 09/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY        | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                 | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|---------------|----------|---|------------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0196-03-263  | 0196-03-263 | DALLAS CO     | 83259    | IH 35E<br>From: MANANA DRIVE<br><br>To: ROYAL LANE  | BIKE/PEDESTRIAN, NEW ROADWAY | 01/2020           | 01/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-911  | 0918-47-236 | DALLAS CO     | 14013    | VA<br>From: REGIONAL TRAIL CONNECTIONS TO THE FUTURE CYPRESS WATERS COTTON BELT RAIL STATION; MOCKINGBIRD LN TO SANDERS LOOP<br><br>To: EXISTING TRAIL NORTH OF OLYMPUS BLVD TO SOUTH OF THE FUTURE CYPRESS WATERS RAIL STATION | BIKE/PEDESTRIAN              | 01/2021           | 01/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-137  | 0918-47-137 | DALLAS CO     | 40014    | VA<br>From: NORTHAVEN TRAIL FROM WEST OF MIDWAY ROAD (CINDERELLA LN)<br><br>To: WALNUT HILL/DENTON DART STATION (DENTON DR)   | BIKE/PEDESTRIAN              | 03/2017           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-081  | 0918-47-081 | DALLAS CO     | 83220    | VA<br>From: CENTRAL TRAIL<br><br>To: FROM BUCKINGHAM RD TO FOREST LANE STATION  | BIKE/PEDESTRIAN              | 11/2016           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-45-911  | 0918-47-203 | DALLAS CO     | 40045    | VA<br>From: FM 1382 SIDE PATH; INTERSECTION OF FM 1382 AND CAMP WISDOM ROAD<br><br>To: MANSFIELD RD   | BIKE/PEDESTRIAN              | 07/2021           | 07/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-45-917  | 0918-45-917 | DALLAS COUNTY | 14003    | CS<br>From: JEFFERSON ST FROM WINTERGREEN RD TO PLEASANT RUN RD AND PLEASANT RUN RD FROM JEFFERSON ST<br><br>To: LANCASTER-HUTCHINS RD  | ADDITION OF LANES            | 04/2019           | 09/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-45-997  | 0918-45-208 | DALLAS COUNTY | 14002    | WINTERGREEN RD<br>From: JEFFERSON STREET<br><br>To: WEST OF CARPENTER ROAD  | ADDITION OF LANES            | 04/2019           | 09/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                           | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|---|--|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0000-18-007  | 0000-18-007 | DART   | 533      | MH<br>From: LEMMON AVENUE<br><br>To: AT BLUFFVIEW                                     | INTERSECTION IMPROVEMENT               | 12/2017           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-072  | N/A         | DART   | 83245    | VA<br>From: COTTON BELT RAIL CORRIDOR FROM RED LINE<br><br>To: DFW AIRPORT            | RAIL TRANSIT                           | 09/2010           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-00-260  | 0918-00-260 | DART   | 11893.4  | VA<br>From: 511 TRAVELER INFORMATION SYSTEM (ITS)<br><br>To:                          | ITS                                    | 08/2016           | 08/2016          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-47-119  | 0918-47-119 | DART   | 55091    | VA<br>From: RED AND BLUE LINE PLATFORM EXTENSION PROJECT<br><br>To:                   | RAIL TRANSIT                           | 08/2018           | 01/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-00-910  | 0918-00-910 | DART   | 14005    | VA<br>From: COTTON BELT RAIL LINE FROM DFW AIRPORT<br><br>To: SHILOH STATION IN PLANO | RAIL TRANSIT                           | 10/2018           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0000-18-074  | 0000-18-074 | DART   | 83293    | VA<br>From: D2 LINE FROM VICTORY STATION<br><br>To: DALLAS CBD                        | RAIL TRANSIT                           | 11/2019           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-47-904  | 0918-47-904 | DART   | 14008    | VA<br>From: CARPENTER RANCH STATION ON THE ORANGE LINE IN IRVING<br><br>To:           | PARK & RIDE/RAIL STATION, RAIL TRANSIT | 01/2020           | 01/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0918-46-963  | 0918-46-963 | DCTA   | 54094.2  | VA<br>From: DCTA BICYCLE/PEDESTRIAN FACILITY FROM THE INTERSECTION OF MILL STREET AND JONES ST<br><br>To: LAKE PARK ROAD (FM 407)  | BIKE/PEDESTRIAN          | 08/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-46-292  | 0918-46-292 | DCTA   | 40036    | VA<br>From: HIKE AND BIKE TRAIL FROM MILL STREET AND JONES<br><br>To: HIGHLAND VILLAGE/LEWISVILLE LAKE RAIL STATION  | BIKE/PEDESTRIAN          | 08/2016           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-46-278  | 0918-46-278 | DCTA   | 11947.2  | VA<br>From: HEBRON STATION<br><br>To: OLD TOWN STATION   | BIKE/PEDESTRIAN          | 12/2016           | 07/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-46-272  | 0918-46-272 | DCTA   | 11947.1  | VA<br>From: PHASE THREE A-TRAIN RAIL TRAIL FROM HEBRON STATION<br><br>To: OLD TOWN STATION   | BIKE/PEDESTRIAN          | 07/2016           | 07/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-46-288  | 0918-46-288 | DCTA   | 11639    | VA<br>From: REGIONAL VANPOOL PROGRAM<br><br>To:  | TRAVEL DEMAND MANAGEMENT | 06/2015           | 07/2015          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-46-922  | 0918-46-306 | DENTON | 40040    | CS<br>From: SYCAMORE - WELCH ACTIVE TRANSPORTATION CONNECTION; ALONG S WELCH ST FROM EAGLE DRIVE<br><br>To: TO W HICKORY ST; AND ALONG W SYCAMORE ST TO DOWNTOWN DENTON DCTA STATION | BIKE/PEDESTRIAN          | 05/2019           | 05/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0000-18-018  | 0000-18-018 | DENTON | 82130    | CS<br>From: ON HICKORY CREEK RD FROM FM 2181<br><br>To: RIVER PASS   | ADDITION OF LANES        | 04/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|--------|----------|---|--------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 0918-46-290  | 0918-46-290 | DENTON | 20297    | CS From: HICKORY CREEK RD FROM FM 2181<br><br>To: PROPOSED FM 2499  | NEW ROADWAY              | 07/2017           | 02/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-46-281  | 0918-46-281 | DENTON | 20247    | CS From: NORTH TEXAS BOULEVARD<br><br>To: AND IH 35E  | INTERSECTION IMPROVEMENT | 07/2017           | 06/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-46-298  | 0918-46-298 | DENTON | 11217.2  | CS From: ON MCKINNEY ST (OLD FM 426) FROM<br><br>To: 1.4 MI W SL 288 TO 1.1 MI E SL 288   | ADDITION OF LANES        | 04/2030           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-46-246  | 0918-46-246 | DENTON | 20144    | MAYHILL ROAD From: IH 35E<br><br>To: US 380   | ADDITION OF LANES        | 04/2016           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-46-273  | 0918-46-273 | DENTON | 11938    | VA From: EVERS PARK BRIDGE AND TRAIL PROJECT, BOUNDED BY EVERS PKWY (EAST), HERCULES LANE (NORTH), NICOSIA STREET AND UNT (WEST)<br><br>To: AND ATHLETIC COMPLEX AND RINEY RD (SOUTH) | BIKE/PEDESTRIAN          | 08/2016           | 01/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-46-267  | 0918-46-267 | DENTON | 11614.5  | VA From: CITY OF DENTON SCHOOL CONNECTION SIDEWALKS<br><br>To:  | BIKE/PEDESTRIAN          | 08/2017           | 03/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-46-933  | 0918-46-305 | DENTON | 40039    | VA From: GINNINGS ELEMENTARY SCHOOL & LEE ELEMENTARY SCHOOL SIDEWALK PROJECT<br><br>To:   | BIKE/PEDESTRIAN, SAFETY  | 04/2019           | 04/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY         | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                                      | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|----------------|----------|--|---|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 0918-00-908  | 0918-00-265 | DENTON CO      | 20299    | MH<br>From: ON DALLAS NORTH TOLLWAY FROM FM 428<br><br>To: DENTON/COLLIN COUNTY LINE (CR 9)  | NEW ROADWAY                                       | 03/2017           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 2250-02-014  | 2250-02-014 | DENTON CO      | 53075    | SL 288<br>From: US 380 WEST OF DENTON<br><br>To: IH 35W SOUTH OF DENTON  | NEW ROADWAY                                       | 01/2020           | 09/2026          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 2250-02-013  | 2250-02-013 | DENTON CO      | 20175    | SL 288<br>From: IH 35 AT SL 288<br><br>To: US 380 WEST OF DENTON   | NEW ROADWAY,<br>INTERCHANGE                       | 11/2016           | 12/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0081-03-047  | 0081-03-047 | DENTON CO      | 20115    | US 377<br>From: SOUTH OF FM 1171<br><br>To: CRAWFORD ROAD  | ADDITION OF LANES                                 | 01/2022           | 12/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0000-18-032  | 0000-18-032 | FARMERS BRANCH | 83142    | CS<br>From: ON MERCER PKWY FROM LUNA RD<br><br>To: IH 35E  | NEW ROADWAY                                       | 11/2016           | 04/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-021  | 0918-47-021 | FARMERS BRANCH | 20234    | VA<br>From: STATION AREA SIDEWALKS; BILL MOSES ON THE SOUTH, CHARLIE BIRD PARKWAY AND BEE STREET ON THE EAST<br><br>To: DENTON DRIVE ON THE WEST, AND VALLEY VIEW AND PIKE STREET ON THE NORTH | BIKE/PEDESTRIAN                                   | 03/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-140  | 0918-47-140 | FARMERS BRANCH | 40028    | VA<br>From: ON MARSH LANE AT FARMERS BRANCH CREEK<br><br>To: AND ON VALLEY VIEW LANE AT ROSSER ROAD  | BIKE/PEDESTRIAN,<br>TRAFFIC SIGNAL<br>IMPROVEMENT | 01/2018           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION   | PROJECT TYPE               | ORIGINAL LET DATE | REVISED LET DATE | LET                      | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|--|----------------------------|-------------------|------------------|--------------------------|--------------------------|-------------------------------------|--------------------------|
| 0000-18-022  | 0000-18-022 | FLOWER MOUND | 82399    | CS From: COLLEGE PKWY AT TIMBER CREEK<br><br>To:                             | TRAFFIC SIGNAL IMPROVEMENT | 02/2020           | 02/2022          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-18-021  | 0000-18-021 | FLOWER MOUND | 82389    | CS From: ON SILVERON BLVD AT FM 2499<br><br>To:                              | TRAFFIC SIGNAL IMPROVEMENT | 11/2016           | 08/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-18-030  | 0000-18-030 | FLOWER MOUND | 83129.1  | CS From: DENTON CREEK BLVD AT GRAHAM BRANCH<br><br>To:                       | NEW ROADWAY                | 11/2017           | 10/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-18-019  | 0000-18-019 | FLOWER MOUND | 82384    | CS From: ON KIRKPATRICK LN (PHASE III) FROM FM 1171<br><br>To: BELLAIRE BLVD | NEW ROADWAY                | 01/2015           | 07/2019          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-18-040  | 0000-18-040 | FLOWER MOUND | 83266    | SKILLERN RD From: FLOWER MOUND RD<br><br>To: RIVER HILL DR                   | RECONSTRUCTION             | 05/2017           | 06/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-18-020  | 0000-18-020 | FLOWER MOUND | 82386    | WAKETON RD From: FM 2499<br><br>To: CHINN CHAPEL RD                          | INTERSECTION IMPROVEMENT   | 11/2017           | 11/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0000-18-027  | 0000-18-027 | FRISCO       | 83112    | CS From: LEBANON RD FROM COIT RD<br><br>To: INDEPENDENCE PKWY                | ADDITION OF LANES          | 10/2018           | 10/2022          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE |         | PROJECT LOCATION  | PROJECT TYPE                    | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|---------|---|---------------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0918-24-184  | 0918-24-184 | FRISCO | 11723    | CS      | From: ON DALLAS PKWY FROM SH 121<br><br>To: WARREN PARKWAY  | ADDITION OF LANES               | 02/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-24-207  | 0918-24-207 | FRISCO | 20277.1  | CS      | From: LEBANON RD, ON DALLAS PARKWAY<br><br>To: ELDORADO PKWY  | ADDITION OF LANES               | 08/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-24-236  | 0918-24-236 | FRISCO | 19000    | CS      | From: OHIO DRIVE<br><br>To: AT WARREN PARKWAY   | INTERSECTION IMPROVEMENT        | 01/2017           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-028  | 0000-18-028 | FRISCO | 83120    | MAIN ST | From: FROM FM 423<br><br>To: DNT  | ADDITION OF LANES               | 01/2017           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0364-04-048  | 0364-04-048 | FRISCO | 20086    | SH 121  | From: ON SOUTHBOUND FRTG RD AT OHIO DRIVE<br><br>To:  | INTERSECTION IMPROVEMENT        | 04/2016           | 03/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-24-182  | 0918-24-182 | FRISCO | 11775    | VA      | From: FRISCO/NTTA COMMUNICATION LINK FROM FRISCO TMC TO NTTA & FRISCO TMC<br><br>To: TRAFFIC SIGNAL SYSTEM INFRASTRUCTURE | TRAFFIC SIGNAL IMPROVEMENT, ITS | 06/2018           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-24-204  | 0918-24-204 | FRISCO | 11944    | VA      | From: THREE CITIES TRAIL FROM LIMESTONE QUARRY PARK<br><br>To: CUSTER ROAD  | BIKE/PEDESTRIAN                 | 08/2016           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY        | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                    | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|---------------|----------|---|---------------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 0918-24-238  | 0918-24-238 | FRISCO        | 19006    | VA<br>From: FRISCO CITYWIDE TRAFFIC CAMERA, TRAFFIC SIGNAL, AND SIGNAL COMMUNICATION UPGRADES<br><br>To:  | TRAFFIC SIGNAL IMPROVEMENT      | 10/2017           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-906  | 0918-24-906 | FRISCO        | 11682    | VA<br>From: CITY OF FRISCO - AUTOMATED VEHICLE DEPLOYMENT<br><br>To: BOUNDED BY LEBANON RD TO THE NORTH, PRESTON RD TO THE EAST, SH 121 TO THE SOUTH, AND LEGACY DR TO THE WEST | VEHICLE TECHNOLOGY              | 09/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-064  | 0918-47-064 | GARLAND       | 20261    | VA<br>From: MGR BIKEWAY FROM JUPITER & APOLLO<br><br>To: CAMPBELL RD  | BIKE/PEDESTRIAN                 | 04/2016           | 12/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 1068-04-905  | 1068-04-905 | GRAND PRAIRIE | 25036    | IH 30<br>From: MACARTHUR<br><br>To: SH 161  | ITS                             | 01/2019           | 01/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0008-08-902  | 0008-08-902 | GRAND PRAIRIE | 11630.6  | SH 180<br>From: EAST OF HENSLEY<br><br>To: GREAT SOUTHWEST PKWY   | ITS, TRAFFIC SIGNAL IMPROVEMENT | 08/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-069  | 0918-47-069 | GRAND PRAIRIE | 11258.6  | VA<br>From: RR CROSSING RELIABILITY PARTNERSHIP PROGRAM<br><br>To: 19TH STREET SW, BAGDAD RD, SE 14TH STREET, CENTER STREET, SW 2ND STREET, AND SW 23RD STREET AT UPRR          | SAFETY                          | 11/2017           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-141  | 0918-47-141 | GRAND PRAIRIE | 40030    | VA<br>From: CITY WIDE SAFE ROUTES TO SCHOOL IMPROVEMENTS<br><br>To:   | BIKE/PEDESTRIAN                 | 01/2017           | 04/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY     | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                 | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|------------|----------|--|------------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0918-25-962  | 0918-25-024 | HEATH      | 40037    | CS<br>From: SRTS TRAIL PROJECT - SMIRL & HUBBARD; EXISTING PATH AT FM 740 TRAIL<br><br>To: EXISTING PATH WEST OF DUNFORD DRIVE   | BIKE/PEDESTRIAN              | 05/2019           | 05/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-47-073  | 0918-47-073 | IRVING     | 83219    | CS<br>From: IRVING BOULEVARD/2ND STREET FROM SOWERS ROAD<br><br>To: LEE STREET   | SPECIAL STUDIES              | 06/2017           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-45-812  | 0918-45-812 | IRVING     | 11237.2  | CS<br>From: ON CONFLANS RD FROM SH 161<br><br>To: VALLEY VIEW LANE   | BIKE/PEDESTRIAN, NEW ROADWAY | 10/2017           | 04/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-142  | 0918-47-142 | IRVING     | 40029    | VA<br>From: DELAWARE CREEK TRAIL CONNECTOR FROM SENTER RD/SENTER VALLEY RD<br><br>To: CAMPION TRAIL AT MOUNTAIN CREEK PRESERVE   | BIKE/PEDESTRIAN              | 06/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-099  | 0918-47-099 | IRVING     | 11939    | VA<br>From: ROCK ISLAND BICYCLE AND PEDESTRIAN FACILITY FROM IRBY LANE<br><br>To: WEST IRVING TRE STATION  | BIKE/PEDESTRIAN              | 08/2016           | 08/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-11-086  | 0918-11-086 | KAUFMAN    | 11954    | VA<br>From: KAUFMAN DOWNTOWN TRANS. IMP. PROJECT; DOWNTOWN SQUARE FROM W. GROVE ST. ON THE N.<br><br>To: N. JACKSON ON THE WEST, W. MULBERRY ON THE SOUTH, AND N. WASHINGTON ON THE EAST | BIKE/PEDESTRIAN              | 03/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0751-02-027  | N/A         | KAUFMAN CO | 84136    | FM 148<br>From: SOUTH OF FM 3039<br><br>To: US 175   | NEW ROADWAY                  | 08/2019           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY     | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|------------|----------|------------------|--|--------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0000-18-053  | 0751-03-038 | KAUFMAN CO | 83285    | FM 148           | From: FM 1390<br><br>To: FM 3094                                       | NEW ROADWAY              | 05/2016           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-069  | 0000-18-069 | KAUFMAN CO | 83281    | FM 148           | From: AT SH 205/US 80 INTERSECTION/ONCOR FACILITY ON SH 205<br><br>To: | INTERSECTION IMPROVEMENT | 11/2015           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0000-18-048  | N/A         | KAUFMAN CO | 83280    | FM 548           | From: N OF US 80 AT WALMART<br><br>To: REEDER RD                       | ADDITION OF LANES        | 09/2015           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0000-18-050  | 0197-05-056 | KAUFMAN CO | 83282    | US 175           | From: AT FM 1895<br><br>To:  | INTERSECTION IMPROVEMENT | 09/2016           | 02/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-051  | N/A         | KAUFMAN CO | 83283    | US 175           | From: FM 148<br><br>To: FM 4106  | NEW ROADWAY              | 12/2015           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0000-18-035  | 0000-18-035 | LANCASTER  | 83150    | CS               | From: ON WINTERGREEN RD FROM HOUSTON SCHOOL RD<br><br>To: SH 342       | ADDITION OF LANES        | 06/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-46-238  | 0918-46-238 | LEWISVILLE | 20108    | CORPORATE DR     | From: HOLFORD'S PRAIRIE RD<br><br>To: ELM FORK TRINITY RIVER BRIDGE    | NEW ROADWAY              | 09/2015           | 08/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY     | TIP CODE |         | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|------------|----------|---------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0918-46-283  | 0918-46-283 | LEWISVILLE | 40021    | CS      | From: ON GARDEN RIDGE TRAIL FROM NORTH GARDEN RIDGE BOULEVARD FROM IH 35E<br><br>To: NORTH VALLEY PARKWAY AND W. MAIN STREET | BIKE/PEDESTRIAN          | 03/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-46-240  | 0918-46-240 | LEWISVILLE | 20113    | CS      | From: ON CORPORATE DRIVE FROM FM 544<br><br>To: JOSEY LANE   | NEW ROADWAY              | 09/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-46-236  | 0918-46-236 | LEWISVILLE | 20131    | CS      | From: ON CORPORATE DRIVE FROM ELM FORK TRINITY RIVER BRIDGE<br><br>To: DGNO RR   | NEW ROADWAY              | 05/2019           | 05/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-46-284  | 0918-46-284 | LITTLE ELM | 40013    | CS      | From: ON BRENT ELEMENTARY SCHOOL TRAIL CONNECTION FROM WITT ROAD<br><br>To: FUTURE LAKEFRONT TRAIL                           | BIKE/PEDESTRIAN          | 09/2016           | 11/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-46-285  | 0918-46-285 | LITTLE ELM | 40025    | VA      | From: HARTS BRANCH TRAIL FROM EAST ELDORADO PARKWAY<br><br>To: WALKER LANE   | BIKE/PEDESTRIAN          | 09/2016           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-075  | 0000-18-075 | LUCAS      | 83271    | FM 2170 | From: ANGEL PKWY<br><br>To: 1500 FT EAST OF ANGEL PKWY   | INTERSECTION IMPROVEMENT | 07/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-24-903  | 0918-24-242 | MCKINNEY   | 19009    | CS      | From: ON STACY ROAD FROM FM 2478<br><br>To: EAST OF FM 2478  | INTERSECTION IMPROVEMENT | 01/2019           | 11/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY   | TIP CODE | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|----------|----------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0135-03-047  | 0135-03-047 | MCKINNEY | 19002    | US 380<br>From: AT AIRPORT DRIVE<br><br>To:  | INTERSECTION IMPROVEMENT | 02/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-24-213  | 0918-24-213 | MCKINNEY | 40010    | VA<br>From: PED SAFETY ENHANCE IN VAR LOCS IN PROX TO BURKS, CALDWELL, ELLIOT, GLEN OAKS, JOHNSON, MCNEIL ELEMENTARY SCHOOLS;<br><br>To: COMSTROCK, OGLE, SCOTT, AND SONNTAG ELEMENTARY SCHOOLS; COCKRILL MIDDLE AND SCOGGINS MIDDLE SCHOOLS         | BIKE/PEDESTRIAN          | 01/2017           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-24-181  | 0918-24-181 | MCKINNEY | 20230    | VA<br>From: HISTORIC FLOUR MILL CATALYST TOD PROJECT, ON LOUISIANA FROM SH 5 (MCDONALD) APP. 520 FT E. OF MURRAY<br><br>To: ON THROCKMORTON FROM LOUISIANA TO VIRGINIA, ON VIRGINIA FROM THROCKMORTON TO MAIN, & ON GREENVILLE FROM DUNGAN TO MURRAY | BIKE/PEDESTRIAN          | 07/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-47-144  | 0918-47-144 | MESQUITE | 40022    | VA<br>From: SKYLINE TRAIL ALONG TOWN EAST BOULEVARD FROM MILITARY PARKWAY<br><br>To: SKYLINE BOULEVARD   | BIKE/PEDESTRIAN          | 03/2018           | 01/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-020  | 0918-47-020 | MESQUITE | 20233    | VA<br>From: THOMASSON SQUARE BOUNDED BY KARLA DRIVE ON THE NORTH, MOON DRIVE AND; WHITSON WAY ON THE SOUTH<br><br>To: FORREST DRIVE ON THE EAST AND THE CITY DRAINAGE CHANNEL ON THE WEST  | BIKE/PEDESTRIAN          | 06/2016           | 03/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-143  | 0918-47-143 | MESQUITE | 40006    | VA<br>From: MILITARY PARKWAY TRAIL FROM SAM HOUSTON<br><br>To: RODEO CENTER BOULEVARD  | BIKE/PEDESTRIAN          | 03/2018           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-47-964  | 0918-47-964 | NCTCOG   | 14015    | CS<br>From: HARRY HINES BLVD FROM AKARD STREET<br><br>To: SL 12 (WEST NORTHWEST HIGHWAY)   | SPECIAL STUDIES          | 09/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                  | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|---|-------------------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 2964-01-050  | 2964-01-050 | NCTCOG | 11668    | SH 161<br>From: CONFLANS ROAD<br><br>To: BELT LINE ROAD   | OTHER                         | 09/2017           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-00-258  | 0918-00-258 | NCTCOG | 11186.3  | VA<br>From: M&O - REGIONAL COMMUNICATION SYSTEM/INTERAGENCY COMMUNICATION NETWORK & SOFTWARE (EASTERN SUBREGION) PHASE III<br><br>To: | ITS, TRAVEL DEMAND MANAGEMENT | 01/2018           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-00-216  | 0918-00-216 | NCTCOG | 11633.1  | VA<br>From: M&O - PROGRAM OVERSIGHT COORDINATION<br><br>To:   | OTHER                         | 12/2016           | N/A              | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-47-966  | 0918-47-238 | NCTCOG | 14014    | VA<br>From: MCKINNEY AVENUE TRANSIT AUTHORITY M-LINE EXTENSION FROM UPTOWN<br><br>To: KNOX-HENDERSON NEIGHBORHOOD                     | SPECIAL STUDIES               | 05/2018           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-00-238  | 0918-00-238 | NCTCOG | 11635    | VA<br>From: M&O - IMPLEMENTATION/ADMINISTRATION OF AIR QUALITY AND TRANSPORTATION PROJECTS FUNDED WITH RTR FUNDS<br><br>To:           | ALTERNATIVE FUELS             | 05/2013           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-00-903  | 0918-00-285 | NCTCOG | 11635.1  | VA<br>From: IMPLEMENTATION/ADMINISTRATION OF AIR QUALITY AND TRANSPORTATION PROJECTS FUNDED WITH RTR<br><br>To:                       | OTHER                         | 10/2019           | 04/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-00-904  | 0918-00-904 | NCTCOG | 11645    | VA<br>From: CONSTRUCTION WORKFORCE DEVELOPMENT PROGRAM<br><br>To:   | SPECIAL STUDIES               | 05/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|---|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 5000-00-950  | 0918-00-274 | NCTCOG | 11675    | VA From: VARIOUS<br><br>To:   | SPECIAL STUDIES          | 05/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-00-272  | 0918-00-272 | NCTCOG | 11657    | VA From: M&O - AQ MARKETING AND EDUCATION PROGRAM<br><br>To:  | SPECIAL STUDIES          | 10/2016           | 07/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-22-924  | 0918-22-156 | NCTCOG | 11899.1  | VA From: MIDLOTHIAN PARKWAY AT HAWKINS SPRING PARK<br><br>To: EXISTING WAXAHACHIE CITY TRAIL IN GETZENDANER PARK EAST OF IH 35E | BIKE/PEDESTRIAN          | 02/2017           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-00-951  | 0918-00-951 | NCTCOG | 11633.3  | VA From: M&O - PROGRAM OVERSIGHT COORDINATION<br><br>To:  | SPECIAL STUDIES          | 12/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-00-901  | 0918-00-901 | NCTCOG | 11612.1  | VA From: REGION-WIDE EMPLOYER TRIP REDUCTION PROGRAM (ETR)<br><br>To:   | TRAVEL DEMAND MANAGEMENT | 09/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-00-268  | 0918-00-268 | NCTCOG | 11661    | VA From: EXPEDITE SECTION 404 AND 408 PERMITS AND IMPLEMENT REGIONAL MITIGATION BANK<br><br>To:                                 | SPECIAL STUDIES          | 10/2017           | 09/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-00-902  | 0918-00-902 | NCTCOG | 11678    | VA From: DFW AUTOMATED VEHICLE PROVING GROUNDS PROJECT (REGION-WIDE)<br><br>To:   | VEHICLE TECHNOLOGY       | 09/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                  | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|--|-------------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0918-00-273  | 0918-00-273 | NCTCOG | 11657    | VA From: M&O - AQ MARKETING AND EDUCATION PROGRAM<br><br>To:   | SPECIAL STUDIES               | 10/2017           | 04/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-091  | 0918-47-091 | NCTCOG | 11926    | VA From: SIDEWALK/LANDSCAPING CONSTRUCTION PILOT PROJECT<br><br>To:  | OTHER                         | 12/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-00-282  | 0918-00-282 | NCTCOG | 11666    | VA From: DOWNTOWN DALLAS CENTRAL BUSINESS DISTRICT<br><br>To:  | SPECIAL STUDIES               | 09/2017           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-998  | 0918-47-233 | NCTCOG | 11651.1  | VA From: DCTA HEBRON STATION<br><br>To: IRVING CAMPION TRAIL NORTH EXTENSION   | BIKE/PEDESTRIAN               | 10/2017           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-00-946  | 0918-00-280 | NCTCOG | 11649    | VA From: DART VANPOOL PROGRAM<br><br>To:   | TRAVEL DEMAND MANAGEMENT      | 10/2016           | 08/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-903  | 0918-47-211 | NCTCOG | 11679    | VA From: PLANNING SUPPORT & TECHNICAL EXPERTISE FOR IMPLEMENTATION OF PASSENGER RAIL IN REGIONAL RAIL CORRIDORS<br><br>To: | RAIL TRANSIT, SPECIAL STUDIES | 09/2017           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-079  | 0000-18-079 | NTTA   | 84146    | DNT From: AT US 380<br><br>To:   | GRADE SEPARATION              | 04/2019           | 03/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                           | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------|----------|---|--|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0000-18-070  | 0000-18-070 | NTTA   | 84137    | MH<br>From: ON SAM RAYBURN FROM US 75<br><br>To: WEST OF DENTON TAP ROAD        | ADDITION OF LANES                      | 07/2018           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0000-18-036  | 0000-18-036 | NTTA   | 83197    | MH<br>From: ON PGBT FROM DNT<br><br>To: US 75                                   | ADDITION OF LANES                      | 09/2016           | 06/2014          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0000-18-077  | 0000-18-077 | NTTA   | 84141    | PGBT<br>From: IH 35E<br><br>To: BELT LINE ROAD (IRVING)                         | RECONSTRUCTION, HOV, ADDITION OF LANES | 07/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-076  | 0000-18-076 | NTTA   | 84139    | PGBT<br>From: FROM SH 78 TO US 75 AND<br><br>To: DALLAS NORTH TOLLWAY TO IH 35E | RECONSTRUCTION, ADDITION OF LANES, HOV | 03/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-078  | 0000-18-078 | NTTA   | 84145    | PGBT-WE<br>From: IH 30<br><br>To: IH 20   | ADDITION OF LANES                      | 04/2019           | 04/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-45-862  | 0918-45-862 | NTTA   | 11538    | VA<br>From: TRINITY PARKWAY FROM IH 35E/SH 183 SPLIT<br><br>To: SH 310/US 175   | NEW ROADWAY                            | 01/2009           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-24-127  | 0918-24-127 | PLANO  | 11110    | CS<br>From: ON SPRING CREEK PARKWAY<br><br>To: AT COIT ROAD                     | INTERSECTION IMPROVEMENT               | 07/2017           | 02/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY | TIP CODE | PROJECT LOCATION   | PROJECT TYPE  | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------|----------|--|---|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0918-24-155  | 0918-24-155 | PLANO  | 20059    | CS From: ON PARK BOULEVARD; FROM COIT ROAD<br><br>To: TO JUPITER ROAD  | INTERSECTION IMPROVEMENT                                  | 10/2016           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-156  | 0918-24-156 | PLANO  | 20058    | CS From: PARKER ROAD<br><br>To: AT COIT ROAD AND ALMA ROAD   | INTERSECTION IMPROVEMENT                                  | 07/2016           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-954  | 0918-24-954 | PLANO  | 19007    | SH 121 FRTG From: CUSTER<br>RD<br><br>To: SPRING CREEK PKWY  | TRAFFIC SIGNAL IMPROVEMENT                                | 12/2017           | 08/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0091-05-053  | 0091-05-053 | PLANO  | 11461    | SH 289 From: VENTURA DR TO WEST OF BURNHAM DR<br><br>To: AND ON PRESTON ROAD FROM ALLIANCE BLVD TO DEXTER DR                       | BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION | 06/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-099  | 0918-24-099 | PLANO  | 11318.1  | VA From: PLANO TRANSIT VILLAGE; FROM 12TH<br><br>To: SH 190/BUSH TURNPIKE  | BIKE/PEDESTRIAN   | 01/2017           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-214  | 0918-24-214 | PLANO  | 40001    | VA From: COTTONWOOD CREEK TRAIL EXTENSION FROM THE NORTH<br>SIDE OF CHAPARRAL ROAD<br><br>To: OAK POINT PARK NEAR EAST PARKER ROAD | BIKE/PEDESTRIAN   | 05/2017           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-901  | 0918-24-239 | PLANO  | 14001    | VA From: LEGACY TRANSPORTATION MANAGEMENT ASSOCIATION<br><br>To: NORTH PLANO - LEGACY BUSINESS AREA                                | SPECIAL STUDIES   | 10/2017           | 02/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY     | TIP CODE | PROJECT LOCATION  | PROJECT TYPE               | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|------------|----------|---|----------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0918-24-902  | 0918-24-241 | PLANO      | 40042    | VA<br>From: LEGACY DRIVE/DALLAS PARKWAY PEDESTRIAN/BICYCLE CROSSING<br><br>To: LEGACY DR BRIDGE AT DALLAS NORTH TOLLWAY   | BIKE/PEDESTRIAN            | 11/2018           | 11/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-24-938  | 0918-24-938 | PLANO      | 19005    | VA<br>From: PLANO CITYWIDE TRAFFIC CAMERA, TRAFFIC SIGNAL, AND SIGNAL COMMUNICATION UPGRADES<br><br>To:   | TRAFFIC SIGNAL IMPROVEMENT | 11/2017           | 08/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-24-215  | 0918-24-215 | PRINCETON  | 40011    | VA<br>From: E COLLEGE AVE FROM N 6TH ST TO DALTON DR & FROM N 4TH ST TO N 1ST ST; N 4TH ST FROM CHERRY DR TO E COLLEGE ST; CHERRY DR<br><br>To: FROM N 4TH ST TO N 6TH ST; N 6TH ST FROM CR 461 TO E COLLEGE AVE; US 380 FROM 4TH ST TO PHS; INT OF N 2ND ST AND US 380 | BIKE/PEDESTRIAN            | 03/2016           | 07/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 1315-01-027  | 1315-01-027 | PROSPER    | 20295.2  | FM 1385<br>From: NORTH OF FISH TRAP ROAD<br><br>To: SOUTH OF FISH TRAP ROAD   | INTERSECTION IMPROVEMENT   | 06/2015           | 12/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-46-286  | 0918-46-286 | PROSPER    | 20295.1  | VA<br>From: FISHTRAP RD (FM 1385 TO TEEL), GEE RD (US 380 TO FISHTRAP)<br><br>To: TEEL PARKWAY (US 380 TO FISHTRAP)   | INTERSECTION IMPROVEMENT   | 06/2015           | 09/2015          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-47-077  | 0918-47-077 | RICHARDSON | 11116    | CS<br>From: ON DUCK CREEK TRAIL, FROM PLANO RD<br><br>To: CAMPBELL/US 75 IN RICHARDSON  | BIKE/PEDESTRIAN            | 12/2018           | 12/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-47-074  | 0918-47-074 | RICHARDSON | 11794.2  | CS<br>From: ON CAMPBELL RD FROM COLLINS<br><br>To: US 75  | INTERSECTION IMPROVEMENT   | 05/2019           | 08/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY      | TIP CODE | PROJECT LOCATION  | PROJECT TYPE   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|-------------|----------|---|--|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0000-18-042  | 0000-18-042 | ROCKWALL    | 83274    | IH 30<br>From: AT SH 205<br><br>To:   | BOTTLENECK REMOVAL   | 04/2016           | 07/2016          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-043  | 0000-18-043 | ROCKWALL    | 83275    | IH 30<br>From: HORIZON<br><br>To: FM 740  | INTERSECTION IMPROVEMENT   | 01/2017           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 1017-01-015  | 1017-01-015 | ROCKWALL CO | 55006    | FM 552<br>From: SH 205<br><br>To: SH 66   | ADDITION OF LANES  | 06/2016           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-071  | 0000-18-071 | ROWLETT     | 83030    | CS<br>From: ON HICKOX RD FROM TOLER RD<br><br>To: MERRITT RD  | ADDITION OF LANES  | 01/2018           | 01/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0000-18-033  | 0000-18-033 | ROWLETT     | 83144    | CS<br>From: CHAHA RD FROM ROWLETT RD<br><br>To: KIRBY RD  | ADDITION OF LANES  | 09/2017           | 09/2021          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-45-980  | 0918-47-207 | ROWLETT     | 40044    | VA<br>From: MILLER RD AND CHIESA RD SIDEWALK; SAFE ROUTES TO SCHOOL<br><br>To:                            | BIKE/PEDESTRIAN, SAFETY  | 06/2020           | 06/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-47-900  | 0918-47-240 | SACHSE      | 14024    | CS<br>From: ON MERRITT RD/WOODBRIDGE PKWY FROM SOUTH OF CREEK CROSSING LN<br><br>To: PLEASANT VALLEY ROAD | ADDITION OF LANES, BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION | 06/2019           | 06/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION |   | PROJECT TYPE  | ORIGINAL LET DATE | REVISED LET DATE | LET                      | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|------------------|---|---|-------------------|------------------|--------------------------|--------------------------|-------------------------------------|--------------------------|
| 0751-01-046  | 0751-01-046 | TERRELL      | 83257    | FM 148           | From: SOUTH OF US 80<br><br>To: SP 557  | ADDITION OF LANES   | 11/2016           | 04/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0495-01-066  | 0495-01-066 | TERRELL      | 83224    | SP 557           | From: FM 148<br><br>To: IH 20   | NEW ROADWAY   | 01/2020           | 01/2020          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0495-01-064  | 0495-01-064 | TERRELL      | 53138.2  | SP 557           | From: AT LAS LOMAS PARKWAY (CR 305)<br><br>To:  | INTERCHANGE   | 01/2020           | 03/2026          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0495-01-065  | 0495-01-065 | TERRELL      | 83262    | SP 557           | From: AT LAS LOMAS PARKWAY (CR 305)<br><br>To:  | ADDITION OF LANES,<br>INTERCHANGE   | 01/2020           | 03/2026          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0918-11-975  | 0918-11-103 | TERRELL      | 83257.2  | VA               | From: VARIOUS LOCATIONS IN THE CITY OF TERRELL<br><br>To:   | INTERSECTION<br>IMPROVEMENT,<br>BIKE/PEDESTRIAN,<br>TRAFFIC SIGNAL<br>IMPROVEMENT | 04/2018           | 04/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0918-11-968  | 0918-11-099 | TERRELL      | 40046    | VA               | From: DR. BRUCE WOOD ELEMENTARY SCHOOL CONNECTION<br>EXTENSIONS; SAFE ROUTES TO SCHOOL<br><br>To: | BIKE/PEDESTRIAN   | 05/2019           | 05/2019          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0353-02-053  | 0353-02-053 | TXDOT-DALLAS | 51060    | BS 114K          | From: AT UP RAILROAD UNDERPASS<br><br>To: IN ROANOKE DOT NO 795 342V                              | GRADE SEPARATION  | 01/2018           | 11/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION   | PROJECT TYPE             | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------------|----------|--|--------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 2374-02-143  | 2374-02-143 | TXDOT-DALLAS | 11614.7  | CS From: QUAIL DRIVE<br><br>To: AT IH 635  | BIKE/PEDESTRIAN          | 09/2016           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-47-971  | 0918-47-971 | TXDOT-DALLAS | 14000    | CS From: ON PRAIRIE CREEK RD FROM N OF MILITARY PKWY<br><br>To: NORTH OF FORNEY ROAD     | GRADE SEPARATION         | 03/2022           | 03/2022          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-47-177  | 0918-47-177 | TXDOT-DALLAS | 55166    | CS From: SOUTH OF MARSALIS AVENUE, OVER IH 35E<br><br>To: NORTH OF EWING AVENUE          | OTHER                    | 09/2037           | 12/2017          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-45-374  | 0918-45-374 | TXDOT-DALLAS | 684      | CS From: ON VALLEY VIEW/WALNUT FROM WEST OF GREENVILLE AVE<br><br>To: EAST OF AUDELIA RD | INTERSECTION IMPROVEMENT | 07/2018           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| N/A          | 0751-02-027 | TXDOT-DALLAS | 83284    | FM 148 From: SOUTH OF FM 3039<br><br>To: US 175  | NEW ROADWAY              | 01/2015           | 07/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 2054-02-015  | 2054-02-015 | TXDOT-DALLAS | 20216    | FM 2181 From: LILLIAN MILLER IN DENTON<br><br>To: WEST OF FM 2499 (BARREL STRAP RD)      | ADDITION OF LANES        | 07/2017           | 07/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 2679-03-016  | 2679-03-016 | TXDOT-DALLAS | 55037    | FM 2514 From: NORTH OF DRAIN DRIVE<br><br>To: BROWN STREET                               | ADDITION OF LANES        | 04/2022           | 04/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION |   | PROJECT TYPE   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|------------------|---|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 2679-03-015  | 2679-03-015 | TXDOT-DALLAS | 55038    | FM 2514          | From: EAST OF LAVON PARKWAY<br><br>To: NORTH OF DRAIN DRIVE | ADDITION OF LANES  | 02/2021           | 04/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 2679-02-008  | 2679-02-008 | TXDOT-DALLAS | 20083    | FM 2514          | From: FM 2551<br><br>To: WEST OF FM 1378                    | ADDITION OF LANES, BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT | 08/2018           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 2056-01-042  | 2056-01-042 | TXDOT-DALLAS | 83209    | FM 2551          | From: FM 2514<br><br>To: FM 2170 SOUTH                      | ADDITION OF LANES  | 01/2020           | 01/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1494-03-001  | 1494-03-001 | TXDOT-DALLAS | 54036    | FM 3486          | From: FM 986<br><br>To: SH 34                               | NEW ROADWAY  | 04/2016           | 04/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1015-01-023  | 1015-01-023 | TXDOT-DALLAS | 83222    | FM 3549          | From: IH 30<br><br>To: NORTH OF SH 66                       | ADDITION OF LANES, BIKE/PEDESTRIAN                           | 07/2017           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 1310-01-043  | 1310-01-043 | TXDOT-DALLAS | 55205    | FM 407           | From: GULF AVE<br><br>To: SAGE DRIVE                        | RECONSTRUCTION   | 10/2016           | 10/2016          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0816-02-072  | 0816-02-072 | TXDOT-DALLAS | 83255    | FM 455           | From: WEST OF FM 2450<br><br>To: EAST OF MARION RD          | ADDITION OF LANES, RECONSTRUCTION                            | 05/2021           | 05/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION |   | PROJECT TYPE                                      | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|------------------|---|---|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 0816-04-948  | 0816-04-101 | TXDOT-DALLAS | 35004    | FM 455           | From: US 75<br><br>To: CR 286                               | RECONSTRUCTION,<br>ADDITION OF LANES              | 06/2017           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 1013-01-026  | 1013-01-026 | TXDOT-DALLAS | 20275    | FM 546           | From: SH 5<br><br>To: EAST OF COUNTRY LANE/AIRPORT ROAD     | NEW ROADWAY                                       | 05/2016           | 05/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1051-01-037  | 1051-01-037 | TXDOT-DALLAS | 11751    | FM 664           | From: (ON OVILLA RD) FROM WESTMORELAND RD<br><br>To: IH 35E | ADDITION OF LANES,<br>INTERSECTION<br>IMPROVEMENT | 05/2018           | 05/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1567-01-037  | 1567-01-037 | TXDOT-DALLAS | 20178.2  | FM 720           | From: SOUTH OF MARTOP STREET<br><br>To: US 380              | ADDITION OF LANES                                 | 09/2017           | 03/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 2374-04-077  | 2374-04-077 | TXDOT-DALLAS | 55107    | IH 20            | From: EAST OF KIRNWOOD DR<br><br>To: WHEATLAND RD           | INTERSECTION<br>IMPROVEMENT                       | 05/2016           | 05/2016          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0495-01-072  | 0495-01-072 | TXDOT-DALLAS | 11996.5  | IH 20            | From: ROSEHILL ROAD<br><br>To: VAN ZANDT COUNTY LINE        | ITS   | 06/2017           | 10/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 2374-04-060  | 2374-04-060 | TXDOT-DALLAS | 11265    | IH 20            | From: NORTH MAIN STREET<br><br>To: CAMP WISDOM ROAD         | NEW ROADWAY                                       | 08/2018           | 12/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION   | PROJECT TYPE   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------------|----------|--|--|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0095-13-037  | 0095-13-037 | TXDOT-DALLAS | 11996.6  | IH 20<br>From: IH 635<br><br>To: KAUFMAN COUNTY LINE                       | ITS  | 04/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 2374-03-074  | 2374-03-074 | TXDOT-DALLAS | 20066    | IH 20<br>From: AT BONNIE VIEW RD<br><br>To:                                | INTERSECTION IMPROVEMENT, TRAFFIC SIGNAL IMPROVEMENT | 05/2018           | 01/2020          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 2374-04-076  | 2374-04-076 | TXDOT-DALLAS | 55031    | IH 20<br>From: SH 161/LAKERIDGE PARKWAY<br><br>To: EAST OF CARRIER PARKWAY | NEW ROADWAY  | 06/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 2374-04-049  | 2374-04-049 | TXDOT-DALLAS | 20212    | IH 20<br>From: WEST OF CARRIER PARKWAY<br><br>To: FM 1382 (BELT LINE ROAD) | NEW ROADWAY, BIKE/PEDESTRIAN                         | 06/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0009-12-217  | 0009-12-217 | TXDOT-DALLAS | 55170    | IH 30<br>From: HORIZON DRIVE<br><br>To: FM 740                             | ADDITION OF LANES, NEW ROADWAY                       | 09/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0009-12-214  | 0009-12-214 | TXDOT-DALLAS | 55078    | IH 30<br>From: SH 205<br><br>To: JOHN KING BLVD                            | BOTTLENECK REMOVAL                                   | 06/2016           | 04/2016          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 1068-04-149  | 1068-04-149 | TXDOT-DALLAS | 54033    | IH 30<br>From: NW 7TH STREET<br><br>To: BELT LINE ROAD                     | NEW ROADWAY  | 06/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                                   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 1068-04-119  | 1068-04-119 | TXDOT-DALLAS | 52527    | IH 30<br>From: SH 161<br><br>To: NW 7TH STREET   | NEW ROADWAY                                    | 06/2018           | 06/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0092-14-080  | 0092-14-080 | TXDOT-DALLAS | 20266    | IH 345<br>From: IH 30 NORTHBOUND AND SOUTHBOUND<br><br>To: SP 366 OVER IH 30, US 75, AND DART RR | REHABILITATION                                 | 09/2015           | 09/2015          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0196-03-269  | 0196-03-269 | TXDOT-DALLAS | 55093    | IH 35E<br>From: IH 30<br><br>To: REUNION BLVD  | RECONSTRUCTION, HOV                            | 07/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0196-03-268  | 0196-03-268 | TXDOT-DALLAS | 55090    | IH 35E<br>From: IH 30<br><br>To: OAK LAWN AVE  | ADDITION OF LANES, INTERCHANGE, RECONSTRUCTION | 06/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0442-02-088  | 0442-02-088 | TXDOT-DALLAS | 54008    | IH 35E<br>From: US 67<br><br>To: IH 30   | RECONSTRUCTION, ADDITION OF LANES, HOV         | 07/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0081-13-057  | 0081-13-057 | TXDOT-DALLAS | 55099    | IH 35W<br>From: EAGLE PARKWAY<br><br>To: SH 114  | NEW ROADWAY                                    | 06/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0092-05-051  | 0092-05-051 | TXDOT-DALLAS | 25042    | IH 45<br>From: AT FM 1181<br><br>To:   | INTERSECTION IMPROVEMENT                       | 10/2018           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                           | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|---|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0092-02-125  | 0092-02-125 | TXDOT-DALLAS | 55206    | IH 45<br>From: AT DOWDY FERRY RD<br><br>To:                               | INTERSECTION IMPROVEMENT               | 09/2016           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 2374-07-063  | 2374-07-063 | TXDOT-DALLAS | 54047    | IH 635<br>From: ROYAL LANE<br><br>To: WEST OF BELT LINE RD                | NEW ROADWAY                            | 01/2018           | 04/2014          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 2374-01-175  | 2374-01-175 | TXDOT-DALLAS | 20263    | IH 635<br>From: HOV 2 AND 3+ SUBSIDY FOR IH 635 (LBJ)<br><br>To:          | HOV                                    | 08/2019           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 2374-01-183  | 2374-01-183 | TXDOT-DALLAS | 55165.1  | IH 635<br>From: EAST OF US 75<br><br>To: MILLER ROAD                      | ADDITION OF LANES, HOV, RECONSTRUCTION | 07/2020           | 08/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 2374-01-180  | 2374-01-180 | TXDOT-DALLAS | 55109    | IH 635<br>From: EAST OF ABRAMS RD<br><br>To: WEST OF PLANO RD             | ENHANCEMENT                            | 11/2017           | 11/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 2374-01-137  | 2374-01-137 | TXDOT-DALLAS | 55060.1  | IH 635<br>From: MILLER ROAD<br><br>To: WEST OF THE KCS RR (WEST OF SH 78) | ADDITION OF LANES, RECONSTRUCTION, HOV | 07/2020           | 08/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 2374-01-171  | 2374-01-171 | TXDOT-DALLAS | 54111    | IH 635<br>From: AT SKILLMAN/AUDELIA INTERCHANGE<br><br>To:                | INTERCHANGE                            | 06/2019           | 08/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                                      | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|--|---|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|
| 2374-02-144  | 2374-02-144 | TXDOT-DALLAS | 55110    | IH 635<br>From: EAST OF CENTERVILLE RD<br><br>To: IH 30                | ENHANCEMENT                                       | 11/2017           | 11/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0353-06-057  | 0353-06-057 | TXDOT-DALLAS | 20290    | SH 114<br>From: SH 114/TEXAS PLAZA BRIDGE FROM SL 12<br><br>To: SS 482 | BRIDGE, INTERSECTION IMPROVEMENT, BIKE/PEDESTRIAN | 06/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0353-04-095  | 0353-04-095 | TXDOT-DALLAS | 55089    | SH 114<br>From: FREEPORT PARKWAY<br><br>To: ESTERS BLVD                | NEW ROADWAY                                       | 01/2017           | 01/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0522-01-023  | 0522-01-023 | TXDOT-DALLAS | 83277    | SH 243<br>From: AT FM 2515 AND FM 2727<br><br>To:                      | INTERSECTION IMPROVEMENT                          | 09/2018           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 1290-03-027  | 1290-03-027 | TXDOT-DALLAS | 55096    | SH 276<br>From: FM 549<br><br>To: EAST OF FM 549                       | RECONSTRUCTION, ADDITION OF LANES                 | 08/2017           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 1290-02-017  | 1290-02-017 | TXDOT-DALLAS | 2998     | SH 276<br>From: SH 205<br><br>To: FM 549                               | ADDITION OF LANES, RECONSTRUCTION                 | 05/2018           | 04/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0091-05-059  | 0091-05-059 | TXDOT-DALLAS | 20055    | SH 289<br>From: ON PRESTON ROAD/SH 289<br><br>To: AT PGBT              | INTERSECTION IMPROVEMENT                          | 07/2018           | 07/2019          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION |   | PROJECT TYPE  | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|------------------|---|---|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0430-01-057  | 0430-01-057 | TXDOT-DALLAS | 35000    | SH 352           | From: NORTH OF KEARNEY STREET<br><br>To: US 80 EB FRONTAGE ROAD | INTERSECTION IMPROVEMENT, RECONSTRUCTION, BIKE/PEDESTRIAN | 04/2019           | 04/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0009-05-012  | 0009-05-012 | TXDOT-DALLAS | 54132    | SH 66            | From: EAST OF ERBY CAMPBELL<br><br>To: FM 1777                  | ADDITION OF LANES, RECONSTRUCTION                         | 09/2018           | 09/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0009-04-064  | 0009-04-064 | TXDOT-DALLAS | 54131    | SH 66            | From: FM 3549<br><br>To: EAST OF ERBY CAMPBELL                  | RECONSTRUCTION, ADDITION OF LANES                         | 09/2018           | 09/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0009-04-060  | 0009-04-060 | TXDOT-DALLAS | 53081    | SH 66            | From: SH 205 (ROCKWALL SQUARE)<br><br>To: FM 3549               | RECONSTRUCTION, ADDITION OF LANES                         | 09/2018           | 09/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0009-02-067  | 0009-02-067 | TXDOT-DALLAS | 13032    | SH 78            | From: AT GASTON AVE<br><br>To:                                  | INTERSECTION IMPROVEMENT, BIKE/PEDESTRIAN                 | 08/2019           | 08/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0009-02-040  | 0009-02-040 | TXDOT-DALLAS | 2810     | SH 78            | From: IH 635<br><br>To: FOREST LANE                             | TRAFFIC SIGNAL IMPROVEMENT, INTERSECTION IMPROVEMENT      | 03/2019           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0353-05-120  | 0353-05-120 | TXDOT-DALLAS | 55112    | SL 12            | From: AT SKILLMAN<br><br>To:                                    | GRADE SEPARATION, INTERCHANGE                             | 01/2022           | 01/2022          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION   | PROJECT TYPE                                     | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|--|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 2964-10-005  | 2964-10-005 | TXDOT-DALLAS | 54119    | SL 9<br>From: SL 9 (SOUTHEAST CORRIDOR) FROM IH 35E<br><br>To: IH 45           | NEW ROADWAY                                      | 01/2023           | 10/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0353-05-090  | 0353-05-090 | TXDOT-DALLAS | 535      | SP 244<br>From: ON NORTHWEST HIGHWAY (SPUR 244)<br><br>To: AT JUPITER          | TRAFFIC SIGNAL IMPROVEMENT                       | 05/2017           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0353-05-089  | 0353-05-089 | TXDOT-DALLAS | 537      | SP 244<br>From: ON NORTHWEST HIGHWAY (SPUR 244)<br><br>To: AT PLANO RD         | TRAFFIC SIGNAL IMPROVEMENT                       | 03/2019           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0495-01-075  | 0495-01-075 | TXDOT-DALLAS | 25029    | SS 557<br>From: WEST OF US 80<br><br>To: IH 20                                 | ITS  | 02/2017           | 07/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0197-03-054  | 0197-03-054 | TXDOT-DALLAS | 51460    | US 175<br>From: FM 148<br><br>To: CR 4106 IN CRANDALL                          | NEW ROADWAY                                      | 01/2035           | 06/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0092-01-052  | 0092-01-052 | TXDOT-DALLAS | 20062    | US 175/SH 310<br>From: ON SM WRIGHT PHASE 2A SOUTH OF BUDD ST<br><br>To: IH 45 | RECONSTRUCTION                                   | 04/2019           | 03/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0172-08-053  | 0172-08-053 | TXDOT-DALLAS | 53082    | US 287<br>From: SH 34<br><br>To: IH 45   | ADDITION OF LANES, GRADE SEPARATION, INTERCHANGE | 01/2017           | 01/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION  | PROJECT TYPE                           | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|--------------|----------|---|--|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 0081-03-048  | 0081-03-048 | TXDOT-DALLAS | 20120    | US 377<br>From: HENRIETTA CREEK ROAD<br><br>To: SH 114 (SECTION 5)                        | ADDITION OF LANES, RECONSTRUCTION      | 12/2017           | 11/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0081-03-049  | 0081-03-049 | TXDOT-DALLAS | 20123    | US 377<br>From: SH 114<br><br>To: SOUTH OF FM 1171  | ADDITION OF LANES, RECONSTRUCTION      | 01/2019           | 01/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0081-04-025  | 0081-04-025 | TXDOT-DALLAS | 20118    | US 377<br>From: IH 35E<br><br>To: SOUTH OF FM 1830  | ADDITION OF LANES, BIKE/PEDESTRIAN     | 07/2018           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0081-04-035  | 0081-04-035 | TXDOT-DALLAS | 20215    | US 377<br>From: AT UNION PACIFIC RAILROAD OVERPASS<br><br>To: (0.4 MILES SOUTH OF IH 35E) | GRADE SEPARATION                       | 07/2018           | 07/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0135-10-050  | 0135-10-050 | TXDOT-DALLAS | 20096    | US 380<br>From: US 377<br><br>To: WEST OF CR 26 (COLLIN COUNTY LINE)                      | GRADE SEPARATION, BIKE/PEDESTRIAN      | 05/2021           | 05/2021          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0261-03-064  | 0261-03-064 | TXDOT-DALLAS | 54086.2  | US 67<br>From: NEAR WHEATLAND ROAD<br><br>To: IH 20                                       | ADDITION OF LANES                      | 06/2017           | 05/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |
| 0261-03-030  | 0261-03-030 | TXDOT-DALLAS | 54085    | US 67<br>From: IH 20<br><br>To: IH 35E  | ADDITION OF LANES, HOV, RECONSTRUCTION | 07/2017           | 12/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION |   | PROJECT TYPE                                   | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                  | CANCELLED                           |
|--------------|-------------|--------------|----------|------------------|---|--|-------------------|------------------|-------------------------------------|--------------------------|--------------------------|-------------------------------------|
| 0261-02-074  | 0261-02-074 | TXDOT-DALLAS | 54086.1  | US 67            | From: BELT LINE ROAD<br><br>To: NEAR WHEATLAND RD | ADDITION OF LANES                              | 05/2017           | 05/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            |
| 0047-14-084  | 0047-14-084 | TXDOT-DALLAS | 13025    | US 75            | From: NORTH OF FM 455<br><br>To: CR 370           | INTERCHANGE                                    | 06/2018           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            |
| 0047-07-228  | 0047-07-228 | TXDOT-DALLAS | 55108.1  | US 75            | From: AT NORTHAVEN ROAD<br><br>To:                | BIKE/PEDESTRIAN                                | 09/2034           | 04/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            |
| 0918-45-381  | 0918-45-381 | TXDOT-DALLAS | 665.2    | US 75            | From: AT PARK LANE<br><br>To:                     | INTERSECTION IMPROVEMENT,<br>ADDITION OF LANES | 07/2018           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 0047-07-232  | 0047-07-232 | TXDOT-DALLAS | 30005    | US 75            | From: IH 635<br><br>To: COLLIN COUNTY LINE        | HOV  | 10/2019           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            |
| 0047-14-080  | 0047-14-080 | TXDOT-DALLAS | 11996.4  | US 75            | From: SOUTH OF US 380<br><br>To: NORTH OF FM 455  | ITS  | 06/2017           | 06/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            |
| 0047-06-158  | 0047-06-158 | TXDOT-DALLAS | 30006    | US 75            | From: DALLAS COUNTY LINE<br><br>To: BETHANY DRIVE | HOV  | 01/2020           | 10/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION |  | PROJECT TYPE                      | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------------|----------|------------------|--|-----------------------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|-------------------------------------|
| 0047-14-053  | 0047-14-053 | TXDOT-DALLAS | 20084    | US 75            | From: NORTH OF CR 370<br><br>To: CR 375 (GRAYSON COUNTY LINE)          | ADDITION OF LANES, RECONSTRUCTION | 09/2017           | 08/2025          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0048-03-055  | 0048-03-055 | TXDOT-DALLAS | 51220    | US 77            | From: SOUTH OF FM 66<br><br>To: NORTH OF MCMILLAN STREET               | ADDITION OF LANES, RECONSTRUCTION | 01/2018           | 06/2019          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0095-03-092  | 0095-03-092 | TXDOT-DALLAS | 11996.7  | US 80            | From: DALLAS COUNTY LINE<br><br>To: EAST OF FM 548                     | ITS                               | 02/2017           | 01/2018          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0095-04-068  | 0095-04-068 | TXDOT-DALLAS | 11996.8  | US 80            | From: EAST OF FM 548<br><br>To: WEST OF SS 557                         | ITS                               | 02/2017           | 07/2017          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0095-04-069  | 0095-04-069 | TXDOT-DALLAS | 55207    | US 80            | From: AT SH 205/FM 148<br><br>To:                                      | INTERSECTION IMPROVEMENT          | 09/2018           | 02/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0095-03-087  | 0095-03-087 | TXDOT-DALLAS | 83279    | US 80            | From: FM 460<br><br>To: FM 740   | BOTTLENECK REMOVAL                | 06/2016           | 06/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-00-955  | 0918-00-955 | TXDOT-DALLAS | 11618    | VA               | From: REGIONAL MOBILITY ASSISTANCE PATROL<br><br>To: (DALLAS DISTRICT) | ITS                               | 07/2018           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY       | TIP CODE | PROJECT LOCATION  | PROJECT TYPE        | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                             | CANCELLED                           |
|--------------|-------------|--------------|----------|---|---------------------|-------------------|------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| 0918-00-971  | 0918-00-971 | TXDOT-DALLAS | 11630.4  | VA From: ALL LIMITED ACCESS FREEWAYS IN DALLAS COUNTY<br><br>To:                                    | ITS                 | 04/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-00-989  | 0918-00-989 | TXDOT-DALLAS | 11630.4  | VA From: ALL LIMITED ACCESS FREEWAYS IN DALLAS COUNTY<br><br>To:                                    | ITS                 | 04/2016           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-45-121  | 0918-45-121 | TXDOT-DALLAS | 20180    | VA From: TRINITY PARKWAY FROM IH 35E/SH 183 SPLIT<br><br>To: SH 310/US 175                          | NEW ROADWAY         | 01/2020           | N/A              | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> |
| 0918-47-070  | 0918-47-070 | TXDOT-DALLAS | 11580    | VA From: BICYCLE CONNECTION LINK FOR CARROLLTON TRANSIT DISTRICT<br><br>To:                         | BIKE/PEDESTRIAN     | 08/2017           | 11/2017          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0918-00-966  | 0918-00-966 | TXDOT-DALLAS | 11630.4  | VA From: ALL LIMITED ACCESS FREEWAYS IN DALLAS COUNTY<br><br>To:                                    | ITS                 | 04/2017           | 09/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input checked="" type="checkbox"/> | <input type="checkbox"/>            |
| 0196-02-123  | 0196-02-123 | TXDOT-DALLAS | 11798.9  | VA From: HIKE AND BIKE TRAILS AT LEWISVILLE LAKE FROM GARDEN RIDGE<br><br>To: HIGHLAND VILLAGE ROAD | BIKE/PEDESTRIAN     | 07/2016           | 07/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |
| 0918-47-176  | 0918-47-176 | TXDOT-DALLAS | 55217    | VA From: ON BELTLINE RD FROM DRY BRANCH<br><br>To: BEAR CREEK                                       | ENHANCEMENT, SAFETY | 05/2018           | 05/2018          | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            | <input type="checkbox"/>            |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**EXHIBIT IV-2 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**


| ORIGINAL CSJ | REVISED CSJ | AGENCY           | TIP CODE | PROJECT LOCATION   | PROJECT TYPE    | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                           | DELAYED                  | CANCELLED                |
|--------------|-------------|------------------|----------|--|-----------------|-------------------|------------------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|
| 0918-47-018  | 0918-47-018 | TXDOT-DALLAS     | 20214    | VA<br>From: JEFFERSON VIADUCT FROM 8TH ST/IH 35E<br><br>To: YOUNG ST | SPECIAL STUDIES | 08/2015           | 09/2010          | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 3559-01-004  | 3559-01-004 | TXDOT-FORT WORTH | 54068    | SH 170<br>From: TARRANT COUNTY LINE<br><br>To: SH 114 INTERCHANGE    | NEW ROADWAY     | 01/2020           | 07/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

**T h i s   p a g e   i s   i n t e n t i o n a l l y   b l a n k**

Chapter IV  
PROJECT IMPLEMENTATION/  
PROGRESS FROM PREVIOUS YEARS  
**Roadway – Paris District**



**T h i s   p a g e   i s   i n t e n t i o n a l l y   b l a n k**

**EXHIBIT IV-3 - TXDOT PARIS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY   | TIP CODE | PROJECT LOCATION  | PROJECT TYPE    | ORIGINAL LET DATE | REVISED LET DATE | LET                      | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|----------|----------|---|-----------------|-------------------|------------------|--------------------------|--------------------------|-------------------------------------|--------------------------|
| 0136-12-026  | 0136-12-026 | COMMERCE | 40008.1  | BS 244B<br>From: LIVE OAK STREET (BUS 244B) FROM SH 24<br><br>To: WASHINGTON STREET                               | BIKE/PEDESTRIAN | 02/2017           | 04/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0083-01-054  | 0083-01-054 | COMMERCE | 40009.3  | BUS 11H<br>From: MAPLE STREET<br><br>To: PARK STREET  | BIKE/PEDESTRIAN | 02/2017           | 04/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0901-22-113  | 0901-22-113 | COMMERCE | 40008.2  | CS<br>From: LIVE OAK STREET FROM WASHINGTON STREET<br><br>To: PECAN STREET  | BIKE/PEDESTRIAN | 02/2017           | 04/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0901-22-112  | 0901-22-112 | COMMERCE | 40009.2  | CS<br>From: PARK STREET FROM MAPLE STREET<br><br>To: SOUTH OF MAPLE STREET  | BIKE/PEDESTRIAN | 02/2017           | 04/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0901-22-111  | 0901-22-111 | COMMERCE | 40009.1  | CS<br>From: MAPLE STREET FROM MONROE STREET<br><br>To: PARK STREET  | BIKE/PEDESTRIAN | 02/2017           | 04/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0901-22-114  | 0901-22-114 | NCTCOG   | 20268.3  | VA<br>From: UPDATE HUNT COUNTY TRANSPORTATION PLAN AND MULTIMODAL TRANSPORTATION PLAN IN COLLIN COUNTY<br><br>To: | SPECIAL STUDIES | 06/2016           | 09/2018          | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0901-22-121  | 0901-22-121 | QUINLAN  | 40050    | VARIOUS<br>From: ON S CHURCH ST FROM E MAIN ST<br><br>To: D.C. CANNON ELEMENTARY SCHOOL ON SS 264 & MEYERS        | BIKE/PEDESTRIAN | 01/2020           | 01/2020          | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/>            | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location


**EXHIBIT IV-3 - TXDOT PARIS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
ROADWAY PROJECTS**

| ORIGINAL CSJ | REVISED CSJ | AGENCY      | TIP CODE | PROJECT LOCATION |   | PROJECT TYPE      | ORIGINAL LET DATE | REVISED LET DATE | LET                                 | COMPLETED                | DELAYED                             | CANCELLED                |
|--------------|-------------|-------------|----------|------------------|---|-------------------|-------------------|------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------|
| 2658-01-013  | 2658-01-013 | TXDOT-PARIS | 13039    | FM 2642          | From: FM 35<br><br>To: SH 66                        | NEW ROADWAY       | 07/2020           | 09/2022          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0901-22-095  | 1290-07-001 | TXDOT-PARIS | 55152    | SH 276           | From: WEST OF FM 36<br><br>To: SH 34                | NEW ROADWAY       | 09/2016           | 04/2020          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0173-07-054  | 0173-07-054 | TXDOT-PARIS | 11923.1  | SH 34            | From: IH 30<br><br>To: 3.1 MILES NORTH OF FM 2101   | ADDITION OF LANES | 07/2018           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 0173-06-042  | 0173-06-042 | TXDOT-PARIS | 11923.2  | SH 34            | From: 3.1 MILES NORTH OF FM 2101<br><br>To: CR 2312 | ADDITION OF LANES | 06/2016           | 08/2018          | <input type="checkbox"/>            | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 2659-02-001  | 2659-02-001 | TXDOT-PARIS | 54112    | SS 1570          | From: SH 66<br><br>To: US 380                       | NEW ROADWAY       | 08/2016           | 12/2016          | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |

NOTE: No checkmark, means the project was in the 2017-2020 TIP and is in the 2019-2022 TIP with the same schedule or was advanced to an earlier schedule.

Sorted by: Agency, Location

Chapter IV  
PROJECT IMPLEMENTATION/  
PROGRESS FROM PREVIOUS YEARS  
**Transit – Fort Worth District**



**T h i s   p a g e   i s   i n t e n t i o n a l l y   b l a n k**

**EXHIBIT IV-3 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                              | TIP CODE | PROJECT DESCRIPTION            | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|-------------------------------------|----------|--------------------------------|-----------|-------------------|-------------------|
| CITY OF ARLINGTON                   | 12037.16 | OPERATING ASSISTANCE - JARC    | OPERATING | 2016              | Section 5307      |
| CITY OF ARLINGTON                   | 12036.16 | BUS PREVENTIVE MAINTENANCE     | CAPITAL   | 2016              | Section 5307      |
| CITY OF ARLINGTON                   | 12079.16 | CAPITAL COST OF CONTRACTING    | CAPITAL   | 2016              | Section 5307      |
| CITY OF ARLINGTON                   | 12651.16 | OPERATING ASSISTANCE           | OPERATING | 2016              | Section 5310      |
| CITY/COUNTY TRANSPORTATION          | 12628.14 | PURCHASE REPLACEMENT VEHICLES  | CAPITAL   | 2015              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12722.14 | ACQUISITION OF VEHICLE SIGNAGE | CAPITAL   | 2015              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12154.14 | OPERATING ASSISTANCE           | OPERATING | 2015              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12154.16 | OPERATING ASSISTANCE           | OPERATING | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12750.16 | PROJECT ADMINISTRATION         | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12750.16 | PROJECT ADMINISTRATION         | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12750.15 | PROJECT ADMINISTRATION         | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12749.15 | BUS PREVENTIVE MAINTENANCE     | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12154.15 | OPERATING ASSISTANCE           | OPERATING | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12747.15 | ACQUISITION OF HARDWARE        | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12628.15 | PURCHASE REPLACEMENT VEHICLES  | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12748.15 | ACQUISITION OF SOFTWARE        | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12781.16 | ACQUISITION OF SIGNAGE         | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12781.16 | ACQUISITION OF SIGNAGE         | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12782.16 | PREVENTIVE MAINTENANCE         | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12782.16 | PREVENTIVE MAINTENANCE         | CAPITAL   | 2017              | Section 5307      |
| CITY/COUNTY TRANSPORTATION          | 12797.15 | OPERATING ASSISTANCE           | OPERATING | 2017              | Section 5310      |
| FORT WORTH TRANSPORTATION AUTHORITY | 12649.13 | PURCHASE OF SERVICE            | CAPITAL   | 2015              | Section 5310      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo

5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-3 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                                     | TIP CODE | PROJECT DESCRIPTION                        | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|--|----------|--|-----------|-------------------|-------------------|
| FORT WORTH TRANSPORTATION AUTHORITY        | 12751.15 | ACQUISITION OF HARDWARE                    | CAPITAL   | 2016              | Section 5309      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12767.15 | ACQUISITION OF SOFTWARE                    | CAPITAL   | 2016              | Section 5309      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12045.15 | PURCHASE REPLACEMENT VEHICLES              | CAPITAL   | 2016              | Section 5309      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12804.16 | TEXRAIL COMMUTER RAIL                      | CAPITAL   | 2017              | Section 5309      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12804.15 | TEXRAIL COMMUTER RAIL                      | CAPITAL   | 2017              | Section 5309      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12649.14 | PURCHASE OF SERVICE                        | CAPITAL   | 2017              | Section 5310      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12462.15 | RAIL PREVENTIVE MAINTENANCE                | CAPITAL   | 2017              | Section 5337      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12740.13 | PURCHASE REPLACEMENT VEHICLES              | CAPITAL   | 2017              | Section 5339      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12728.15 | PURCHASE REPLACEMENT VEHICLES              | CAPITAL   | 2017              | Section 5339      |
| FORT WORTH TRANSPORTATION AUTHORITY        | 12728.14 | PURCHASE REPLACEMENT VEHICLES              | CAPITAL   | 2017              | Section 5339      |
| HANDITRAN                                  | 12651.14 | OPERATING ASSISTANCE                       | OPERATING | 2015              | Section 5310      |
| HANDITRAN                                  | 12651.13 | OPERATING ASSISTANCE                       | OPERATING | 2015              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12206.14 | PROJECT ADMINISTRATION (WESTERN SUBREGION) | CAPITAL   | 2015              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12678.14 | PROGRAM ADMINISTRATION (WESTERN SUBREGION) | CAPITAL   | 2015              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12678.13 | PROGRAM ADMINISTRATION                     | CAPITAL   | 2015              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12706.14 | PURCHASE REPLACEMENT VEHICLES              | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12705.14 | PROJECT ADMINISTRATION (WESTERN SUBREGION) | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12735.13 | PROJECT ADMINISTRATION (WESTERN SUBREGION) | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12736.13 | PURCHASE REPLACEMENT VEHICLES              | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12206.15 | PROJECT ADMINISTRATION                     | CAPITAL   | 2016              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12796.16 | PURCHASE EXPANSION VEHICLES                | CAPITAL   | 2016              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12735.15 | PROJECT ADMINISTRATION                     | CAPITAL   | 2016              | Section 5339      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo

5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-3 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                                     | TIP CODE | PROJECT DESCRIPTION   | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|--|----------|---|-----------|-------------------|-------------------|
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12796.16 | PURCHASE EXPANSION VEHICLES                                   | CAPITAL   | 2016              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12793.16 | PROJECT ADMINISTRATION  | CAPITAL   | 2016              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12575.16 | OPERATING ASSISTANCE  | OPERATING | 2017              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12206.16 | PROJECT ADMINISTRATION  | CAPITAL   | 2017              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12783.16 | PURCHASE EXPANSION VEHICLES                                   | CAPITAL   | 2017              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12576.16 | PURCHASE REPLACEMENT VEHICLES                                 | CAPITAL   | 2017              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12678.16 | PROGRAM ADMINISTRATION  | CAPITAL   | 2017              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12644.16 | SUPPORT TRANSIT FOR SENIORS AND INDIVIDUALS WITH DISABILITIES | CAPITAL   | 2017              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12678.15 | PROGRAM ADMINISTRATION  | CAPITAL   | 2017              | Section 5310      |
| NORTHEAST TRANSPORTATION SERVICES          | 12653.14 | PURCHASE OF SERVICE   | CAPITAL   | 2016              | Section 5310      |
| NORTHEAST TRANSPORTATION SERVICES          | 12653.15 | PURCHASE OF SERVICE   | CAPITAL   | 2017              | Section 5310      |
| PUBLIC TRANSIT SERVICES                    | 12710.14 | ACQUISITION OF SIGNAGE  | CAPITAL   | 2015              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12244.14 | PURCHASE EXPANSION VEHICLES                                   | CAPITAL   | 2015              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12246.14 | OPERATING ASSISTANCE  | OPERATING | 2015              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12122.14 | BUS PREVENTIVE MAINTENANCE                                    | CAPITAL   | 2015              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12654.13 | PURCHASE OF SERVICE   | CAPITAL   | 2015              | Section 5310      |
| PUBLIC TRANSIT SERVICES                    | 12696.13 | PREVENTIVE MAINTENANCE  | CAPITAL   | 2015              | Section 5310      |
| PUBLIC TRANSIT SERVICES                    | 12246.15 | OPERATING ASSISTANCE  | OPERATING | 2016              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12244.15 | PURCHASE REPLACEMENT VEHICLES                                 | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12246.16 | OPERATING ASSISTANCE  | OPERATING | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12247.15 | PROJECT ADMINISTRATION  | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES                    | 12247.16 | PROJECT ADMINISTRATION  | CAPITAL   | 2017              | Section 5307      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-3 - TXDOT FORT WORTH  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**


| AGENCY                  | TIP CODE | PROJECT DESCRIPTION                      | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|-------------------------|----------|--|-----------|-------------------|-------------------|
| PUBLIC TRANSIT SERVICES | 12567.15 | ACQUISITION OF SOFTWARE                  | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES | 12567.16 | ACQUISITION OF SOFTWARE                  | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES | 12664.15 | ACQUISITION OF HARDWARE                  | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES | 12666.16 | MOBILITY MANAGEMENT                      | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES | 12696.16 | PREVENTIVE MAINTENANCE                   | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES | 12710.16 | ACQUISITION OF SIGNAGE                   | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES | 12766.15 | ACQUISITION OF MISCELLANEOUS EQUIPMENT   | CAPITAL   | 2017              | Section 5307      |
| PUBLIC TRANSIT SERVICES | 12789.16 | ACQUISITION OF FARE COLLECTION EQUIPMENT | CAPITAL   | 2017              | Section 5307      |
| TARRANT COUNTY          | 12691.13 | MOBILITY MANAGEMENT                      | CAPITAL   | 2015              | Section 5310      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

Chapter IV  
PROJECT IMPLEMENTATION/  
PROGRESS FROM PREVIOUS YEARS  
**Transit – Dallas District**



**T h i s   p a g e   i s   i n t e n t i o n a l l y   b l a n k**

**EXHIBIT IV-4 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                              | TIP CODE | PROJECT DESCRIPTION                            | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|-------------------------------------|----------|--|-----------|-------------------|-------------------|
| CITY OF GRAND PRAIRIE               | 12742.15 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT | CAPITAL   | 2015              | Section 5307      |
| CITY OF GRAND PRAIRIE               | 12003.15 | PURCHASE REPLACEMENT VEHICLES                  | CAPITAL   | 2015              | Section 5307      |
| CITY OF GRAND PRAIRIE               | 12006.15 | BUS PREVENTIVE MAINTENANCE                     | CAPITAL   | 2015              | Section 5307      |
| CITY OF GRAND PRAIRIE               | 12650.16 | OPERATING ASSISTANCE                           | OPERATING | 2016              | Section 5310      |
| CITY OF MESQUITE                    | 12701.15 | ACQUISITION OF SOFTWARE                        | CAPITAL   | 2016              | Section 5307      |
| CITY OF MESQUITE                    | 12013.15 | OPERATING ASSISTANCE - JARC                    | OPERATING | 2016              | Section 5307      |
| CITY OF MESQUITE                    | 12702.15 | PROJECT ADMINISTRATION                         | CAPITAL   | 2016              | Section 5307      |
| CITY OF MESQUITE                    | 12704.16 | PURCHASE OF SERVICE                            | CAPITAL   | 2017              | Section 5310      |
| COMMUNITY COUNCIL OF GREATER DALLAS | 12778.15 | RIDER SUPPORT                                  | CAPITAL   | 2017              | Section 5310      |
| COMMUNITY TRANSIT SERVICES          | 12090.14 | BUS PREVENTIVE MAINTENANCE                     | CAPITAL   | 2015              | Section 5307      |
| COMMUNITY TRANSIT SERVICES          | 12091.14 | PURCHASE REPLACEMENT VEHICLES                  | CAPITAL   | 2015              | Section 5307      |
| COMMUNITY TRANSIT SERVICES          | 12786.16 | PREVENTIVE MAINTENANCE                         | CAPITAL   | 2016              | Section 5307      |
| DALLAS AREA RAPID TRANSIT           | 12028.15 | SYSTEM PREVENTIVE MAINTENANCE                  | CAPITAL   | 2015              | Section 5307      |
| DALLAS AREA RAPID TRANSIT           | 12730.15 | PURCHASE REPLACEMENT VEHICLES                  | CAPITAL   | 2015              | Section 5339      |
| DALLAS AREA RAPID TRANSIT           | 12515.16 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT | CAPITAL   | 2016              | Section 5307      |
| DALLAS AREA RAPID TRANSIT           | 12028.16 | SYSTEM PREVENTIVE MAINTENANCE                  | CAPITAL   | 2016              | Section 5307      |
| DALLAS AREA RAPID TRANSIT           | 12515.15 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT | CAPITAL   | 2016              | Section 5307      |
| DALLAS AREA RAPID TRANSIT           | 12471.15 | RAIL PREVENTIVE MAINTENANCE                    | CAPITAL   | 2016              | Section 5337      |
| DALLAS AREA RAPID TRANSIT           | 12730.16 | PURCHASE REPLACEMENT VEHICLES                  | CAPITAL   | 2016              | Section 5339      |
| DALLAS AREA RAPID TRANSIT           | 12028.17 | SYSTEM PREVENTIVE MAINTENANCE                  | CAPITAL   | 2017              | Section 5307      |
| DALLAS AREA RAPID TRANSIT           | 12515.17 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT | CAPITAL   | 2017              | Section 5307      |
| DALLAS AREA RAPID TRANSIT           | 12820.16 | MOBILITY ON DEMAND SANDBOX DEMO                | OPERATING | 2017              | Section 5312      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-4 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                                  | TIP CODE | PROJECT DESCRIPTION                            | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|---|----------|--|-----------|-------------------|-------------------|
| DALLAS AREA RAPID TRANSIT               | 12471.17 | RAIL PREVENTIVE MAINTENANCE                    | CAPITAL   | 2017              | Section 5337      |
| DALLAS COUNTY DHHS                      | 12647.13 | PURCHASE REPLACEMENT VEHICLES                  | CAPITAL   | 2015              | Section 5310      |
| DALLAS COUNTY DHHS                      | 12563.13 | BUS PREVENTIVE MAINTENANCE                     | CAPITAL   | 2015              | Section 5310      |
| DALLAS/FORT WORTH INTERNATIONAL AIRPORT | 12777.15 | DFW TRE SHUTTLE SERVICE - JARC                 | CAPITAL   | 2016              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12724.14 | PLANNING                                       | PLANNING  | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12104.14 | BUS TRANSIT ENHANCEMENTS                       | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12354.14 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12104.14 | BUS TRANSIT ENHANCEMENTS                       | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12354.14 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12465.14 | OPERATING ASSISTANCE                           | OPERATING | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12723.14 | ACQUISITION OF SOFTWARE                        | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12724.14 | PLANNING                                       | PLANNING  | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12725.14 | RENOVATION OF STATION                          | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12535.14 | SYSTEM PREVENTIVE MAINTENANCE                  | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12356.14 | ADA PARATRANSIT SERVICE                        | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12356.14 | ADA PARATRANSIT SERVICE                        | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12465.14 | OPERATING ASSISTANCE                           | OPERATING | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12723.14 | ACQUISITION OF SOFTWARE                        | CAPITAL   | 2015              | Section 5307      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12692.13 | TRANSIT CAPITAL ACCESSIBILITY PROGRAM          | CAPITAL   | 2015              | Section 5310      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12693.13 | ACCESS SERVICE AUTOMATED NOTIFICATION          | CAPITAL   | 2015              | Section 5310      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12739.13 | PURCHASE REPLACEMENT VEHICLES                  | CAPITAL   | 2015              | Section 5339      |
| DENTON COUNTY TRANSPORTATION AUTHORITY  | 12726.14 | PURCHASE REPLACEMENT VEHICLES                  | CAPITAL   | 2015              | Section 5339      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-4 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY   | TIP CODE | PROJECT DESCRIPTION   | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|--|----------|---|-----------|-------------------|-------------------|
| DENTON COUNTY TRANSPORTATION AUTHORITY               | 12726.15 | PURCHASE REPLACEMENT VEHICLES                                     | CAPITAL   | 2016              | Section 5339      |
| GRAND CONNECTION                                     | 12006.13 | BUS PREVENTIVE MAINTENANCE  | CAPITAL   | 2015              | Section 5307      |
| GRAND CONNECTION                                     | 12661.13 | RENOVATION OF ADMIN. BUILDING                                     | CAPITAL   | 2015              | Section 5307      |
| GRAND CONNECTION                                     | 12003.13 | PURCHASE REPLACEMENT VEHICLES                                     | CAPITAL   | 2015              | Section 5307      |
| GRAND CONNECTION                                     | 12650.14 | OPERATING ASSISTANCE  | OPERATING | 2015              | Section 5310      |
| GRAND CONNECTION                                     | 12650.13 | OPERATING ASSISTANCE  | OPERATING | 2015              | Section 5310      |
| KAUFMAN COUNTY SENIOR CITIZEN SERVICES               | 12689.13 | PURCHASE OF SERVICE   | CAPITAL   | 2015              | Section 5310      |
| KAUFMAN COUNTY SENIOR CITIZENS SERVICES              | 12689.15 | PURCHASE OF SERVICE   | CAPITAL   | 2016              | Section 5310      |
| MESQUITE TRANSPORTATION FOR THE ELDERLY AND DISABLED | 12652.13 | OPERATING ASSISTANCE  | OPERATING | 2015              | Section 5310      |
| MESQUITE TRANSPORTATION FOR THE ELDERLY AND DISABLED | 12703.14 | ACQUISITION OF SIGNAGE  | CAPITAL   | 2016              | Section 5307      |
| MESQUITE TRANSPORTATION FOR THE ELDERLY AND DISABLED | 12701.14 | ACQUISITION OF SOFTWARE   | CAPITAL   | 2016              | Section 5307      |
| MESQUITE TRANSPORTATION FOR THE ELDERLY AND DISABLED | 12702.14 | PROJECT ADMINISTRATION  | CAPITAL   | 2016              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12205.14 | PROJECT ADMINISTRATION (EASTERN SUBREGION)                        | CAPITAL   | 2015              | Section 5307      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12677.13 | PROGRAM ADMINISTRATION  | CAPITAL   | 2015              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12677.14 | PROGRAM ADMINISTRATION  | CAPITAL   | 2015              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12677.14 | PROGRAM ADMINISTRATION  | CAPITAL   | 2015              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12733.13 | PROJECT ADMINISTRATION (EASTERN SUBREGION)                        | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12708.14 | PURCHASE REPLACEMENT VEHICLES                                     | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12707.14 | PROGRAM ADMINISTRATION (EASTERN SUBREGION)                        | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12734.13 | PURCHASE REPLACEMENT VEHICLES                                     | CAPITAL   | 2015              | Section 5339      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12646.14 | SUPPORT TRANSIT FOR SENIORS AND INDIVIDUALS WITH DISABILITIES     | CAPITAL   | 2016              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS           | 12822.16 | FTA TOD PLANNING PILOT GRANT FOR DART RED AND BLUE LINE CORRIDORS | PLANNING  | 2017              | Section 5309      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-4 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                                     | TIP CODE | PROJECT DESCRIPTION  | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|--|----------|--|-----------|-------------------|-------------------|
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12646.16 | SUPPORT TRANSIT FOR SENIORS AND INDIVIDUALS WITH DIABILITIES | CAPITAL   | 2017              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12677.16 | PROGRAM ADMINISTRATION                                       | CAPITAL   | 2017              | Section 5310      |
| NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS | 12677.15 | PROGRAM ADMINISTRATION                                       | CAPITAL   | 2017              | Section 5310      |
| SENIOR CENTER RESOURCES AND PUBLIC TRANSIT | 12780.15 | INCREASING GROWTH IN TRANSIT                                 | CAPITAL   | 2016              | Section 5310      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12625.14 | BUS PREVENTIVE MAINTENANCE                                   | CAPITAL   | 2015              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12714.14 | ACQUISITION OF SIGNAGE                                       | CAPITAL   | 2015              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12712.14 | ACQUISITION OF HARDWARE                                      | CAPITAL   | 2015              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12711.14 | MOBILITY MANAGEMENT  | CAPITAL   | 2015              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12713.14 | ACQUISITION OF SOFTWARE                                      | CAPITAL   | 2015              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12375.14 | PROJECT ADMINISTRATION                                       | CAPITAL   | 2015              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12655.13 | OPERATING ASSISTANCE   | OPERATING | 2015              | Section 5310      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12655.14 | OPERATING ASSISTANCE   | OPERATING | 2015              | Section 5310      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12711.16 | MOBILITY MANAGEMENT  | CAPITAL   | 2016              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12735.16 | PROJECT ADMINISTRATION                                       | CAPITAL   | 2016              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12712.16 | ACQUISITION OF HARDWARE                                      | CAPITAL   | 2016              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12713.16 | ACQUISITION OF SOFTWARE                                      | CAPITAL   | 2016              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12625.16 | PREVENTIVE MAINTENANCE                                       | CAPITAL   | 2016              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12713.15 | ACQUISITION OF SOFTWARE                                      | CAPITAL   | 2017              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12375.15 | PROJECT ADMINISTRATION                                       | CAPITAL   | 2017              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12755.15 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT               | CAPITAL   | 2017              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12372.15 | BUS PREVENTIVE MAINTENANCE                                   | CAPITAL   | 2017              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS           | 12712.15 | ACQUISITION OF HARDWARE                                      | CAPITAL   | 2017              | Section 5307      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-4 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                           | TIP CODE | PROJECT DESCRIPTION                            | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|----------------------------------|----------|--|-----------|-------------------|-------------------|
| SPECIAL PROGRAMS FOR AGING NEEDS | 12711.15 | MOBILITY MANAGEMENT                            | CAPITAL   | 2017              | Section 5307      |
| SPECIAL PROGRAMS FOR AGING NEEDS | 12655.15 | OPERATING ASSISTANCE                           | OPERATING | 2017              | Section 5310      |
| SPECIAL PROGRAMS FOR AGING NEEDS | 12655.16 | OPERATING ASSISTANCE                           | OPERATING | 2017              | Section 5310      |
| STAR TRANSIT                     | 12717.14 | MOBILITY MANAGEMENT                            | CAPITAL   | 2015              | Section 5307      |
| STAR TRANSIT                     | 12484.14 | ACQUISITION OF SOFTWARE                        | CAPITAL   | 2015              | Section 5307      |
| STAR TRANSIT                     | 12241.14 | PROJECT ADMINISTRATION                         | CAPITAL   | 2015              | Section 5307      |
| STAR TRANSIT                     | 12627.14 | BUS PREVENTIVE MAINTENANCE                     | CAPITAL   | 2015              | Section 5307      |
| STAR TRANSIT                     | 12483.15 | ACQUISITION OF HARDWARE                        | CAPITAL   | 2016              | Section 5307      |
| STAR TRANSIT                     | 12151.15 | OPERATING ASSISTANCE                           | OPERATING | 2016              | Section 5307      |
| STAR TRANSIT                     | 12704.14 | PURCHASE OF SERVICE                            | CAPITAL   | 2016              | Section 5310      |
| STAR TRANSIT                     | 12151.16 | OPERATING ASSISTANCE                           | OPERATING | 2017              | Section 5307      |
| STAR TRANSIT                     | 12241.15 | PROJECT ADMINISTRATION                         | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12790.16 | ACQUISITION OF MISCELLANEOUS EQUIPMENT         | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12764.15 | ACQUISITION OF SURVEILLANCE/SECURITY EQUIPMENT | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12151.14 | OPERATING ASSISTANCE                           | OPERATING | 2017              | Section 5307      |
| STAR TRANSIT                     | 12241.16 | PROJECT ADMINISTRATION                         | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12741.16 | OPERATING ASSISTANCE-JARC                      | OPERATING | 2017              | Section 5307      |
| STAR TRANSIT                     | 12484.15 | ACQUISITION OF SOFTWARE                        | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12484.16 | ACQUISITION OF SOFTWARE                        | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12717.16 | MOBILITY MANAGEMENT                            | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12717.15 | MOBILITY MANAGEMENT                            | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                     | 12627.16 | PREVENTIVE MAINTENANCE                         | CAPITAL   | 2017              | Section 5307      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program

**EXHIBIT IV-4 - TXDOT DALLAS  
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS  
TRANSIT PROJECTS**

| AGENCY                         | TIP CODE | PROJECT DESCRIPTION                      | WORK TYPE | GRANT FISCAL YEAR | FUNDING CATEGORY* |
|--------------------------------|----------|--|-----------|-------------------|-------------------|
| STAR TRANSIT                   | 12716.16 | ACQUISITION OF SIGNAGE                   | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                   | 12716.15 | ACQUISITION OF SIGNAGE                   | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                   | 12627.15 | BUS PREVENTIVE MAINTENANCE               | CAPITAL   | 2017              | Section 5307      |
| STAR TRANSIT                   | 12704.15 | PURCHASE OF SERVICE                      | CAPITAL   | 2017              | Section 5310      |
| TAPS PUBLIC TRANSIT            | 12690.13 | ACQUISITION OF FARE COLLECTION EQUIPMENT | CAPITAL   | 2015              | Section 5310      |
| TAPS PUBLIC TRANSIT            | 12663.15 | BUS PREVENTIVE MAINTENANCE               | CAPITAL   | 2017              | Section 5307      |
| TEXOMA AREA PARATRANSIT SYSTEM | 12346.14 | PROJECT ADMINISTRATION                   | CAPITAL   | 2015              | Section 5307      |
| TEXOMA AREA PARATRANSIT SYSTEM | 12662.14 | PURCHASE EXPANSION VEHICLES              | CAPITAL   | 2015              | Section 5307      |
| TEXOMA AREA PARATRANSIT SYSTEM | 12663.14 | BUS PREVENTIVE MAINTENANCE               | CAPITAL   | 2015              | Section 5307      |

\* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

Sorted by: Agency, Fiscal Year, Funding Program