

Deadlines for Modification to the Dallas-Fort Worth TIP November 2020 – November 2021

The following deadlines have been established for projects requiring modifications to either the Dallas-Fort Worth Area Transportation Improvement Program (TIP) or the Statewide TIP. Please note it takes approximately six months to receive approval for TIP actions that require a change to the Statewide TIP. If you anticipate TIP action on projects within your area, below are the deadlines that should be built into your project timelines. To ensure timely action, please coordinate with the TIP Team early in the process.

November 2020 Revisions

July 24, 2020	Project modification requests are due to the TIP Team
September 24, 2020	STTC action
October 8, 2020	RTC action
October 19, 2020	Project modifications are due to TxDOT
Mid December 2020/ Early January 2021	Anticipate final federal approval

February 2021 Revisions

October 23, 2020	Project modification requests are due to the TIP Team
December 4, 2020	STTC action
January 14, 2021	RTC action
January 18, 2021	Project modifications are due to TxDOT
Mid March 2021/ Early April 2021	Anticipate final federal approval

**November and December STTC meetings are customarily combined and scheduled for this date*

May 2021 Revisions

January 22, 2021	Project modification requests are due to the TIP Team
March 25, 2021	STTC action
April 8, 2021	RTC action
April 19, 2021	Project modifications are due to TxDOT
Mid June 2021/ Early July 2021	Anticipate final federal approval

August 2021 Revisions

April 23, 2021	Project modification requests are due to the TIP Team
June 25, 2021	STTC action
July 08, 2021	RTC action
July 19, 2021	Project modifications are due to TxDOT
Mid September 2021/ Early October 2021	Anticipate final federal approval

November 2021 Revisions

July 23, 2021	Project modification requests are due to the TIP Team
September 24, 2021	STTC action
October 07, 2021	RTC action
October 18, 2021	Project modifications are due to TxDOT
Mid December 2021/ Early January 2022	Anticipate final federal approval

Please note that the above dates are subject to change based on TxDOT's request.

It is important to note that in order to streamline staff efforts, we process all modifications within a quarterly cycle. Please contact the TIP Team to discuss TIP issues and potential project changes. We will be glad to meet with you.

Contact the [TIP Team](#) with any questions or concerns.