

Fort Worth to Dallas Regional Veloweb Trail: Funded and Planned Sections

Updated: 09/03/21

City	Trail Name	Location	Dist. (miles)	Construction Start (Est.)	Construction End (Est.)	Project Mgr	Notes	Media Contact
Fort Worth	Fort Worth Trinity Trails	Gateway Park & I-30	0.15	TBD	TBD	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Not Funded	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	Trinity Lakes Trail (West)	Existing River Legacy Trail to Precinct Line Rd	1.60	September 2021	June 2022	De'Onna Garner Parks Planning Manager, (817) 459-6937 DeOnna.Garner@arlingtontx.gov	Funded	De'Onna Garner Parks Planning Manager, (817) 459-6937 DeOnna.Garner@arlingtontx.gov
Fort Worth	Trinity Lakes Trail (East)	Existing River Legacy Trail to Greenway Rd	2.96	September 2021	June 2022	De'Onna Garner Parks Planning Manager, (817) 459-6937 DeOnna.Garner@arlingtontx.gov	Funded	De'Onna Garner Parks Planning Manager, (817) 459-6937 DeOnna.Garner@arlingtontx.gov
Fort Worth	CentrePort Station Trail (West)	River Legacy Trail (Arlington) to CentrePort Station	0.93	February 2022	February 2023	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	CentrePort Station Trail (East)	CentrePort Station to Irving city limits	0.95	February 2022	February 2023	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Grand Prairie	Rock Island Trail (West)	FW Limits to Bear Creek Bridge	1.13	TBD	TBD	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Not Funded	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
Grand Prairie	Rock Island Trail (West)	Bear Creek Bridge	0.04	TBD	TBD	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Funded	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
Grand Prairie	Rock Island Trail (West)	Bear Creek Bridge to existing Rock Island Trail	0.39	TBD	TBD	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Not Funded	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
Grand Prairie	Trinity Blvd/ Roy Orr Trail	CentrePort Station Trail (East) to Existing Mike Lewis Trail	2.30	February 2022	December 2023	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Funded	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
Grand Prairie	Lone Star Trail Extension	Good Link Trail to existing Lone Star Trail	0.36	Spring 2019	Winter 2023	Steve Plumer, Sr. Parks Project Mgr, (972)-237-8392 splumer@GPTX.org	Funded by developer contributions and local funding	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
Irving	Rock Island Trail (East)	Existing Rock Island Trail to existing Delaware Creek Trail	0.96	TBD	TBD	Gene Moulden, Planning Mgr, (972)-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr 972-721-2540 MSloan@cityofirving.org
Irving	Delaware Creek Trail	Existing Delaware Creek Trail to Campion Trail South	0.39	Winter 2021	Summer 2023	Gene Moulden, Planning Mgr, (972)-721-2719 GMoulden@cityofirving.org	Funded by 2014 Transportation Alternatives Program	Meribeth Sloan Communications Mgr 972-721-2540 MSloan@cityofirving.org
Dallas	Trinity Skyline Trail Connection	Existing Trinity Strand Trail in the north to existing Trinity Skyline Trail in the south	0.42	Underway	Spring 2022	Haroon Abdoh, Senior Program Mgr, (214) 671-9376 Haroon.abdoh@dallascityhall.com	Funded by 2014 Transportation Alternatives Program	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com
Dallas	Trinity Strand Trail Connector	Existing Trinity Strand Trail in the west to All Star Way	1.09	January 2022	January 2023	Haroon Abdoh, Senior Program Mgr, (214) 671-9376 Haroon.abdoh@dallascityhall.com	Funded	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com
Dallas	Trinity Skyline Trail	Commerce St. to existing Trinity Skyline Trail in the south	1.45	TBD	TBD	Haroon Abdoh, Senior Program Mgr, (214) 671-9376 Haroon.abdoh@dallascityhall.com	Funded	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com
		Total	15.6					