

Fort Worth to Dallas Regional Veloweb Trail Funded and Planned Sections

Updated: 10/11/18

Sect.	City	Trail Name	Location	Dist. (miles)	Construction Start (Est.)	Construction End (Est.)	Project Mgr	Notes	Media Contact
1	Fort Worth	Trinity Trails East Extension	Handley Ederville Rd to River Trails Park	2.48	April 2018	July 2019	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded by 2014 Transportation Alternatives Program	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
2	Fort Worth	Trinity Lakes Trail	River Trails Park to River Legacy Trail	4.59	Jan 2020	July 2021	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded by 2018 city bond program	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
3	Fort Worth	TRE CentrePort Station Trail Connection	West side of SH 360 to CentrePort Station	0.92	Nov 2020	May 2022	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
4	Fort Worth	TRE CentrePort Station Trail Connection	CentrePort Station to Trinity Blvd	0.78	February 2022	February 2023	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
5	Fort Worth	TRE CentrePort Station Trail Connection	Trinity Blvd to Grand Prairie city limits	0.62	February 2022	February 2023	Joel McElhany Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Capital Program Mgr, (817) 392-5745 joel.mcelhany@fortworthtexas.gov
6	Grand Prairie	Rock Island Trail	County line to West Irving Station)	1.55	TBD	TBD	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org	Not Funded	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
7	Grand Prairie	Trinity Blvd/ Roy Orr Trail	Western City Limits to Existing Mike Lewis Trail	1.74	February 2022	December 2023	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org	Funded	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
8	Grand Prairie	Wildlife Pkwy Sidepath Connection	Good Link Trail to Lone Star Trail Extension	1.98	Fall 2018	December 2022	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org	Funded by developer contributions and local funding	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
9	Grand Prairie	Lone Star Trail Extension	Wildlife Pkwy Sidepath connection to existing Lone Star Trail	0.50	Spring 2019	Summer 2020	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org	Funded by developer contributions and local funding	Steve Plumer, Sr. Parks Project Mgr 972-237-8392 splumer@GPTX.org
10	Irving	Rock Island Trail	West Irving TRE Station to Irby Rd	2.12	Early 2019	February 2020	Gene Moulden, Planning Mgr 972-721-2719 GMoulden@cityofirving.org	Funded	Meribeth Sloan, Communications Mgr 972-721-2540 MSloan@cityofirving.org
11	Irving	Rock Island Trail	Irby Rd to Downtown Irving TRE Station	1.07	TBD	TBD	Gene Moulden, Planning Mgr 972-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr 972-721-2540 MSloan@cityofirving.org
12	Irving	Delaware Creek Trail	Senter Valley Rd to Champion Trail South	2.19	Fall 2018	February 2020	Gene Moulden, Planning Mgr 972-721-2719, GMoulden@cityofirving.org	Funded by 2014 Transportation Alternatives Program	Meribeth Sloan Communications Mgr 972-721-2540 MSloan@cityofirving.org
13	Dallas	Trinity Skyline Trail Connection	Irving City Limits to Existing Trinity Skyline Trail under Sylvan Rd Bridge	5.06	November 2018	November 2019	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com	Funded by 2014 Transportation Alternatives Program	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com
14	Dallas	Trinity Skyline Trail	Commerce St. to Existing Trinity Skyline Trail east of IH35E overpass	1.46	November 2018	November 2019	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com	Funded	Haroon Abdoh, Senior Program Mgr (214) 671-9376 Haroon.abdoh@dallascityhall.com
			Total	27					