Local Entity Progress Report for August 2011

• Agreement(s) Not Signed for Project(s) in:
  – Dallas, Dallas County, DART, Grand Prairie, NCTCOG, Plano, Richardson, & The Colony

• Environmental Documentation Missing for Project(s) in:
  – Carrollton, Coppell, Crandall, Dallas, Dallas County, DART, Denton, Denton County, Farmers Branch, Flower Mound, Fort Worth, Garland, Lewisville, Little Elm, McKinney, Mesquite, Plano, Red Oak, Richardson, Sachse, & The Colony

• Not Yet Entering Data Into System for Project(s) in:
  – Crandall, Dallas, Farmers Branch, Garland, Grand Prairie, Lewisville, Red Oak, Rowlett, & Sachse

• Have Entered Invoices Without Progress Reports for Projects in:
  – NONE
  – More detailed information is needed for many progress reports

Link to Regional Toll Revenue Funding Initiative Overview:

www.nctcog.org/trans/rtr