

# DFW Discovery Trail: Funded and Planned Sections

Updated: 5/11/26

City	Trail Name	Location	Dist. (miles)	Construction Start (Est.)	Construction End (Est.)	Project Manager	Notes	Media Contact
Fort Worth	Trinity Lakes Trail	Existing Trinity Trails to Existing River Legacy Trail	3.46	2026	2027	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	CentrePort Station Trail (East)	CentrePort Station to Irving city limits	1.41	2027	2028	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Grand Prairie	Rock Island Trail (West)	Fort Worth city limits to West Irving Station	1.64	TBD	TBD	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org	Not Funded	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org
Grand Prairie	Trinity Blvd/Roy Orr Trail	CentrePort Station Trail (East) to Existing Mike Lewis Trail	1.81	October 2028	November 2029	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org	Funded	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org
Irving	Rock Island Trail (East)	Existing Rock Island Trail to existing Centennial Park Trail	1.07	2026	Mid 2027	Gene Moulden, Planning Manager (972)-721-2719 GMoulden@cityofirving.org	Funded	Meribeth Sloan, Communications Mgr 972-721-2540 MSloan@cityofirving.org
Irving	Senter Rd Pedestrian Crossing	Senter Park to W 11 <sup>th</sup> St	0.09	TBD	TBD	Gene Moulden, Planning Manager (972)-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr (972) 721-2540 MSloan@cityofirving.org
Dallas	Trinity Skyline Trail	I-35E Underpass	0.19	Early 2027	Late 2027	Ricky McRay, Superintendent (214)670-7124 ricky.mcray@dallas.gov	Funded	Rick McRay, Superintendent (214)670-7124 ricky.mcray@dallas.gov
<b>Total</b>			<b>9.67</b>					