

DFW Discovery Trail: Funded and Planned Sections

Updated: 4/9/25

City	Trail Name	Location	Dist. (miles)	Construction Start (Est.)	Construction End (Est.)	Project Manager	Notes	Media Contact
Fort Worth	Trinity Lakes Trail	Existing Trinity Trails to Existing River Legacy Trail	4.56	Underway	Late 2025	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Fort Worth	CentrePort Station Trail (East)	CentrePort Station to Irving city limits	1.63	Early 2026	Early 2027	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov	Funded	Joel McElhany, Assistant Director (817) 392-5745 joel.mcelhany@fortworthtexas.gov
Grand Prairie	Rock Island Trail (West)	Fort Worth city limits to West Irving Station	1.60	TBD	TBD	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org	Not Funded	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org
Grand Prairie	Trinity Blvd/Roy Orr Trail	CentrePort Station Trail (East) to Existing Mike Lewis Trail	1.81	December 2026	Early 2028	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org	Funded	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org
Grand Prairie	Wildlife Pkwy	Good Link Trail to existing Lone Star Trail	0.60	Underway	Fall 2025	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org	Funded	Brett Huntsman, Transportation Planner (972)237-8319 bhuntsman@gptx.org
Irving	Rock Island Trail (East)	Existing Rock Island Trail to existing Centennial Park Trail	1.07	TBD	TBD	Gene Moulden, Planning Mgr (972)-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr 972-721-2540 MSloan@cityofirving.org
Irving	Senter Rd Pedestrian Crossing	Senter Park to W 11 th St	0.03	TBD	TBD	Gene Moulden, Planning Mgr (972)-721-2719 GMoulden@cityofirving.org	Not Funded	Meribeth Sloan, Communications Mgr (972) 721-2540 MSloan@cityofirving.org
Dallas	Trinity Skyline Trail	I-35E Underpass	0.32	Early 2027	Late 2027	Ricky McRay, Superintendent (214)670-7124 ricky.mcray@dallas.gov	Funded	Rick McRay, Superintendent (214)670-7124 ricky.mcray@dallas.gov
Total			11.62					